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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No.1 DATED 05-10-2021
DATE AND TIME OF BID oPENING: MAY 18, 2021 AT 2:00 PM

CONTRACT ID C204469
WBS 38356.3.2

FEDERAL-AID NO. STATE FUNDED

COUNTY ANSON, STANLY

T.LLP. NO. B-4407

MILES 0.647

ROUTE NO. USs 52

LOCATION BRIDGE #70 OVER ROCKY RIVER ON US-52.

TYPE OF WORK  GRADING, DRAINAGE, PAVING & STRUCTURE.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THISISA ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C204469 IN ANSON AND STANLY COUNTIES, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204469 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by
him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices,
as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C204469 in Anson and Stanly Counties, for the
unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this project,
and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

AL Iy
\“‘1‘;?'- CA 'PU(‘;"':

i LR EEEa,

State Contract Officer
DocuSigned by: 5/10/202 1

Kowald €. Dawemport, Ir.

F81B6038A47A442...
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1 GO7 A

The date of availability for this contract is June 28, 2021, except that work in jurisdictional waters
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the
Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in
availability has been considered in determining the contract time for this project.

The completion date for this contract is December 12, 2023.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond
the final completion date shall be a part of the work covered by the performance and payment
bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may become
chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(7-1-95) (Rev. 2-21-12) 108 SP1 GI3 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor
will be required to complete all work included in this contract and shall place and maintain traffic
on same.

The date of availability for this intermediate contract time is June 28, 2021.
The completion date for this intermediate contract time is June 15, 2023.

The liquidated damages for this intermediate contract time are One Thousand Five Hundred
Dollars ($ 1,500.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible for
and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H

The Contractor shall complete the work required of Phase II, Steps #1 thru #3 as shown on Sheet
TMP-2 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to close
the road during Phase II, Step #1.

The completion date for this intermediate contract time is the date which is seven (7) consecutive
calendar days after and including the date the Contractor begins this work.

The liquidated damages are Seven Hundred and Fifty Dollars ($ 750.00) per calendar day.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2018 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be responsible
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection
records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed. The Contractor
will be responsible for, and shall correct any areas disturbed by operations performed in permanent
vegetation establishment and the removal of temporary erosion control measures, whether
occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be
made at contract unit prices for the affected items. Work required that is not represented by
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard
Specifications. No additional compensation will be made for maintenance and removal of
temporary erosion control items.
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MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2018 Standard Specifications):

Line # Description
112 — Reinforced Concrete Deck Slab
118 — 54” Prestressed Concrete Girders
SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2018 Standard Specifications).

Line # Description

39-45 Guardrail

46 Fencing

49-51 Signing

64-65, 67 Long-Life Pavement Markings
68-69 Permanent Pavement Markers
70-99 Erosion Control

100-101 Reforestation

105-107,109-110  Drilled Piers’

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2018 Standard Specifications as follows:
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.0158 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90

Open-Graded Asphalt Friction Course Gal/Ton 2.90
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Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
" Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-13-19) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2022 (7/01/21 - 6/30/22) 65% of Total Amount Bid
2023 (7/01/22 - 6/30/23) 35% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 12-17-19) 102-15(3) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts
financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not
be used to meet the Combined MBE /WBE Goal. No submittal of a Letter of Intent is required.

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be
performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than the
advertised Combined MBE/WBE contract goal.
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Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed participation along with a listing of the committed MBE and
WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that
is anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

Replacement / Substitution — A full or partial reduction in the amount of work subcontracted to a
committed (or an approved substitute) MBE/WBE firm.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that
is anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision
Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.

https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
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https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%?20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%?20as%20
a%?20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on
a project that will meet the Combined MBE/WBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
work areas where MBEs and WBEs quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

Combined MBE/WBE Goal
The Combined MBE/WBE Goal for this project is 5.0 %

The Combined Goal was established utilizing the following anticipated participation for Minority
Business Enterprises and Women Business Enterprises:

(A)  Minority Business Enterprises 2.0 %
(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise

all necessary and reasonable steps to ensure that MBEs participate in at least the
percent of the contract as set forth above.
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(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to
recruit and use MBEs during the performance of the contract. Any MBE
participation obtained shall be reported to the Department.

(B)  Women Business Enterprises 3.0 %

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise
all necessary and reasonable steps to ensure that WBEs participate in at least the
percent of the contract as set forth above.

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to
recruit and use WBEs during the performance of the contract. Any WBE
participation obtained shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a
combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal. The
Directory can be found at the following link.
https://www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use
during the life of the contract. Only those identified to meet the Combined MBE/WBE Goal will
be considered committed, even though the listing shall include both committed MBE/WBE
subcontractors and additional MBE/WBE subcontractors. = Any additional MBE/WBE
subcontractor participation above the goal will follow the banking guidelines found elsewhere in
this provision. All other additional MBE/WBE subcontractor participation submitted at the time
of bid will be used toward the Department’s overall race-neutral goals. Only those firms with
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of MBE and WBE participation. The Contractor shall indicate the following
required information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of
the electronic submittal file.
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(B)

(1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the bidder uses the updated listing of MBE and WBE firms shown
in the electronic submittal file, the bidder may use the dropdown menu to access
the name and address of the firms.

(2) Submit the contract line numbers of work to be performed by each MBE and WBE
firm. When no figures or firms are entered, the bidder will be considered to have
no MBE or WBE participation.

3) The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm is
not certified at the time of the bid-letting, that MBE’s or WBE's participation will
not count towards achieving the Combined MBE/WBE goal.

Paper Bids

(1) If the Combined MBE/WBE Goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety. Blank
forms will not be deemed to represent zero participation. Bids
submitted that do not have MBE and WBE participation indicated on the
appropriate form will not be read publicly during the opening of bids. The
Department will not consider these bids for award and the proposal will be
rejected.

(©) The bidder shall be responsible for ensuring that the MBE/WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s
participation will not count towards achieving the Combined MBE/WBE
Goal.

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE

Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance with
requirements contained elsewhere in the special provision.
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MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal,
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet the Combined
MBE/WBE Goal by virtue of the work it performs on the contract with its own forces. However,
all the work that is performed by the MBE or WBE bidder and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE bidder shall list itself along with
any MBE or WBE subcontractors, if any, in order to receive credit toward the goal.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE
Subcontractor just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business
day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE
Goal. If the lack of this participation drops the commitment below the Combined MBE/WBE
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m.
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state
holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer no
later than 10:00 a.m. on the next official state business day.

Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal
by $1,000 or more, the excess will be placed on deposit by the Department for future use by the
bidder. Separate accounts will be maintained for MBE and WBE participation and these may
accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as
there are adequate funds available from the bidder’s MBE and WBE bank accounts.
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Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal.

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday. In that
situation, it would be due in the office of the State Contractor Utilization Engineer no later than
10:00 a.m. on the next official state business day. If the contractor cannot send the information
electronically, then one complete set and 5 copies of this information shall be received under the
same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More
Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to
obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean that the bidder
actively and aggressively sought MBE/WBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that
are also prequalified subcontractors. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the MBEs/WBE:s are interested by taking appropriate steps to follow up initial
solicitations.
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(B)

©)

(D)

(E)

(F)

(G)

Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the Combined MBE/WBE Goal will be achieved.

(1

)

Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

Negotiate with subcontractors to assume part of the responsibility to meet the
advertised goal when the work to be sublet includes potential for MBE/WBE
participation (2" and 3™ tier subcontractors).

Providing interested certified MBEs/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

(1

)

Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE subcontractors
and suppliers and to select those portions of the work or material needs consistent
with the available MBE/WBE subcontractors and suppliers, so as to facilitate
MBE/WBE nparticipation. Evidence of such negotiation includes the names,
addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications for
the work selected for subcontracting; and evidence as to why additional agreements
could not be reached for MBEs/WBEs to perform the work.

A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as the advertised goal into
consideration. However, the fact that there may be some additional costs involved
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s
failure to meet the contract goal, as long as such costs are reasonable. Also, the
ability or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes from
MBEs/WBEs if the price difference is excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on

a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,

or insurance as required by the recipient or bidder.

Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,

supplies, materials, or related assistance or services.
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(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the bid opening the Business Opportunity and Work Force Development Unit at
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE
quotes.

(D Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the Combined MBE/WBE Goal.

2) The bidders’ past performance in meeting the contract goal.

3) The performance of other bidders in meeting the advertised goal. For example,
when the apparent successful bidder fails to meet the goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts the
apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and
WBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate
good faith effort has been made to meet the advertised goal.

Non-Good Faith Appeal

The State Prequalification Engineer will notify the contractor verbally and in writing of non-good
faith. A contractor may appeal a determination of non-good faith made by the Goal Compliance
Committee. If a contractor wishes to appeal the determination made by the Committee, they shall
provide written notification to the State Prequalification Engineer or at DBE@ncdot.gov. The
appeal shall be made within 2 business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal

(A)  Participation
The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by

a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.
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(B)

©)

(D)

(E)

(F)

Joint Checks

Prior notification of joint check wuse shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE
firm may be counted toward the anticipated MBE participation. The same holds true for
work that a WBE subcontracts to another WBE firm. Work that a MBE/WBE subcontracts
to a non-MBE/WBE firm does not count toward the contract goal requirement. It should
be noted that every effort shall be made by MBE and WBE contractors to subcontract to
the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the
MBE or WBE participation breakdown. This, however, may not always be possible due to
the limitation of firms in the area. If the MBE or WBE firm shows a good faith effort has
been made to reach out to similarly certified firms and there is no interest or availability,
and they can get assistance from other certified firms, the Engineer will not hold the prime
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE
contractor or subcontractor subcontracts a significantly greater portion of the work of the
contract than would be expected on the basis of standard industry practices, it shall be
presumed that the MBE or WBE is not performing a commercially useful function.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation with
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct
clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures
for materials and supplies required to complete the contract and obtained from a MBE or
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE
manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE/ WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
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a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site
(but not the cost of the materials and supplies themselves), provided the fees are
determined to be reasonable and not excessive as compared with fees customarily
allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs
and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE 1is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors. If it is determined that a MBE or WBE is not performing a
Commercially Useful Function, the contractor may present evidence to rebut this
presumption to the Department.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the Combined
MBE/WBE Goal.

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.



C204469 B-4407 G-15 Anson and Stanly Counties

)

(4)

)

(6)

(7

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers it
employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts work
receives credit for the total value of the transportation services the subcontracted
MBE or WBE provides on the contract. It should be noted that every effort shall
be made by MBE and WBE contractors to subcontract to the same certification (i.e.,
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation
breakdown. This, however, may not always be possible due to the limitation of
firms in the area. If the MBE or WBE firm shows a good faith effort has been made
to reach out to similarly certified transportation service providers and there is no
interest or availability, and they can get assistance from other certified providers,
the Engineer will not hold the prime responsible for meeting the individual MBE
or WBE participation breakdown.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including
from an owner-operator. The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only for
the fee or commission it receives as a result of the subcontract arrangement. The
value of services performed under subcontract agreements between the MBE/WBE
and the Contractor will not count towards the MBE/WBE contract requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude the
leased truck from working for others during the term of the lease with the consent
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for
use of the leased truck. This type of lease may count toward the MBE/WBE’s credit
as long as the driver is under the MBE/WBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it
is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the
contractor shall not terminate the MBE/WBE subcontractor for convenience. This includes, but is
not limited to, instances in which the Contractor seeks to perform the work of the terminated
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subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with
the Contractor’s own forces or those of an affiliate.

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute,
and the reason for the request. The Contractor must give the MBE/WBE subcontractor five (5)
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or
Substitution. If the MBE/WBE subcontractor objects to the intended termination/substitution, the
MBE/WBE, within five (5) business days must advise the Contractor and the Department of the
reasons why the action should not be approved. The five-day notice period shall begin on the next
business day after written notice is provided to the MBE/WBE subcontractor.

A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s
written approval based upon a finding of good cause for the proposed termination and/or
substitution. For purposes of this section, good cause shall include the following circumstances:

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract;

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract
in a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work
on the subcontract results from the bad faith or discriminatory action of the prime
contractor;

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s
reasonable, nondiscriminatory bond requirements;

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and
1,200 or applicable state law;

(f) The listed MBE/WBE subcontractor is not a responsible contractor;

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice
of withdrawal;

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work
required;

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE
contractor is unable to complete its work on the contract;

(j) Other documented good cause that compels the termination of the MBE/WBE
subcontractor. Provided, that good cause does not exist if the prime contractor seeks to
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor
can self-perform the work for which the MBE/WBE contractor was engaged or so that
the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor
after contract award.
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The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)

(B)

Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an additional
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE
commitment to meet the Combined MBE/WBE Goal. A good faith effort will only be
required for removing a committed MBE/WBE if there were no additional MBE/WBEs
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was
terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting
the steps taken. Such documentation shall include, but not be limited to, the following:

(1) Copies of written notification to MBE/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of MBE/WBEs who were
contacted.

(b) A description of the information provided to MBE/WBEs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

2) When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor
shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another MBE/WBE subcontractor to perform at least the same
amount of work to meet the Combined MBE/WBE goal requirement. If a
MBE/WBE firm is not found to do the same amount of work, a good faith effort
must be submitted to NCDOT (see A herein for required documentation).
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All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (DBE Replacement Request). 1If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by
the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage (60%
or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation
The Contractor shall provide the Engineer with an accounting of payments made to all MBE/

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
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month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report
all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from further
bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from

being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications may be cause to disqualify the Contractor.

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES:
(11-17-20) SPO1 G090

All telecommunications, video or other ITS equipment or services installed or utilized on this
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216
Prohibition on certain telecommunications and video surveillance services or equipment.

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy. The required
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operator certifications include possessing a current Federal Aviation Administration (FAA)
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with
the FAA.

Prior to beginning operations, the Contractor shall complete the NCDOT UAS — Flight
Operation Approval Form and submit it to the Engineer for approval. All UAS operations shall
be approved by the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability
insurance to cover all operations under this contract.

The use of UAS is at the Contractor’s discretion. No measurement or payment will be made for
the use of UAS. In the event that the Department directs the Contractor to utilize UAS, payment
will be in accordance with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21) 107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of
all work associated with this contract. Employees engaged in the construction of this project
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway
equipment should idle no longer than fifteen (15) consecutive minutes.

These guidelines for turning off vehicles and equipment when idling do not apply to:

Idling when queuing.

Idling to verify the vehicle is in safe operating condition.

Idling for testing, servicing, repairing or diagnostic purposes.

Idling necessary to accomplish work for which the vehicle was designed (such as
operating a crane, mixing concrete, etc.).

Idling required to bring the machine system to operating temperature.

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the
engines must run to perform needed work.

7. Idling to ensure safe operation of the vehicle.

8. Idling when the propulsion engine is providing auxiliary power for other than heating or
air conditioning. (such as hydraulic systems for pavers)

9. When specific traffic, safety, or emergency situations arise.

10. If the ambient temperature is less than 32 degrees Fahrenheit. Limited idling to provide
for the safety of vehicle occupants (e.g. to run the heater).

11. If the ambient temperature is greater than 90 degrees Fahrenheit. Limited idling to
provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air
conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity
is exempt from the idling limitations set forth in this special provision.

P

9]
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SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112C

Subsurface information is available on the roadway and structure portions of this project.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2018 Standard Specifications as follows:

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail or
guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work
covered by the various contract items. The provisions of Article 104-7, Extra Work, and Article
104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

ELECTRONIC BIDDING:
(2-19-19) 101, 102, 103 SP1 G140

Revise the 2018 Standard Specifications as follows:

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1,
replace “Bid Express®” with “the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with
“via the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express®
miscellaneous folder within the .ebs” with “electronic submittal”.
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Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data
file of Expedite” with “electronic submittal file”

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace
such defective materials and workmanship without cost to the Department. The Contractor
will not be responsible for damage due to faulty design, normal wear and tear, for
negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair work
with the manufacturer. The Contractor’s responsibility shall be limited to the term of the
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by
the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not
parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed
in the United States of America. No work shall be outsourced outside of the United States of
America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:

(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance with
Federal, State and Local ordinances and regulations, and manage the Quality Control
Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor
shall be Level II and responsible for ensuring the erosion and sediment control/stormwater
plan is adequately implemented and maintained on the project and for conducting the
quality control program. The Certified Supervisor shall be on the project within 24 hours
notice from initial exposure of an erodible surface to the project’s final acceptance.
Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at each
stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.
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(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(2) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory agencies
on resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management Practices.
These practices shall include temporary and permanent groundcover and be
properly updated to reflect necessary plan and field changes for use and
review by Department personnel as well as regulatory agencies.

2) Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated Erosion
and Sediment Control Program for construction activities disturbing one or more
acres of land. The Department further incorporates these requirements on all
contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance, construction
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants,
hydraulic fluids, any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24
hour period. Additional monitoring may be required at the discretion of
Division of Water Resources personnel if the receiving stream is 303(d)
listed for turbidity and the project has had documented problems managing
turbidity.
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Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall amounts
and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a)
(b)
(©)

(d)
(e)

®

(2
(h)
(i)
()

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper erosion
and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.
Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section
basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be subject
to review by the Engineer. Maintain NPDES inspection records and make
records available at all times for verification by the Engineer.

(B)  Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:
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©

(D)

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and Level 11
Foreman. This person shall be onsite whenever construction activities as described above
are taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching

2) Temporary Seeding

3) Temporary Mulching

4) Sodding

5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

() Turbidity curtain installation

)] Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

Certified Designer - Include the certification number of the Level III Certified Designer on
the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level III Certified Designer on the design of the
project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes
in certified personnel over the life of the contract within 2 days of change.
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Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV),
or Cease and Desist Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
(D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days
after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The certificant
will not be allowed to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.
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If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension period,
prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct compensation

will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
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wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results superseding
the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address
water quality standards. Tier I Methods include stilling basins which are standard compensatory
BMPs. Other Tier I methods are noncompensatory and shall be used when needed to meet the
stream turbidity standards. Tier II Methods are also noncompensatory and are options that may
be needed for protection of rare or unique resources or where special environmental conditions
exist at the site which have led to additional requirements being placed in the DWQ’s 401
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a
DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the Contractor
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier Il Methods may be required by regulators on a case by case basis per supplemental
agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan
and develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface
water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

NOTES TO CONTRACTOR:

The Contractor shall relocate the historical marker as indicated in the plans and as directed by the
Engineer. No separate measurement or payment will be made for this work. It will be considered
incidental to Lump Sum Grading.

The NCDOT Archaeology Team will need to be present to monitor all ground disturbing activities
on the south side of Rocky River, along the east side of US 52 from Station 14+20 to Station
34+30.

The Contractor shall contact Matt Wilkerson, Project Development and Environmental Analysis
at 919-707-6089 or mtwilkerson@ncdot.gov 72 hours prior to any ground disturbing activities in
the above noted area. The 72-hour notice will begin upon Mr. Wilkerson’s acknowledgement that
he received the notification from the contractor.
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Mr. Wilkerson, or his designee, will be on site to monitor the ground disturbing activities between
Station 14+20 to Station 34+30 along the east side of US 52. Monitoring activities may include:
Cleaning and photographing areas exposed during construction, mapping both plan and profile
views of open trenches, as well as collecting materials or artifacts exposed during construction.
Mr. Wilkerson, or his designee, will have the authority to instruct the contractor to cease all
construction activities in the monitored location(s) to assess the need for further archaeological
excavations.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD II:
(9-17-02) (Rev.8-18-15) 200 SP2 RO2A

Perform clearing on this project to the limits established by Method “II” shown on Standard
Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods
may be used except where permit drawings or conditions have been included in the proposal which
require certain areas to be cleared by hand methods.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235,560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. 1f Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation.

MANUFACTURED QUARRY FINES IN EMBANKMENTS:

(01-17-17) 235 SP02 R72(Rev)

Description

This specification addresses the use of manufactured quarry fines that are not classified as select
materials. The specification allows the Contractor an option, with the approval of the Engineer, to
use manufactured quarry fines (MQFs) in embankments as a substitute for conventional borrow
material. Furnish and place geotextile for pavement stabilization in accordance with the Geotextile
for Pavement Stabilization special provision and detail. Geotextile for pavement stabilization is
required to prevent pavement cracking and provide separation between the subgrade and pavement
section at embankment locations where manufactured quarry fines are utilized and as directed by
the Engineer.

Materials
Manufactured Quarry Fines.
Site specific approval of MQFs material will be required prior to beginning construction as detailed

in the preconstruction requirements of this provision.

The following MQFs are unacceptable:
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(A)  Frozen material,

(B)  Material with a maximum dry unit weight of less than 90 pounds per cubic foot when tested
in accordance with AASHTO T-99 Method A or C.

(C)  Material with greater than 80% by weight Passing the #200 sieve

Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health
and safety. Moisture condition the MQFs as needed and transport in covered trucks to prevent
dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018
of the Standard Specifications.

Geotextiles

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall
be used. If the Geotextile for Pavement Stabilization special provision is not included elsewhere
in this contract, then it along with a detail will be incorporated as part of the contractors request to
use. Notification of subgrade elevation, sampling and waiting period as required in the
Construction Methods section of the Geotextile for Pavement Stabilization special provision are
not required.

Preconstruction Requirements

When MQFs are to be used as a substitute for earth borrow material, request written approval from
the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the
following details:

(A)  Description, purpose and location of project.

(B)  Estimated start and completion dates of project.

(C)  Estimated volume of MQFs to be used on project with specific locations and construction
details of the placement.

(D)  The names, address, and contact information for the generator of the MQFs.

(E)  Physical location of the site at which the MQFs were generated.

The Engineer will forward this information to the State Materials Engineer for review and material
approval.

Construction Methods

Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the outside
limits of the embankments or subgrade.

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10
inches and compacted to at least a density of 95 percent as determined by test methods in
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content,
Method A or C depending upon particle size of the product. Provide a moisture content at the time
of compaction of within 4 percent of optimum but not greater than one percent above optimum as
determined by AASHTO T-99, Method A or C.

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall
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be used. See Geotextile for Pavement Stabilization special provision for geotextile type and
construction method.

Measurement and Payment

Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance with
Article 230-5 of the 2018 Standard Specifications. As an alternate weigh tickets can be provided
and payment made by converting weight to cubic yards based on the verifiable unit weight. Where
the pay item for Borrow Excavation is not included in the original contract then no separate
payment will be made for this item and payment will be included in the lump sum price bid for
Grading.

Where the pay item of Geotextile for Pavement Stabilization is included in the original contract
the material will be measured and paid in square yards (see Geotextile for Pavement Stabilization
special provision). Where the pay item of Geotextile for Pavement Stabilization is not included in
the original contract then no payment will be made for this item and will be considered incidental
to the use of MQFs in embankment.

POLYPROPYLENE CULVERT PIPE:
(8-20-19) 305,310 SP3 R35

Revise the 2018 Standard Specifications as follows:
Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:

Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy pipe,
aluminized corrugated steel pipe, HDPE pipe, Polypropylene Pipe, or PVC pipe in accordance
with the following requirements.

Page 3-5, Article 305-2 MATERIALS, add the following after line 16:

Item Section
Polypropylene Pipe 1032-9

Page 3-6, Article 310-2 MATERIALS, add the following after line 9:

Item Section
Polypropylene Pipe 1032-9

Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the second
paragraph with the following:

Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized
corrugated steel pipe, corrugated aluminum alloy pipe, polypropylene pipe, HDPE pipe or PVC

pipe.

Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the
following:
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Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel
pipe, polypropylene pipe, and HDPE smooth lined corrugated plastic pipe.

Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14:

Pay Item Pay Unit
__" Polypropylene Pipe Linear Foot

Page 10-60, add Article 1032-9:

A)

(B)

©

General

Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe
QA/QC Program. A list of participating sources is available from the Materials and Tests
Unit. The Department will remove a manufacturer of polypropylene pipe from this
program if the monitoring efforts indicated that non-specification material is being
provided or test procedures are not being followed.

Use polypropylene culvert pipe that meets AASHTO M 330 for Type S or Type D, or
ASTM F2881 or ASTM F2764 Double or Triple wall; and has been evaluated by NTPEP.

End Treatments, Pipe Tees and Elbows

End treatments, pipe tees and elbows shall meet AASHTO M 330, Section 7.7, or ASTM
F2764, Section 6.6.

Marking

Clearly mark each section of pipe, end section, tee and elbow and other accessories
according to the Department’s Polypropylene Pipe QC/QA Program:

(1) AASHTO or ASTM Designation
(2) The date of manufacture
(3) Name or trademark of the manufacturer

When polypropylene pipe, end sections, tees and elbows have been inspected and accepted
a sticker will be applied to the inside of the pipe. Do no use pipe sections, flared end
sections, tees or elbows which do not have this seal of approval.
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BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-16-18) 422 SP4 RO2A
Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or
aggregate to support all or portions of bridge approach slabs. Install drains to drain water from
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and
natural ground as required. For bridge approach fills behind end bents with mechanically
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall
reinforcement connected to end bent caps. Construct bridge approach fills in accordance with the
contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or
Roadway Detail Drawing No. 422D10.

Define bridge approach fill types as follows:

Approach Fills — Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos.
422.01 or 422.02 or Roadway Detail Drawing No. 422D10;

Standard Approach Fill — Type 1 Standard Bridge Approach Fill in accordance with 2018
Roadway Standard Drawing No. 422.01;

Modified Approach Fill — Type 11 Modified Bridge Approach Fill in accordance with 2018
Roadway Standard Drawing No. 422.02 and

Reinforced Approach Fill — Type III Reinforced Bridge Approach Fill in accordance with
Roadway Detail Drawing No. 422D10.

Materials

Refer to Division 10 of the 2018 Standard Specifications.

Item Section
Geotextiles, Type 1 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use
Class V or Class VI select material for standard and modified approach fills. For an approach fill
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal. For
MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized
Earth Retaining Walls provision. Provide PVC pipes, fittings and outlet pipes for subsurface
drainage materials. For PVC drain pipes, use pipes with perforations that meet AASHTO M 278.
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Construction Methods

Excavate as necessary for approach fills in accordance with the contract. Notify the Engineer
when foundation excavation is complete. Do not place separation geotextiles or aggregate until
approach fill dimensions and foundation material are approved.

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap
backwalls within 3" of locations shown in the accepted MSE wall submittals. Install MSE wall
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE
wall submittals. If a reinforced approach fill is designed with geogrid reinforcement embedded in
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place,
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of
kinks, folds, wrinkles or creases.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or
other approved methods. Overlap adjacent separation geotextiles at least 18" with seams oriented
parallel to the roadway centerline. Hold geotextiles in place with wire staples or anchor pins as
needed. Contact the Engineer when existing or future obstructions such as foundations,
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall
reinforcement.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with
2018 Roadway Standard Drawing Nos. 422.01 or 422.02. Connect drain pipes to outlet pipes just
beyond wing walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in
accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in
accordance with 2018 Roadway Standard Drawing No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain
pipe elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves
in or under wing walls so water drains towards outlets. Use sleeves that can withstand wing wall
loads.

Place select material or aggregate in 8" to 10" thick lifts. Compact fine aggregate for reinforced
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except
compact fine aggregate to a density of at least 98%. Compact select material for standard or
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory
compactor to the satisfaction of the Engineer. Do not displace or damage geosynthetics, MSE wall
reinforcement or drains when placing and compacting select material or aggregate. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics or
drain pipes until they are covered with at least 8" of select material or aggregate. Replace any
damaged geosynthetics or drains to the satisfaction of the Engineer. When approach fills extend
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as
shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No.
422D10.
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Measurement and Payment

Type I Standard Approach Fill, Station , Type Il Modified Approach Fill, Station  and
Type Il Reinforced Approach Fill, Station will be paid at the contract lump sum price. The
lump sum price for each approach fill will be full compensation for providing labor, tools,
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated
materials, installing geotextiles and drains, compacting backfill and supplying select material,
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any
incidentals necessary to construct approach fills behind bridge end bents.

The contract lump sum price for Type IIl Reinforced Approach Fill, Station  will also be full
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not
designing MSE wall reinforcement and connectors. The cost of designing reinforcement and
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be
incidental to the contract unit price for MSE Retaining Wall No. .

Payment will be made under:

Pay Item Pay Unit

Type I Standard Approach Fill, Station Lump Sum

Type Il Modified Approach Fill, Station Lump Sum

Type III Reinforced Approach Fill, Station Lump Sum
ALTERNATE BRIDGE APPROACH FILLS FOR INTEGRAL ABUTMENTS:

(1-16-18) 422 SP4 R02B
Description

At the Contractors option, use Type A Alternate Bridge Approach Fills instead of Type I or II
Bridge Approach Fills to support bridge approach slabs for integral bridge abutments. An alternate
bridge approach fill consists of constructing an approach fill with a temporary geotextile wall
before placing all or a portion of the concrete for the backwall and wing walls of the integral end
bent cap. The temporary geotextile wall is designed for a crane surcharge, remains in place and
aligned so the wall face functions as a form for the end bent cap backwall and wing walls. Install
drains, welded wire facing and geotextiles and backfill approach fills and temporary walls with
select material as required. Define “geotextiles” as separation or reinforcement geotextiles,
“temporary wall” as a temporary geotextile wall and “alternate approach fill” as a Type A Alternate
Bridge Approach Fill in accordance with 2018 Roadway Standard Drawing No. 422.03.

Materials

Refer to Division 10 of the 2018 Standard Specifications.

Item Section
Geotextiles 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044

Welded Wire Reinforcement 1070-3
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For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 geotextile
for reinforcement geotextiles. Use Type 5 geotextile with lengths and an ultimate tensile strength
as shown in 2018 Roadway Standard Drawing No. 422.03. Provide Type 1 geotextile for
separation geotextiles and Class B concrete for outlet pads. Use Class V or Class VI select material
for alternate approach fills and temporary walls. Provide PVC pipes, fittings and outlet pipes for
subsurface drainage materials. For PVC drain pipes, use pipes with perforations that meet
AASHTO M 278.

Construction Methods

Excavate as necessary for alternate approach fills and temporary walls in accordance with the
contract. Notify the Engineer when foundation excavation is complete. Do not place geotextiles
until approach fill dimensions and foundation material are approved.

Install geotextiles as shown in 2018 Roadway Standard Drawing No. 422.03. Attach separation
geotextiles to end bent cap backwalls and wing walls as needed with adhesives, tapes or other
approved methods. Overlap adjacent geotextiles at least 18" with seams oriented parallel to the
roadway centerline. Hold geotextiles in place with wire staples or anchor pins as needed. Contact
the Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or
utilities will interfere with geotextiles.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with
2018 Roadway Standard Drawing No. 422.03. Connect drain pipes to outlet pipes just beyond
wing walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with
Article 815-3 of the 2018 Standard Specifications and place outlet pads in accordance with 2018
Roadway Standard Drawing No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain
pipe elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves
in or under wing walls so water drains towards outlets. Use sleeves that can withstand wing wall
loads.

At the Contractor’s option, construct bottom portion of integral end bents before temporary walls
as shown in 2018 Roadway Standard Drawings No. 422.03. Erect and set welded wire facing so
facing functions as a form for the end bent cap backwall. Place welded wire facing adjacent to
each other in the horizontal and vertical directions to completely cover the temporary wall face.
Stagger welded wire facing to create a running bond by centering facing over joints in the row
below.

Wrap reinforcement geotextiles at the temporary wall face in accordance with 2018 Roadway
Standard Drawing No. 422.03 and cover geotextiles with at least 3" of select material. Place layers
of reinforcement geotextiles within 3" of locations shown in 2018 Roadway Standard Drawing
No. 422.03. Before placing select material, pull reinforcement geotextiles taut so they are in
tension and free of kinks, folds, wrinkles or creases. Install reinforcement geotextiles with the
direction shown in 2018 Roadway Standard Drawing No. 422.03. Do not splice or overlap
reinforcement geotextiles so seams are parallel to the temporary wall face.

Place select material in 8" to 10" thick lifts and compact select material with a vibratory compactor
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to the satisfaction of the Engineer. Do not displace or damage geotextiles or drains when placing
and compacting select material. End dumping directly on geotextiles is not permitted. Do not
operate heavy equipment on geotextiles or drain pipes until they are covered with at least 8" of
select material. Replace any damaged geotextiles or drains to the satisfaction of the Engineer.
When alternate approach fills extend beyond bridge approach slabs, wrap separation geotextiles
over select material as shown in 2018 Roadway Standard Drawing No. 422.03.

Temporary walls are designed for a surcharge pressure in accordance with 2018 Roadway Standard
Drawing No. 422.03. If the crane surcharge will exceed the wall design, contact the Engineer
before positioning the crane over reinforcement geotextiles.

Measurement and Payment

Alternate approach fills will be paid at the contract lump sum for either Type I Standard Approach
Fill, Station _ or Type Il Modified Approach Fill, Station ___ based on the approach fill type
that the alternate approach fill is replacing. The lump sum price for each approach fill will be full
compensation for providing labor, tools, equipment and alternate approach fill materials,
excavating, backfilling, hauling and removing excavated materials, constructing temporary walls,
installing wall facing, geotextiles and drains, compacting backfill and supplying select material,
separation and reinforcement geotextiles, welded wire facing, drain pipes, pipe sleeves, outlet
pipes and pads and any incidentals necessary to construct alternate approach fills for integral
abutments.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the 2018 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 453.64 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on April 1, 2021.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

MILLING ASPHALT PAVEMENT:
(1-15-19) 607 SP6 R59

Revise the 2018 Standard Specifications as follows:

Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article
and replace with the following:

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing
stations mounted on the milling machine at a length of at least 24 feet.
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ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the
following:

TABLE 609-3
LIMITS OF PRECISION FOR TEST RESULTS
Mix Property Limits of Precision

25.0 mm sieve (Base Mix) +10.0%

19.0 mm sieve (Base Mix) +10.0%

12.5 mm sieve (Intermediate & Type P-57) +6.0%

9.5 mm sieve (Surface Mix) +5.0%

4.75 mm sieve (Surface Mix) +5.0%

2.36 mm sieve (All Mixes, except S4.75A) +5.0%

1.18 mm sieve (S4.75A) + 5.0%

0.075 mm sieve (All Mixes) +2.0%

Asphalt Binder Content +0.5%

Maximum Specific Gravity (Gmm) +0.020

Bulk Specific Gravity (Gmp) +0.030

TSR +15.0%

QA retest of prepared QC Gyratory £ 0.015

Compacted Volumetric Specimens '

Retest of QC Core Sample + 1.2% (% Compaction)
Comparison QA Core Sample + 2.0% (% Compaction)
QA Verification Core Sample + 2.0% (% Compaction)
Density Gauge Comparison of QC Test + 2.0% (% Compaction)
QA Density Gauge Verification Test + 2.0% (% Compaction)

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with
“S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:
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TABLE 610-3
MIX DESIGN CRITERIA
Mix Design Binder C0§£Vaecl:10n l\l/i?:: Volumetric Properties B
Type mEﬂ?i‘;f:A Gl;fde Gom @ Depth VMA VIM VFA %Gimm
Nini Nes (mm) % Min. % Min.-Max. @ Nini
S4.75A <1 64 -22 6 50 11.5 16.0 4.0-6.0 65 - 80 <91.5
S9.5B 0-3 64 - 22 6 50 9.5 16.0 3.0-5.0 70 - 80 <91.5
S9.5C 3-30 64 -22 7 65 6.5 15.5 3.0-50 65-78 <90.5
S9.5D >30 76 - 22 8 100 4.5 15.5 3.0-50 65-78 <90.0
119.0C ALL 64 - 22 7 65 - 13.5 3.0-5.0 65-78 <90.5
B25.0C ALL 64 - 22 7 65 - 12.5 3.0-5.0 65-78 <90.5
Design Parameter Design Criteria
All Mix Dust to Binder Ratio (Po.075 / Pbe) 0.6-1.4¢
Types Tensile Strength Ratio (TSR) ? 85% Min. ®
A. Based on 20 year design traffic.
B. Volumetric Properties based on specimens compacted to Nges as modified by the Department.
C. Dust to Binder Ratio (Po.o75 / Pye) for Type S4.75A is 1.0 - 2.0.
D. NCDOT-T-283 (No Freeze-Thaw cycle required).
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%),
replace with the following:

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)
Mix Type %RBR <20%  21% < %RBR < 30% %RBR > 30%
S4.75A, S9.5B,
$9.5C, 119.0C, PG 64-22 PG 64-22A PG-58-28
B25.0C
$9.5D, OGFC PG 76-22B n/a n/a

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder.

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with
the following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
119.0C 35°F
S4.75A, S9.5B, S9.5C 40°F A
S9.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air
temperature shall be 50°F.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second
sentence and replace with the following:

Use an MTYV for all surface mix regardless of binder grade on Interstate, US Routes, and NC
Routes (primary routes) that have 4 or more lanes and median divided.
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Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth
sentence and replace with the following:

Use MTYV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater

than 1000 feet in length.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:

TABLE 610-7
DENSITY REQUIREMENTS
Mix Type Minimum % Gmm
(Maximum Specific Gravity)

S4.75A 85.04

S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100
Ibs/sy or higher.

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second
sentence and replace with the following:

Final surface testing is not required on ramps, loops and turn lanes.

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the
second sentence and replace with the following:

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in
accordance with Article 610-12.

Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following:

Take profiles over the entire length of the final surface travel lane pavement exclusive of
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement,
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline
travel lanes, full width acceleration or deceleration lanes and collector lanes.

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2,
delete these two lines.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton

Asphalt Concrete Surface Course, Type S9.5B Ton
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Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:
TABLE 1012-1
AGGREGATE CONSENSUS PROPERTIESA

Coarse Fine Aggregate Sand Flat and
. . . Elongated
Mix Type Aggregate Angularity Equivalent 5 : 1 Ratio
Angularity® % Minimum % Minimum :

% Maximum
Test Method ASTM D5821 AASHTO T304 | AASHTO T 176 ASTM D4791

S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B250C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UBWC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95/90 denotes that 95% of the coarse aggregate has one fractured face and 90%
has 2 or more fractured faces.

AUTOMATED MACHINE GUIDANCE
(1-2-11) 801 SP8 RO1

General

This Special Provision contains requirements to be followed if the Contractor elects to use Global
Positioning System (GPS) machine control grading and shall be used in conjunction with Section
801 of the Standard Specifications. The use of this technology is referenced as Automated Machine
Guidance (AMG).

All equipment using AMG shall be able to generate end results that meet the Standard
Specifications. Perform test sections for each type of work to be completed with AMG to
demonstrate that the system has the capability to achieve acceptable results. If acceptable results
cannot be achieved, conform to the requirements for conventional stakeout.

The Contractor shall be responsible for all errors resulting from the use of AMG and shall correct
deficiencies to the satisfaction of the Engineer at no cost to the Department.

Submittals

If the Contractor elects to use AMG, a Digital Terrain Model (DTM) of the design surface and all
intermediate surfaces shall be developed and submitted to the Engineer for review.
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At least 90 days prior to beginning grading operations, the Contractor shall submit to the Engineer
an AMG work plan to include, but not limited to, proposed equipment, control software
manufacturer and version, types of work to be completed using AMG, project site calibration
report, repetitive calibration methods for construction equipment and rover units to be used for the
duration of the project, and local GPS base station to be used for broadcasting differential
correction data to rover units (this may include the NC Network RTK). All surveys must be tied
to existing project control as established by NCDOT.

Inspection

The Engineer will perform quality assurance checks of all work associated with AMG. If it is
determined that work is not being performed in a manner that will assure accurate results, the
Engineer may require corrective action at no cost to the Department.

The Contractor shall provide the Engineer with one GPS rover unit for use during the duration of
the contract. The rover will be loaded with the same model that is used with the AMG and have
the same capability as rover units used by the Contractor. The rover will be kept in the possession
of the Engineer and will be returned to the Contractor upon completion of the contract. Any
maintenance or repairs required for the rover will be the responsibility of the Contractor. Formal
training of at least 8 hours shall be provided to the Engineer by the Contractor on the use of the
proposed AMG system.

Subgrade and Base Controls

If the Contractor elects to use AMG for fine grading and placement of base or other roadway
materials, the GPS shall be supplemented with a laser or robotic total station. Include details of
the proposed system in the AMG work plan. In addition, the following requirements apply for the
use of AMG for subgrade and base construction.

Provide control points at intervals along the project not to exceed 1,000 feet. The horizontal
position of these points shall be determined by static GPS sessions or by traverse connection from
the original base line control points. The elevation of these control points shall be established
using differential leveling from project benchmarks, forming closed loops where practical. A copy
of all new control point information shall be provided to the Engineer prior to construction
activities.

Provide control points and conventional survey grade stakes at 500 foot intervals and at critical
points such as, but not limited to, PCs, PTs, superelevation transition points, and other critical
points as requested by the Engineer.

Provide hubs at the top of the finished subgrade at all hinge points on the cross section at 500 foot
intervals. These hubs shall be established using conventional survey methods for use by the
Engineer to check the accuracy of construction.

Measurement and Payment

No direct payment will be made for work required to utilize this provision. All work will be
considered incidental to various grading operations.
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SUPPLEMENTAL SURVEYING:
(4-20-21) 801 SP8 RO3

Revise the 2018 Standard Specifications as follows:

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the
following:

Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The

GUARDRAIL END UNITS, TYPE - TL-3:
(4-20-04) (Rev. 7-1-17) 862 SP8 R65

Description

Furnish and install guardrail end units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the
plans.

Materials

Furnish guardrail end wunits listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A)  FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of
the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with
Article 106-2 of the 2018 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications.

No modifications shall be made to the guardrail end unit without the express written permission
from the manufacturer. Perform installation in accordance with the details in the plans, and details
and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2018 Standard Specifications and is incidental to the cost of the guardrail end unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard
Specifications.
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Payment will be made under:

Pay Item Pay Unit
Guardrail End Units, Type TL-3 Each

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS:
(1-16-2018) 862 SP8 R70

Guardrail anchor units will be in accordance with the details in the plans and the applicable
requirements of Section 862 of the 2018 Standard Specifications.

Revise the 2018 Standard Specifications as follows:

Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following:

Guardrail Anchor Units, Type __ and Temporary Guardrail Anchor Units Type _ will be
measured and paid as units of each completed and accepted. No separate measurement will be
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other
components of the completed unit that are within the pay limits shown in the plans for the unit as
all such components will be considered to be part of the unit.

Payment will be made under:

Pay Item Pay Unit
Guardrail Anchor Units, Type Each
Temporary Guardrail Anchor Units, Type Each
RESET EXISTING GATE:
Description

Reset existing gate to the location indicated in the plans or where directed.
Construction Methods

Reset the gate in a condition that is equal to or better than before the gate is removed. Replace
any of the gate components unnecessarily damaged by the Contractor’s forces. Fill any void
created by gate removal.

The Contractor will be responsible for damage caused by livestock escaping or entering the
existing gated area through the negligence of his forces.

If the owner of the gate desires to repair, rebuild or renew any parts of the gate and agrees to
furnish the materials without cost to the Contractor, then repair, rebuild, renew and reset the gate
using the material furnished by the owner at no additional cost to the owner or the Department.
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Measurement and Payment

Reset Existing Gate will be measured and paid for per each for each gate that has been
acceptably reset. Such price includes, but is not limited to, removing, hauling and re-erecting the
existing gate; and furnishing and installing any gate components unnecessarily damaged by the
Contractor's forces.

Payment will be made under:
Pay Unit
Pay Item
Reset Existing Gate Each

PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:
(9-15-20) 1000, 1014, 1024 SP10 RO1

Revise the 2018 Standard Specifications as follows:
Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Consistenc
v 2 Maximum Water-Cement . y
2= . Maximum Cement Content
2T Ratio Sl
5% 28 T
@ . . Non-Air-
2 5 =y ® Air-Entrained .
£ = .-
s = S = Concrete Entrained 51 .o ) )
& 8 O 5 Concrete E g E Vibrated Non-Vibrated
é 5 Rounded | Angular Rounded Angular = Z =
2 % Aggregate Aggregate Aggregate Aggregate > >
Min. Max. Min. Max.
Units psi inch  inch  Ib/cy Ib/cy  Ib/cy Ib/cy
AA 4500 | 0.381 0.426 3.54 639 715
AASID 4500 0381 0426 1.5 639 715
Form
5-7
dry
Drilled Pier 4500 --- --- 0.450 0.450 - --- --- 640 800
7-9
wet
A 3000 | 0.488 0.532 0.550 0.594  3.54 4.0 564 602
1.5
machine
placed
B 2500 0.488 0.567 0.559 0.630 4.0 508 --- 545 ---
254
hand
placed
Sand Light- 45, 0.420 404 715
weight
Latex 3000
Modified @7 0.400 0.400 6.0 658

days)
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150
Flowable
Fill Max. s needed asneeded as needed as needed - Flowable - - 40 100
excavatable (at 56
days)
Flowable
rlf(l)ﬂ_ 125 asneeded  as needed  as needed as needed --- Flowable - - 100 as needed
excavatable
4500
Design, 1.5
field slip form
Pavement 650 0.559 0.559 - - 3.0 - 526 -—- - -
flexural, hand
design placed
only
See
Precast Table asneeded as needed --- --- 6.0 as needed as needed as needed as needed as needed
1077-1

per  See Table See Table
Prestressed | tract 1078-1 | 1078-1 8.0 564 asnmeeded -

A. The slump may be increased to 6 inches, provided the increase in slump is achieved
by adding a chemical admixture conforming to Section 1024-3. In no case shall the
water-cement ratio on the approved design be exceeded. Concrete exhibiting
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to
modify slump does not relinquish the contractor’s responsibility to ensure the final
product quality and overall configuration meets design specifications. Caution should
be taken when placing these modified mixes on steep grades to prevent unintended
changes to the set slope.

THERMOPLASTIC PAVEMENT MARKING MATERIAL — COLOR TESTING:
3-19-19 1087 SP10 RO5

Revise the 2018 Standard Specifications as follows:

Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with
the following:

Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer.
Results shall be Y > 45%, and x,y shall fall within PR#1 chart chromaticity limits.

MATERIALS FOR PORTLAND CEMENT CONCRETE:
(9-15-20) 1000, 1024 SP10 R24

Revise the 2018 Standard Specifications as follows:

Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following:

Test water from wells at all locations. Test public water supplies from all out of state locations
and in the following counties: Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven,
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender,
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.
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Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the
following:

Property Requirement Test Method
Compression Strength,
minimum percent of control at 90% ASTM C1602
3 and 7 days
) - From 1:00 hr.
Time of set, deviation from earlier to 1:30 hr. ASTM C1602
control
later
pH 4.510 8.5 ASTM D1293 *
Chloride Ion Content, Max. 250 ppm ASTM D512 *
Total Solids Content
(Residue), Max. 1,000 ppm SM 2540B *
Resistivity, Min. 0.500 kohm-cm ASTM D1125 *

*Denotes an alternate method is acceptable. Test method used shall be referenced in the test
report.

TEMPORARY SHORING:
(2-20-07) (Rev. 1-16-18) SP11 R02

Description

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically
stabilized earth (MSE) walls. Temporary shoring does not include trench boxes. At the
Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as
directed. Design and construct temporary shoring based on actual elevations and shoring
dimensions in accordance with the contract and accepted submittals. Construct temporary shoring
at locations shown in the plans and as directed. Temporary shoring is required to maintain traffic
when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect
the existing ground line less than 5 feet from the edge of pavement of an open travelway. This
provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans.

Positive protection includes concrete barrier and temporary guardrail. Provide positive protection
for temporary shoring at locations shown in the plans and as directed. Positive protection is
required if temporary shoring is located in the clear zone in accordance with the A4SHTO Roadside
Design Guide.

(A)  Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles.

(B)  Anchored Shoring
Anchored shoring consists of sheet piles with walers or H-piles with timber lagging

anchored with ground or helical anchors. Driven anchors may be accepted at the discretion
of the Engineer. A ground anchor consists of a grouted steel bar or multi-strand tendon
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with an anchorage. A helical anchor consists of a lead section with a central steel shaft and
at least one helix steel plate followed by extensions with only central shafts (no helixes)
and an anchorage. Anchorages consist of steel bearing plates with washers and hex nuts
for bars or steel wedge plates and wedges for strands. Use a prequalified Anchored Wall
Contractor to install ground anchors. Define “anchors” as ground, helical or driven
anchors.

(C)  Temporary MSE Walls
Temporary MSE walls include temporary geosynthetic and wire walls. Define “temporary
wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying
the temporary MSE wall. Define “reinforcement” as geotextile, geogrid, welded wire grid
or metallic strip reinforcement.
Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as
a temporary geosynthetic wall with geogrid reinforcement.
Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected
to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying the temporary
wire wall.

(D) Embedment
Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height
below the grade in front of walls.

(E)  Positive Protection
Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01. Define “concrete
barrier” as unanchored or anchored PCB or an approved equal. Define “temporary
guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing
No. 862.02.

Materials

Refer to the 2018 Standard Specifications.

Item Section
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geosynthetics 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000

Select Materials 1016
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Item Section
Steel Beam Guardrail Materials 862-2
Steel Plates 1072-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of
the 2018 Standard Specifications. Use Class IV select material for temporary guardrail. Use neat
cement grout for Type 2 grout for ground anchors. Use Class A concrete that meets Article 450-
2 of'the 2018 Standard Specifications or Type 1 grout for drilled-in piles. Provide untreated timber
with a thickness of at least 3 inches and a bending stress of at least 1,000 pounds per square inch
for timber lagging. Provide steel bracing that meets ASTM A36.

(A)

(B)

Shoring Backfill

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill
except do not use A-2-4 soil for backfill around culverts.

Anchors

Store anchor materials on blocking a minimum of 12 inches above the ground and protect
it at all times from damage; and when placing in the work make sure it is free from dirt,
dust, loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport,
unload and store anchor materials so materials are kept clean and free of damage. Bent,
damaged or defective materials will be rejected.

(1) Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard
Specifications. Splice bars in accordance with Article 1070-9 of the 2018 Standard
Specifications. Do not splice strands. Use bondbreakers, spacers and centralizers
that meet Article 6.3.5 of the A4SHTO LRFD Bridge Construction Specifications.

2) Helical Anchors
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report. Provide
couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer
to connect helical anchors together and to piles.

3) Anchorages

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and
wedges recommended by the Anchor Manufacturer.
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(C)  Temporary Walls

(1)

)

3)

4

Welded Wire Facing

Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary wire
walls with separate reinforcement and facing components, provide connectors (e.g.,
bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by
the Wire Wall Vendor.

Geotextiles

Provide Type 2 geotextile for separation and retention geotextiles. Provide Type 5
geotextile for geotextile reinforcement with ultimate tensile strengths in accordance
with the accepted submittals.

Geogrid Reinforcement

Use geogrids with a roll width of at least 4 feet and an “approved” or “approved for

provisional use” status code. The list of approved geogrids is available from:
connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx

Provide geogrids for geogrid reinforcement with design strengths in accordance
with the accepted submittals. Geogrids are typically approved for ultimate tensile
strengths in the machine direction (MD) and cross-machine direction (CD) or short-
term design strengths for a 3-year design life in the MD based on material type.
Define material type from the website above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class II, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material

Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3
of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that
meet ASTM AS572 or A1011.

Preconstruction Requirements

(A)  Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
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(B)

©)

is shown in the plans. At the Contractor’s option or if the minimum required clear distance
is not available, set concrete barrier next to and up against traffic side of temporary shoring
except for barrier above temporary walls. Concrete barrier with the minimum required
clear distance is required above temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Contractor’s option or if clear distance for
cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side
of shoring as shown in the plans. Place ABC in clear distance and around guardrail posts
instead of pavement. Do not use temporary guardrail above temporary walls.

Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit PDF files of
working drawings and design calculations for temporary shoring designs in accordance
with Article 105-2 ofthe 2018 Standard Specifications. Submit working drawings showing
plan views, shoring profiles, typical sections and details of temporary shoring design and
construction sequence. Do not begin shoring construction until a design submittal is
accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations and
lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and
anchor testing.

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North
Carolina and employed or contracted by the Temporary Wall Vendor. Include details in
temporary wall working drawings of geotextile and reinforcement types, locations and
directions and obstructions extending through walls or interfering with reinforcement.

(1) Soil Parameters

Design temporary shoring for the assumed soil parameters and groundwater
elevations shown in the plans. Assume the following soil parameters for shoring
backfill:

(a) Unit weight (y) = 120 pcf;
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)

)

(b) Friction Angle (¢) Shoring Backfill
30° A-2-4 Soil
34° Class II, Type 1 or Class III Select Material
38° Class V or VI Select Material

(©) Cohesion (c) = 0 psf.
Traffic Surcharge

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if
traffic will be above and within H of shoring. This traffic surcharge does not apply
to construction traffic. Design temporary shoring for any construction surcharge if
construction traffic will be above and within H of shoring. For LRFD shoring
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of
the AASHTO LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use concrete or grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds
per foot applied 18 inches above top of shoring if concrete barrier is above and next
to shoring or temporary guardrail is above and attached to shoring. For anchored
shoring designs, apply traffic impact load as horizontal load (Pni) in accordance
with Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32 inches above top of
shoring if shoring is designed for traffic impact. Otherwise, extend shoring at least
6 inches above top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3
inches if the horizontal distance to the closest edge of pavement or structure is less
than H. Otherwise, design shoring for a maximum deflection of 6 inches. Design
cantilever and braced shoring in accordance with the plans and AASHTO Guide
Design Specifications for Bridge Temporary Works.

Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at least 5 feet
behind the critical failure surface. Do not extend anchors beyond right-of-way or
easement limits. If existing or future obstructions such as foundations, guardrail
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain
a clearance of at least 6 inches between obstructions and anchors.
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(4)

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are also
required between shoring backfill and backfill or natural ground on top of and at
the back of the reinforced zone.

Design temporary walls in accordance with the plans and Article 11.10 of the
AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least 18
inches except for walls on structures or rock as determined by the Engineer. Use
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet,
whichever is longer. Extend the reinforced zone at least 6 inches beyond end of
reinforcement. Do not locate the reinforced zone outside right-of-way or easement
limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile reinforcement,
use geotextile properties approved by the Department or default values in
accordance with the AASHTO LRFD specifications. For geogrid reinforcement,
use approved geogrid properties available from the website shown elsewhere in this
provision. If the website does not list a short-term design strength for an approved
geogrid, use a short-term design strength equal to the ultimate tensile strength
divided by 3.5 for the geogrid reinforcement. Use geosynthetic properties for the
direction reinforcement will be installed, a 3-year design life and shoring backfill
to be used in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement coverage
ratio (R¢) of 1.0. For temporary geogrid walls with an R¢ of less than 1.0, use a
maximum horizontal clearance between geogrids of 3 feet and stagger
reinforcement so geogrids are centered over gaps in the reinforcement layer below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to
24 inch long legs. Locate geotextile or geogrid reinforcement so reinforcement
layers are at the same level as the horizontal legs of welded wire facing. Use
vertical reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 feet
back behind facing into shoring backfill.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least 3 feet back behind facing into backfill.
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(D)  Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required and if this meeting occurs
before all shoring submittals have been accepted, additional preconstruction meetings may
be required before beginning construction of temporary shoring without accepted
submittals. The Resident, District or Bridge Maintenance Engineer, Area Construction
Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor
Superintendent will attend preconstruction meetings.

Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard
Drawing No. 1170.01. Use temporary guardrail in accordance with Section 862 of the
2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and
862.03.

(A)  Tolerances
Construct shoring with the following tolerances:
(1) Horizontal wires of welded wire facing are level in all directions,

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in
the accepted submittals, and

3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical.
(B)  Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for
shoring. Install cantilever, braced or anchored shoring in accordance with the construction
sequence shown in the accepted submittals. Remove piles and if applicable, timber lagging
when shoring is no longer needed.

(1) Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except
that a pile driving equipment data form is not required. Piles may be installed with
a vibratory hammer as approved by the Engineer.
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)

3)

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure concrete or grout at least 7 days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles attain
the minimum required embedment. When this occurs, a revised design submittal
may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 feet. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3 inches of contact in the horizontal direction between
the lagging and pile flanges. Do not excavate the next lift until timber lagging for
the current lift is installed and if applicable, bracing and anchors for the current lift
are accepted. Backfill behind cantilever, braced or anchored shoring with shoring
backfill.

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

(a) Materials in accordance with this provision are required instead of materials
conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications,

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(©) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

(d) Measure grout temperature, density and flow during grouting with at least
the same frequency grout cubes are made for compressive strength.
Perform density and flow field tests in the presence of the Engineer in
accordance with American National Standards Institute/American
Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud
Balance) and ASTM C939 (Flow Cone), respectively.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not exceed
the torsional strength rating of the helical anchor. Attain the minimum required
installation torque and penetration before terminating anchor installation. When
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©

replacing a helical anchor, embed last helix of the replacement anchor at least 3
helix plate diameters past the location of the first helix of the previous anchor.

(4) Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft.

(a) Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

(1) For ground and helical anchors, total movement is less than 0.04
inches between the 1 and 10 minute readings or less than 0.08 inches
between the 6 and 60 minute readings.

(11) For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b) Anchor Test Results

Submit PDF files of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design or
installation methods. If required, replace the anchor or provide additional
anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans and accepted
submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.

Erect welded wire facing so the wall position is as shown in the plans and accepted
submittals. Set welded wire facing adjacent to each other in the horizontal and vertical
direction to completely cover the wall face with facing. Stagger welded wire facing to
create a running bond by centering facing over joints in the row below.
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Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans and accepted submittals and cover geotextiles with at least 3" of shoring
backfill.  Overlap adjacent geotextile reinforcement and retention and separation
geotextiles at least 18 inches with seams oriented perpendicular to the wall face. Hold
geotextiles in place with wire staples or anchor pins as needed.

Place reinforcement within 3 inches of locations shown in the plans and accepted
submittals. Before placing shoring backfill, pull reinforcement taut so it is in tension and
free of kinks, folds, wrinkles or creases. Install reinforcement with the direction shown in
the plans and accepted submittals. For temporary wire walls with separate reinforcement
and facing components, attach welded wire grid or metallic strip reinforcement to welded
wire facing as shown in the accepted submittals. Do not splice or overlap reinforcement
so seams are parallel to the wall face. Contact the Engineer when unanticipated existing
or future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere
with reinforcement.

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts. Compact A-2-4 soil
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C)
of the 2018 Standard Specifications. Use only hand operated compaction equipment to
compact backfill within 3 feet of welded wire facing. At a distance greater than 3 feet,
compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in
a direction parallel to the wall face. Smooth wheeled or rubber tired rollers are also
acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet. Do not displace or damage reinforcement when placing
and compacting shoring backfill. End dumping directly on geotextile or geogrid
reinforcement is not permitted. Do not operate heavy equipment on reinforcement until it
is covered with at least 8 inches of shoring backfill. Replace any damaged reinforcement
to the satisfaction of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2018 Standard Specifications. Bench temporary walls into the sides of excavations
where applicable. For temporary geosynthetic walls with top of wall within 5 feet of
finished grade, remove top facing and incorporate top reinforcement layer into fill when
placing fill in front of wall. Temporary walls remain in place permanently unless otherwise
required.

Measurement and Payment

Temporary Shoring will be measured and paid in square feet. Temporary walls will be measured
as the square feet of exposed wall face area. Cantilever, braced or anchored shoring will be
measured as the square feet of exposed shoring face area with the shoring height equal to the
difference between the top and bottom of shoring elevations. Define “top of shoring” as where
the grade intersects the back of sheet piles or H-piles and timber lagging. Define “bottom of
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.
No measurement will be made for any embedment, shoring extension above top of shoring
or pavement thickness above temporary walls.
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The contract unit price for Temporary Shoring will be full compensation for providing shoring
designs, submittals and materials, excavating, backfilling, hauling and removing excavated
materials and supplying all labor, tools, equipment and incidentals necessary to construct
temporary shoring.

No payment will be made for temporary shoring not shown in the plans or required by the Engineer
including shoring for OSHA reasons or the Contractor’s convenience. No value engineering
proposals will be accepted based solely on revising or eliminating shoring locations shown in the
plans or estimated quantities shown in the bid item sheets as a result of actual field measurements
or site conditions.

PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard
Specifications. No additional payment will be made for anchoring PCB for temporary shoring.
Costs for anchoring PCB will be incidental to temporary shoring.

Temporary guardrail will be measured and paid for in accordance with Section 862 of the
2018 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Temporary Shoring Square Foot

EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS:
3-19-19 1205 SP12 RO5

Revise the 2018 Standard Specifications as follows:

Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace
with the following:

Use application equipment that provides multiple width settings ranging from 4 inches to 12
inches and multiple thickness settings to achieve a minimum pavement marking thickness of
0.090 inch above the surface of the pavement.

Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC,
replace with the following:

TABLE 1205-3
MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC
Thickness Location
240 mils | In-lane and shoulder-transverse pavement markings (rumble strips). May be
placed in 2 passes.
90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane
symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided funds
are available. The State reserves the right to terminate or suspend any transportation project
contract, and any transportation project contract shall be so terminated or suspended if funds will
not be available for payment of the work to be performed during that fiscal year pursuant to the
contract. In the event of termination of any contract, the contractor shall be given a written notice
of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in
accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(D) of the 2018 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final.
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall
not be delivered to North Carolina Department of Transportation warehouses. If seed has been
delivered it shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall
be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will be
recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per ~ Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged 27 seeds
Robin)
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall
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not contain more than 2% other crop seed nor more than 1% total weed seed. The germination
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not
be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not
be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(10-16-18) (Rev.2-16-21) 74

Revise the 2018 Standard Specifications as follows:

Division 6
Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10" with
“609-9”.

Division 7
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number
“725-1” with “724-4”,

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number
“725-1” with “725-3”.

Division 10
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace
“Table 6°” with “Table 7°” and Permittivity, Type 3B, replace “Table 7°” with “Table 8.

Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number
“1080-9” with “1080-7".

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article
number “1080-50” with “1080-10".

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace
article number “1080-61" with “1080-11".

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL,
line 22, replace article number “1080-72” with “1080-12".

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace
article number “1080-83” with “1080-13".

Division 17
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the
second sentence with the following:

An example is an installation of a single 1.25 inch HDPE conduit would be paid as:

Directional Drill (1)(1.25") Linear Foot
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot

Nematode, And Other Noxious Weeds)
(3-18-03) (Rev. 5-21-19) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or
hitps://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project
sites located in the quarantined area or for any regulated article used on this project originating in
a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, guava root knot nematode, or other noxious weeds.

A e A Al
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every employer
shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

TITLE VI AND NONDISCRIMINATION:

(6-28-77)(Rev 6/19/2018) Z-6

Revise the 2018 Standard Specifications as follows:
Replace Article 103-4(B) with the following:

The North Carolina Department of Transportation is committed to carrying out the U.S.
Department of Transportation’s policy of ensuring nondiscrimination in the award and
administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT)
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all
related subcontracts, material supply, engineering, architectural and other service contracts,
regardless of dollar amount. Any Federal provision that is specifically required not specifically set
forth is hereby incorporated by reference.
(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)
During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "contractor") agrees as follows:
(a) Compliance with Regulations
The contractor (hereinafter includes consultants) shall comply with the Acts and the
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration (FHWA), as they may
be amended from time to time, which are herein incorporated by reference and made a
part of this contract.
(b) Nondiscrimination
The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of
equipment. The contractor shall not participate directly or indirectly in the
discrimination prohibited by the Acts and the Regulations, including employment
practices when the contract covers any activity, project, or program set forth in
Appendix B of 49 CFR Part 21.
(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment
In all solicitations, either by competitive bidding, or negotiation made by the contractor
for work to be performed under a subcontract, including procurements of materials, or
leases of equipment, each potential subcontractor or supplier shall be notified by the
contractor of the contractor's obligations under this contract and the Acts and the
Regulations relative to Nondiscrimination on the grounds of race, color, or national
origin.
(d) Information and Reports
The contractor shall provide all information and reports required by the Acts, the
Regulations, and directives issued pursuant thereto and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts,
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Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set
forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance:

In the event of a contractor's noncompliance with the Non-discrimination provisions of

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA

may determine to be appropriate, including, but not limited to:

(i) Withholding payments to the contractor under the contract until the contractor
complies; and/or

(i) Cancelling, terminating, or suspending a contract, in whole or in part.

(f) Incorporation of Provisions
The contractor shall include the provisions of paragraphs (a) through (f) in every
subcontract, including procurements of materials and leases of equipment, unless
exempt by the Acts, the Regulations and directives issued pursuant thereto. The
contractor shall take action with respect to any subcontract or procurement as the
Recipient or the FHWA may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or
is threatened with litigation by a subcontractor, or supplier because of such direction,
the contractor may request the Recipient to enter into any litigation to protect the
interests of the Recipient. In addition, the contractor may request the United States to
enter into the litigation to protect the interests of the United States.

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that,
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and
related nondiscrimination authorities to ensure that no person shall, on the ground of race,
color, national origin, limited English proficiency, sex, age, or disability (including
religion/creed or income-level, where applicable), be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any programs, activities, or
services conducted or funded by NCDOT. Contractors and other organizations under
contract or agreement with NCDOT must also comply with Title VI and related authorities,
therefore:

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors,
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s
Title VI Program. Contractors are not required to prepare or submit Title VI Programs.
To comply with this section, the prime contractor shall:

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all
employees, applicants and subcontractors on the jobsite.

2. Physically incorporate the required Title VI clauses into all subcontracts on
federally-assisted and state-funded NCDOT projects, and ensure inclusion by
subcontractors into all lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following
notification in all solicitations for bids and requests for work or material, regardless
of funding source:

“The North Carolina Department of Transportation, in accordance with the
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§
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6.

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will
affirmatively ensure that any contract entered into pursuant to this advertisement,
disadvantaged business enterprises will be afforded full and fair opportunity to
submit bids in response to this invitation and will not be discriminated against on
the grounds of race, color, or national origin in consideration for an award. In
accordance with other related nondiscrimination authorities, bidders and
contractors will also not be discriminated against on the grounds of sex, age,
disability, low-income level, creed/religion, or limited English proficiency in
consideration for an award.”

Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and
subsequent lower tier subcontracts on Federal-aid highway construction contracts
only.

Provide language assistance services (i.e., written translation and oral
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT
OCR for further assistance, if needed.

For assistance with these Title VI requirements, contact the NCDOT Title VI
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or
agreements. Subrecipients must also ensure compliance by their contractors and
subrecipients with Title VI. (23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take
affirmative action to correct any deficiencies found within a reasonable time period,
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR
200.9(b)(15))

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External
Discrimination Complaints Process.

1.

Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of

the public and contractors) from discrimination by NCDOT employees,

subrecipients and contractors, regardless of funding source.

Eligibility

Any person—or class of persons—who believes he/she has been subjected to

discrimination based on race, color, national origin, Limited English Proficiency

(LEP), sex, age, or disability (and religion in the context of employment, aviation,

or transit) may file a written complaint. The law also prohibits intimidation or

retaliation of any sort.

Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must

be filed no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or

(ii) The date when the person(s) became aware of the alleged discrimination; or

(iii) Where there has been a continuing course of conduct, the date on which that
conduct was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following

entities:
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» North Carolina Department of Transportation, Office of Civil Rights, Title VI
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453

» Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

» US Department of Transportation, Departmental Office of Civil Rights,
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE,
Washington, DC 20590; 202-366-4070

4. Format for Complaints
Complaints must be in writing and signed by the complainant(s) or a representative,
and include the complainant’s name, address, and telephone number. Complaints
received by fax or e-mail will be acknowledged and processed. Allegations
received by telephone will be reduced to writing and provided to the complainant
for confirmation or revision before processing. Complaints will be accepted in other
languages, including Braille.

5. Discrimination Complaint Form
Contact NCDOT Civil Rights to receive a full copy of the Discrimination
Complaint Form and procedures.

6. Complaint Basis
Allegations must be based on issues involving race, color, national origin (LEP),
sex, age, disability, or religion (in the context of employment, aviation or transit).
“Basis” refers to the complainant’s membership in a protected group category.

Anson and Stanly Counties

TABLE 103-1
COMPLAINT BASIS

Protected Categories

Definition

Examples

Applicable Nondiscrimination
Authorities

Race and Ethnicity

An individual belonging to one
of the accepted racial groups; or
the perception, based usually on
physical characteristics that a
person is a member of a racial

group

Black/African
American,
Hispanic/Latino,
Asian, American
Indian/Alaska Native,
Native
Hawaiian/Pacific
Islander, White

Color

Color of skin, including shade

Black, White, brown,

of skin within a racial group yellow, etc.
National Origin (Limited English | Place of birth. Citizenship is not | Mexican, Cuban,
Proficiency) a factor. (Discrimination based | Japanese,

on language or a person’s
accent is also covered)

Vietnamese, Chinese

Title VI of the Civil Rights Act of 1964;
49 CFR Part 21;

23 CFR 200;

49 U.S.C. 5332(b);

49 U.S.C. 47123.

(Executive Order 13166)

Sex Gender. The sex of an Women and Men 1973 Federal-Aid Highway Act;
individual. 49 U.S.C. 5332(b);
Note: Sex under this program 49 U.S.C. 47123.
does not include sexual
orientation.
Age Persons of any age 21-year-old person Age Discrimination Act of 1975
49 U.S.C. 5332(b);
49 U.S.C. 47123.
Disability Physical or mental impairment, | Blind, alcoholic, Section 504 of the Rehabilitation Act of

permanent or temporary, or
perceived.

para-amputee,
epileptic, diabetic,
arthritic

1973;
Americans with Disabilities Act of 1990
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Religion (in the context of
employment)

(Religion/ Creed in all aspects of
any aviation or transit-related
construction)

An individual belonging to a
religious group; or the
perception, based on
distinguishable characteristics
that a person is a member of a

Muslim, Christian,
Sikh, Hindu, etc.

Title VII of the Civil Rights Act of 1964;
23 CFR 230;

FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);

49 US.C. 47123)

religious group. In practice,
actions taken as a result of the
moral and ethical beliefs as to
what is right and wrong, which
are sincerely held with the
strength of traditional religious
views. Note: Does not have to
be associated with a recognized
religious group or church; if an
individual sincerely holds to the
belief, it is a protected religious
practice.

(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest agrees to comply with the following non-discrimination statutes and
authorities, including, but not limited to:

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part
21.

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects);

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination
on the basis of sex);

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms "programs or activities" to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities (42
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations
at 49 C.F.R. parts 37 and 38;

(1) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Nondiscrimination against
minority populations by discouraging programs, policies, and activities with
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disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

(k) Executive Order 13166, Improving Access to Services for Persons with Limited

)

English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of Limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et

seq).

(m)Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),

(prohibits employment discrimination on the basis of race, color, religion, sex, or
national origin).

(4) Additional Title VI Assurances
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)

The following clauses will be included in deeds effecting or recording the transfer of
real property, structures, or improvements thereon, or granting interest therein from the
United States pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and
upon the condition that the North Carolina Department of Transportation (NCDOT)
will accept title to the lands and maintain the project constructed thereon in accordance
with the North Carolina General Assembly, the Regulations for the Administration of
the Federal-Aid Highway Program, and the policies and procedures prescribed by the
Federal Highway Administration of the U.S. Department of Transportation in
accordance and in compliance with all requirements imposed by Title 49, Code of
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S
Department of Transportation pertaining to and effectuating the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and
interest of the U.S. Department of Transportation in and to said lands described in
Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina
Department of Transportation (NCDOT) and its successors forever, subject, however,
to the covenants, conditions, restrictions and reservations herein contained as follows,
which will remain in effect for the period during which the real property or structures
are used for a purpose for which Federal financial assistance is extended or for another
purpose involving the provision of similar services or benefits and will be binding on
the NCDOT, its successors and assigns.
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The NCDOT, in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its
successors and assigns, that (1) no person will on the grounds of race, color, or national
origin, be excluded from participation in, be denied the benefits of, or be otherwise
subjected to discrimination with regard to any facility located wholly or in part on,
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the
lands and interests in lands and interests in lands so conveyed, in compliance with all
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S.
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said
Regulations and Acts may be amended [, and (3) that in the event of breach of any of
the above-mentioned nondiscrimination conditions, the Department will have a right to
enter or re-enter said lands and facilities on said land, and that above described land
and facilities will thereon revert to and vest in and become the absolute property of the
U.S. Department of Transportation and its assigns as such interest existed prior to this
instruction].*

(*Reverter clause and related language to be used only when it is determined that such

a clause is necessary in order to make clear the purpose of Title VI.)

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity,

Facility, or Program (1050.2A, Appendix C)

The following clauses will be included in deeds, licenses, leases, permits, or similar

instruments entered into by the North Carolina Department of Transportation

(NCDOT) pursuant to the provisions of Assurance 7(a):

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree [in the case of deeds and
leases add "as a covenant running with the land"] that:

(i.) In the event facilities are constructed, maintained, or otherwise operated on the
property described in this (deed, license, lease, permit, etc.) for a purpose for
which a U.S. Department of Transportation activity, facility, or program is
extended or for another purpose involving the provision of similar services or
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate
such facilities and services in compliance with all requirements imposed by the
Acts and Regulations (as may be amended) such that no person on the grounds
of race, color, or national origin, will be excluded from participation in, denied
the benefits of, or be otherwise subjected to discrimination in the use of said
facilities.

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the
above Nondiscrimination covenants, the NCDOT will have the right to terminate
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never
been made or issued. *

3. Withrespect to a deed, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will have the right to enter or re-enter the lands and
facilities thereon, and the above described lands and facilities will there upon revert
to and vest in and become the absolute property of the NCDOT and its assigns. *
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(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity,
Facility or Program (1050.2A, Appendix D)
The following clauses will be included in deeds, licenses, permits, or similar
instruments/ agreements entered into by the North Carolina Department of
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b):

1.

The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree (in the case of deeds and
leases add, "as a covenant running with the land") that (1) no person on the ground
of race, color, or national origin, will be excluded from participation in, denied the
benefits of, or be otherwise subjected to discrimination in the use of said facilities,
(2) that in the construction of any improvements on, over, or under such land, and
the furnishing of services thereon, no person on the ground of race, color, or
national origin, will be excluded from participation in, denied the benefits of, or
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee,
permittee, etc.) will use the premises in compliance with all other requirements
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this
Assurance.

With respect to (licenses, leases, permits, etc.), in the event of breach of any of the
above Non— discrimination covenants, the NCDOT will have the right to terminate
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said
land and the facilities thereon, and hold the same as if said (license, permit, etc., as
appropriate) had never been made or issued. *

With respect to deeds, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will there upon revert to and vest in and become the
absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within
a reasonable area of recruitment. This training commitment is not intended, and shall not be used,
to discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators. Contractors
shall submit new classifications for specific job functions that their employees are performing.
The Department will review and recommend for acceptance to FHWA the new classifications
proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company

compliance under these contract documents. These documents and any other information as
requested shall be submitted to the OJT Program Manager.
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Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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TEMPORARY SOIL NAIL WALLS: (1-16-18)

Description

Construct temporary soil nail walls consisting of soil nails spaced at a regular pattern and
connected to a reinforced shotcrete face. A soil nail consists of a steel bar grouted in a drilled
hole inclined at an angle below horizontal. At the Contractor’s option, use temporary soil nail
walls instead of temporary shoring for full cut sections. Design and construct temporary soil nail
walls based on actual elevations and wall dimensions in accordance with the contract and
accepted submittals. Use a prequalified Anchored Wall Contractor to construct temporary soil
nail walls. Define “soil nail wall” as a temporary soil nail wall and “Soil Nail Wall Contractor”
as the Anchored Wall Contractor installing soil nails and applying shotcrete. Define “nail” as a
soil nail.

Provide positive protection for soil nail walls at locations shown in the plans and as directed.
See Temporary Shoring provision for positive protection types and definitions.

Materials

Refer to Division 10 of the Standard Specifications.

Item Section
Geocomposites 1056
Neat Cement Grout, Type 2 1003
Reinforcing Steel 1070
Shotcrete 1002
Select Material, Class IV 1016
Steel Plates 1072-2

Use Class IV select material for temporary guardrail. Provide soil nails consisting of grouted
steel bars and nail head assemblies. Use deformed steel bars that meet AASHTO M 275 or M
31, Grade 60 or 75. Splice bars in accordance with Article 1070-9 of the Standard
Specifications.

Fabricate centralizers from schedule 40 PVC plastic pipe or tube, steel or other material not
detrimental to steel bars (no wood). Size centralizers to position bars within 1" of drill hole
centers and allow tremies to be inserted to ends of holes. Use centralizers that do not interfere
with grout placement or flow around bars.

Provide nail head assemblies consisting of nuts, washers and bearing plates. Use steel plates for
bearing plates and steel washers and hex nuts recommended by the Soil Nail Manufacturer.

Provide Type 6 material certifications for soil nail materials in accordance with Article 106-3 of
the Standard Specifications. Store steel materials on blocking at least 12" above the ground and
protect it at all times from damage; and when placing in the work make sure it is free from dirt,
dust, loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload
and store soil nail wall materials so materials are kept clean and free of damage. Bent, damaged
or defective materials will be rejected.

Preconstruction Requirements
(A) Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
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barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of soil nail
walls except for barrier above walls. Concrete barrier with the minimum required clear
distance is required above soil nail walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and soil nail walls. At the Contractor’s option or if clear distance for soil
nail walls is less than 4 ft, use temporary guardrail with 8 ft posts and a clear distance of
at least 2.5 ft. Place ABC in clear distance and around guardrail posts instead of
pavement.

Soil Nail Wall Designs

Before beginning soil nail wall design, survey existing ground elevations in the vicinity
of wall locations to determine actual design heights (H). Use a prequalified Anchored
Wall Design Consultant to design soil nail walls. Provide designs sealed by a Design
Engineer approved as a Geotechnical Engineer (key person) for the Anchored Wall
Design Consultant.

Submit PDF files of working drawings and design calculations for soil nail wall designs
in accordance with Article 105-2 of the Standard Specifications. Submit working
drawings showing plan views, wall profiles, typical sections and details of soil nail wall
design and construction sequence. Include details in working drawings of soil nail
locations, unit grout/ground bond strengths, shotcrete reinforcement and if necessary,
obstructions extending through walls or interfering with nails. Include details in
construction sequence of excavation, grouting, installing reinforcement, nail testing and
shotcreting with mix designs and shotcrete nozzleman certifications. Do not begin soil
nail wall construction until a design submittal is accepted.

Design soil nail walls in accordance with the plans and allowable stress design method in
the FHWA Geotechnical Engineering Circular No. 7 “Soil Nail Walls” (Publication No.
FHWA-IF-03-017) unless otherwise required.

Design soil nails that meet the following unless otherwise approved:
(1) Horizontal and vertical spacing of at least 3 ft,

(2) Inclination of at least 12° below horizontal and

3) Diameter of 4" to 10".

Do not extend nails beyond right-of-way or easement limits. If existing or future
obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with
nails, maintain a clearance of at least 6" between obstructions and nails.

Design soil nail walls for a traffic surcharge of 250 psf if traffic will be above and within
H of walls. This traffic surcharge does not apply to construction traffic. Design soil nail
walls for any construction surcharge if construction traffic will be above and within H of
walls. For temporary guardrail with 8 ft posts above soil nail walls, analyze walls for a
horizontal load of 300 Ib/ft of wall.



B-4407 GT-1.3 Anson County

Place geocomposite drain strips with a horizontal spacing of no more than 10 ft and
center strips between adjacent nails. Attach drain strips to excavation faces. Use
shotcrete at least 4" thick and reinforce shotcrete with #4 waler bars around nail heads.
Two waler bars (one on each side of nail head) in the horizontal and vertical directions
are required for a total of 4 bars per nail.

(D)  Preconstruction Meeting

Before starting soil nail wall construction, hold a preconstruction meeting to discuss the
construction, inspection and testing of the soil nail walls. If this meeting occurs before
all soil nail wall submittals have been accepted, additional preconstruction meetings may
be required before beginning construction of soil nail walls without accepted submittals.
The Resident, District or Bridge Maintenance Engineer, Area Construction Engineer,
Geotechnical Operations Engineer, Contractor and Soil Nail Wall Contractor
Superintendent will attend preconstruction meetings.

(E)  Preconstruction Meeting

Before beginning wall construction, provide preconstruction test panels in accordance
with Subarticle 1002-3(D) of the Standard Specifications.

Construction Methods

Control drainage during construction in the vicinity of soil nail walls. Direct run off away from
soil nail walls and areas above and behind walls.

Install foundations located behind soil nail walls before beginning wall construction. Do not
excavate behind soil nail walls. If overexcavation occurs, repair walls with an approved method
and a revised soil nail wall design may be required.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing
No. 1170.01. Use temporary guardrail in accordance with Section 862 of the Standard
Specifications and Roadway Standard Drawing No. 862.01, 862.02 and 862.03.

(A)  Excavation

Excavate for soil nail walls from the top down in accordance with the accepted
submittals. Excavate in staged horizontal lifts with no negative batter (excavation face
leaning forward). Excavate lifts in accordance with the following:

(1) Heights not to exceed vertical nail spacing,
(2) Bottom of lifts no more than 3 ft below nail locations for current lift and

3) Horizontal and vertical alignment within 6" of location shown in the accepted
submittals.

Remove any cobbles, boulders, rubble or debris that will protrude more than 2" into the
required shotcrete thickness. Rocky ground such as colluvium, boulder fills and
weathered rock may be difficult to excavate without leaving voids.

Apply shotcrete to excavation faces within 24 hours of excavating each lift unless
otherwise approved. Shotcreting may be delayed if it can be demonstrated that delays
will not adversely affect excavation stability. If excavation faces will be exposed for
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more than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect
excavation faces from changes in moisture content.

If an excavation becomes unstable at any time, suspend soil nail wall construction and
temporarily stabilize the excavation by immediately placing an earth berm up against the
unstable excavation face. When this occurs, repair walls with an approved method and a
revised soil nail wall design may be required.

Do not excavate the next lift until nail installations and testing and shotcrete application
for the current lift are accepted and grout and shotcrete for the current lift have cured at
least 3 days and 1 day, respectively.

Soil Nails

Drill and grout nails the same day and do not leave drill holes open overnight. Control
drilling and grouting to prevent excessive ground movements, damaging structures and
pavements or fracturing rock and soil formations. If ground heave or subsidence occurs,
suspend soil nail wall construction and take corrective action to minimize movement. If
property damage occurs, make repairs with an approved method and a revised soil nail
wall design may be required.

(1) Drilling

Use drill rigs of the sizes necessary to install soil nails and with sufficient capacity
to drill through whatever materials are encountered. Drill straight and clean holes
with the dimensions and inclination shown in the accepted submittals. Drill holes
within 6" of locations and 2° of inclination shown in the accepted submittals
unless otherwise approved.

Stabilize drill holes with temporary casings if unstable, caving or sloughing
material is anticipated or encountered. Do not use drilling fluids to stabilize drill
holes or remove cuttings.

(2) Steel Bars

Center steel bars in drill holes with centralizers. Securely attach centralizers
along bars at no more than 8 ft centers. Attach uppermost and lowermost
centralizers 18" from excavation faces and ends of holes.

Do not insert steel bars into drill holes until hole locations, dimensions,
inclination and cleanliness are approved. Do not vibrate, drive or otherwise force
bars into holes. If a steel bar cannot be completely and easily inserted into a drill
hole, remove the bar and clean or redrill the hole.

3) Grouting

Remove oil, rust inhibitors, residual drilling fluids and similar foreign materials
from holding tanks/hoppers, stirring devices, pumps, lines, tremie pipes and any
other equipment in contact with grout before use. Measure grout temperature,
density and flow during grouting with at least the same frequency grout cubes are
made for compressive strength. Perform density and flow field tests in the
presence of the Engineer in accordance with American National Standards
Institute/American Petroleum Institute Recommended Practice 13B-1 (Section 4,
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Mud Balance) and ASTM C939 (Flow Cone), respectively.

Inject grout at the lowest point of drill holes through tremies, e.g., grout tubes,
casings, hollow-stem augers or drill rods, in one continuous operation. Fill drill
holes progressively from ends of holes to excavation faces and withdraw tremies
at a slow even rate as holes are filled to prevent voids in grout. Extend tremies
into grout at least 5 ft at all times except when grout is initially placed in holes.

Provide grout free of segregation, intrusions, contamination, structural damage or
inadequate consolidation (honeycombing). Cold joints in grout are not allowed
except for test nails. Remove any temporary casings as grout is placed and record
grout volume for each drill hole.

(4) Nail Heads

Install nail head assemblies after shotcreting. Before shotcrete reaches initial set,
seat bearing plates and tighten nuts so plates contact shotcrete uniformly. If
uniform contact is not possible, install nail head assemblies on mortar pads so nail
heads are evenly loaded.

Drain Strips

Install geocomposite drain strips as shown in the accepted submittals. Before installing
shotcrete reinforcement, place drain strips with the geotextile side against excavation
faces. For highly irregular faces and at the discretion of the Engineer, drain strips may be
placed after shotcreting over weep holes through the shotcrete. Hold drain strips in place
with anchor pins so strips are in continuous contact with surfaces to which they are
attached and allow for full flow the entire height of soil nail walls. Discontinuous drain
strips are not allowed. If splices are needed, overlap drain strips at least 12" so flow is
not impeded. Cut off excess drain strip length and expose strip ends below shotcrete
when soil nail wall construction is complete.

Shotcrete

Clean ungrouted zones of drill holes and excavation faces of loose materials, mud,
rebound and other foreign material. Moisten surfaces to receive shotcrete. Install
shotcrete reinforcement in accordance with the contract and accepted submittals. Secure
reinforcing steel so shooting does not displace or vibrate reinforcement. Install approved
thickness gauges on 5 ft centers in the horizontal and vertical directions to measure
shotcrete thickness.

Apply shotcrete in accordance with the contract, accepted submittals and Subarticle
1002-3(F) of the Standard Specifications. Use approved shotcrete nozzlemen who made
satisfactory preconstruction test panels to apply shotcrete. Direct shotcrete at right angles
to excavation faces except when shooting around reinforcing steel. Rotate nozzle
steadily in small circular patterns and apply shotcrete from bottom of lifts up.

Make shotcrete surfaces uniform and free of sloughing or sagging. Completely fill
ungrouted zones of drill holes and any other voids with shotcrete. Taper construction
joints to a thin edge over a horizontal distance of at least the shotcrete thickness. Wet
joint surfaces before shooting adjacent sections.

Repair surface defects as soon as possible after shooting. Remove any shotcrete which
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lacks uniformity, exhibits segregation, honeycombing or lamination or contains any voids
or sand pockets and replace with fresh shotcrete to the satisfaction of the Engineer.
Protect shotcrete from freezing and rain until shotcrete reaches initial set.

(E)  Construction Records

Provide 2 copies of soil nail wall construction records within 24 hours of completing each
lift. Include the following in construction records:

(1)

)
3)
4

©)

(6)

()
®)

©)

Names of Soil Nail Wall Contractor, Superintendent, Nozzleman, Drill Rig
Operator, Project Manager and Design Engineer;

Wall description, county, Department’s contract, TIP and WBS element number;
Wall station and number and lift location, dimensions, elevations and description;

Nail locations, dimensions and inclinations, bar types, sizes and grades and
temporary casing information;

Date and time drilling begins and ends, steel bars are inserted into drill holes,
grout and shotcrete are mixed and arrives on-site and grout placement and
shotcrete application begins and ends;

Grout volume, temperature, flow and density records;
Ground and surface water conditions and elevations if applicable;

Weather conditions including air temperature at time of grout placement and
shotcrete application; and

All other pertinent details related to soil nail wall construction.

After completing each soil nail wall or stage of a wall, provide a PDF file of all
corresponding construction records.

Nail Testing

“Proof tests” are performed on nails incorporated into walls, i.e., production nails. Define “test
nail” as a nail tested with a proof test. Proof tests are typically required for at least one nail per
nail row per soil nail wall or at least 5% of production nails, whichever is greater. More or less
test nails may be required depending on subsurface conditions encountered. The Engineer will
determine the number and locations of proof tests required. Do not test nails until grout and
shotcrete attain the required 3 day compressive strength.

(A) Test Equipment

Use the following equipment to test nails:

(M
)
3)

Two dial gauges with rigid supports,
Hydraulic jack and pressure gauge and

Jacking block or reaction frame.

Provide dial gauges with enough range and precision to measure the maximum test nail
movement to 0.001". Use pressure gauges graduated in 100 psi increments or less.
Submit identification numbers and calibration records for load cells, jacks and pressure
gauges with the soil nail wall design. Calibrate each jack and pressure gauge as a unit.
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Align test equipment to uniformly and evenly load test nails. Use a jacking block or
reaction frame that does not damage or contact shotcrete within 3 ft of nail heads. Place
dial gauges opposite each other on either side of test nails and align gauges within 5° of
bar inclinations. Set up test equipment so resetting or repositioning equipment during
nail testing is not needed.

Test Nails

Test nails include both unbonded and bond lengths. Grout only bond lengths before nail
testing. Provide unbonded and bond lengths of at least 3 ft and 10 ft, respectively.

Steel bars for production nails may be overstressed under higher test nail loads. If
necessary, use larger size or higher grade bars with more capacity for test nails instead of
shortening bond lengths to less than the minimum required.

Proof Tests
Determine maximum bond length (Lg) using the following:

L < (Crt x Ac X fy) / (QaLL % 1.5)

Where,

Ls = bond length (ft),

Crr = reduction coefficient, 0.9 for Grade 60 and 75 bars or 0.8 for Grade 150 bars,
Ay = bar area (in%),

fy = bar yield stress (ksi) and

Qarr = allowable unit grout/ground bond strength (kips/ft).

Determine design test load (DTL) based on as-built bond length and allowable unit
grout/ground bond strength using the following:

DTL =Lz x QaLL

Where,
DTL = design test load (kips).

Perform proof tests by incrementally loading nails to failure or a load of 150% of DTL
based on the following schedule:

Load Hold Time

AL* Until movement stabilizes
0.25 DTL Until movement stabilizes
0.50 DTL Until movement stabilizes
0.75 DTL Until movement stabilizes
1.00 DTL Until movement stabilizes
1.25 DTL Until movement stabilizes
1.50 DTL 10 or 60 minutes (creep test)

AL* 1 minute

*  Alignment load (AL) is the minimum load needed to align
test equipment and should not exceed 0.05 DTL.

Reset dial gauges to zero after applying alignment load. Record test nail movement at



B-4407 GT-1.8 Anson County

each load increment and monitor test nails for creep at the 1.5 DTL load increment.
Measure and record movement during creep test at 1, 2, 3, 5, 6 and 10 minutes. If test
nail movement between 1 and 10 minutes is greater than 0.04", maintain the 1.5 DTL
load increment for an additional 50 minutes and record movement at 20, 30, 50 and 60
minutes. Repump jack as needed to maintain load during hold times.

(D)  Test Nail Acceptance

Submit 2 copies of test nail records including load versus movement and time versus
creep movement plots within 24 hours of completing each proof test. The Engineer will
review the test nail records to determine if test nails are acceptable. Test nail acceptance
is based in part on the following criteria.

(1) Total movement during creep test is less than 0.04" between the 1 and 10 minute
readings or less than 0.08" between the 6 and 60 minute readings and creep rate is
linear or decreasing throughout hold time.

(2) Total movement at maximum load exceeds 80% of the theoretical elastic
elongation of the unbonded length.

3) Pullout failure does not occur at or before the 1.5 DTL load increment. Define
“pullout failure” as the inability to increase load while movement continues.
Record pullout failure load as part of test nail data.

Maintain stability of unbonded lengths for subsequent grouting. If a test nail is accepted
but the unbonded length cannot be satisfactorily grouted, do not incorporate the test nail
into the soil nail wall and add another production nail to replace the test nail.

If the Engineer determines a test nail is unacceptable, either perform additional proof
tests on adjacent production nails or revise the soil nail design or installation methods for
the production nails represented by the unacceptable test nail as determined by the
Engineer. Submit a revised soil nail wall design for acceptance, provide an acceptable
test nail with the revised design or installation methods and install additional production
nails for the nails represented by the unacceptable test nail.

After completing nail testing for each soil nail wall or stage of a wall, provide a PDF file
of all corresponding test nail records.

Measurement and Payment

Temporary soil nail walls will be measured and paid in square feet. Temporary soil nail walls
will be paid for at the contract unit price for Temporary Shoring. Temporary soil nail walls will
be measured as the square feet of exposed wall face area. No measurement will be made for any
embedment or pavement thickness above soil nail walls.

The contract unit price for Temporary Shoring will be full compensation for providing soil nail
wall designs, submittals, labor, tools, equipment and soil nail wall materials, excavating, hauling
and removing excavated materials, installing and testing soil nails, grouting, shotcreting and
supplying drain strips and any incidentals necessary to construct soil nail walls. No additional
payment will be made and no extension of completion date or time will be allowed for repairing
property damage, overexcavations or unstable excavations, unacceptable test nails or thicker
shotcrete.
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No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.

PCB will be measured and paid in accordance with Section 1170 of the Standard Specifications.
No additional payment will be made for anchoring PCB for soil nail walls. Costs for anchoring
PCB will be incidental to soil nail walls.

Temporary guardrail will be measured and paid for in accordance with Section 862 of the
Standard Specifications.
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NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKERS:
(07-23-19)

DESCRIPTION

Furnish, install, and maintain non-cast iron snowplowable pavement markers in accordance with
the contract.

MATERIALS

Revise the 2018 Standard Specifications as follows:

Pages 10-177 and 10-178, Subarticle 1086-3 SNOWPLOWABLE PAVEMENT
MARKERS, delete items (A), (B) and (C)(1) and replace with the following:

(A) General

Use non-cast iron snowplowable pavement markers evaluated by NTPEP. The non-cast iron
snowplowable pavement marker shall consist of a housing with one or more glass or plastic
face lens type reflective lenses to provide the required color designation. The marker shall be
designed or installed in a manner that minimizes damage from snowplow blades. Plastic lens

faces shall use an abrasion resistant coating.

(B) Housings
(1) Dimensions

The dimension, slope and minimum area of reflecting surface shall conform to
dimensions as shown in the plans. The minimum area of each reflecting surface shall be

1.44 sq.in.

(2) Materials
Use non-cast iron snowplowable pavement markers that are on the NCDOT Approved
Products List.

(3) Surface
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The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other
contaminant which might reduce its bond to the epoxy adhesive.

(4) Identification
Mark the housing with the manufacturer's name and model number of marker.
(C) Reflectors
(1) General

Laminate the reflector to an elastomeric pad and attach with adhesive to the housing. The
thickness of the elastomeric pad shall be 0.04".

Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, lines 19-29,
delete and replace with the following:

Remove the existing raised pavement markers or the snowplowable pavement markers including
the housings, before overlaying an existing roadway with pavement. Repair the pavement by
filling holes as directed by the Engineer.

When traffic patterns are changed in work zones due to construction or reconstruction, remove
all raised pavement markers or snowplowable markers including housings that conflict with the
new traffic pattern before switching traffic to the new traffic pattern. Lens removal in lieu of
total housing removal is not an acceptable practice for snowplowable markers.

Properly dispose of the removed pavement markers. No direct payment will be made for removal
or disposal of existing pavement markers or repair of pavement, as such work will be incidental
to other items in the contract.

CONSTRUCTION METHODS

Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A),
(B) and (C) and replace with the following:

(A) General

Bond marker housings to the pavement with epoxy adhesive. Mechanically mix and
dispense epoxy adhesives as required by the manufacturer's specifications. Place the markers
immediately after the adhesive has been mixed and dispensed.

If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris
from the pavement surface. Install the marker housings within 7 calendar days after saw
cutting, milling, or grooving the pavement. Remove and dispose of loose material from the
slots by brushing, blow cleaning, or vacuuming. Dry the slots before applying the epoxy
adhesive. Install non-cast iron snowplowable pavement markers according to the
manufacturer’s recommendations.
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Protect the non-cast iron snowplowable pavement markers until the epoxy has initially cured
and is track free.

(B) Reflector Replacement

In the event that a reflector is damaged, replace the damaged reflector by using adhesives and
methods recommended by the manufacturer of the markers and approved by the Engineer.
This work is considered incidental if damage occurs during the initial installation of the
marker housings and maintenance of initial non-cast iron snowplowable markers specified in
this section. This work will be paid for under the pay item for the type of reflector
replacement if the damage occurred after the initial installation of the non-cast iron
snowplowable pavement marker.

Missing housings shall be replaced. Broken housings shall be removed and replaced. In both
cases the slot for the housings shall be properly prepared prior to installing the new housing.
Removal of broken housings and preparation of slots will be considered incidental to the
work of replacing housings.

MAINTENANCE

Maintain all installed non-cast iron snowplowable pavement markers until acceptance.

MEASUREMENT AND PAYMENT

Non-Cast Iron Snowplowable Pavement Markers will be measured and paid as the actual
number of non-cast iron snowplowable pavement markers satisfactorily placed and accepted
by the Engineer.

Payment will be made under:

Pay Item Pay Unit
Non-Cast Iron Snowplowable Pavement Marker Each
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PROTECTIVE CANOPY:
(06/28/2013)

Description

The Contractor shall provide a 10° x 20’ protective canopy to protect pedestrians from falling
debris along the existing sidewalk beneath the US-52 Bridge 70 bridge structure at all times during
construction.

Construction Methods

The protective canopy shall be constructed in accordance with local governing building codes, and
requirements of the Americans with Disabilities Act (ADA). The protective canopy shall be
adequately lit for nighttime use. At no time shall materials or equipment be stored on the canopy
roof. All waste or falling debris is to be removed from the canopy roof on a daily basis or as
directed by the engineer. The Contractor is to investigate and secure all necessary permits required
by the governing bodies aforementioned prior to commencing work.

Measurement and Payment

The measurement and payment for the Protective Canopy shall be Lump Sum. The Lump Sum
price shall include any costs associated with the installation, maintenance and removal.

Pay Item Pay Unit
Protective Canopy Lump Sum
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PROJECT SPECIAL PROVISIONS
Utilities by Others

1800 Associates Lane, Suite E
Charlotte, North Carolina 28217
704-357-0488
www.vaughnmelton.com

General:

The following utility companies have facilities that will be in conflict with the
construction of this project:

A) Power — Duke Energy Progress
B) Power — Duke Energy Carolinas
C) Fiber/ Telephone — Windstream
D) Water — Town of Norwood

The conflicting facilities of these concerns will be adjusted prior to the date of
availability, unless otherwise noted and are therefore listed in these special provisions for
the benefit of the Contractor. All utility work listed herein will be done by the utility
owners. All utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard
Specifications.

Utilities Requiring Adjustment:
Utility relocations are shown on the Utilities by Others Plans.

A) Duke Energy Progress - Power

1) Duke Energy Progress owns and maintains overhead power at the proposed
bridge location. Duke Energy Progress does not appear to be in conflict with the
project.

2) Contact person for Duke Energy Progress is Mr. JB Jones at (910) 206-1966.

B) Duke Energy Carolinas — Power

1) Duke Energy Carolinas owns and maintains overhead power at the proposed
bridge location. Duke Energy Carolinas will relocate overhead power lines to new

4/12/21 1/2
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2)

PROJECT SPECIAL PROVISIONS
Utilities by Others

poles as shown on UO-4, UO-5, and UO-6. Duke Energy Carolinas to complete
relocation by June 1, 2021.

Contact person for Duke Energy Carolinas is Mr. Edsmond Warren at (704) 395-
4388.

C) Windstream — Fiber

1)

2)

Windstream owns and maintains overhead fiber at the proposed bridge location.
Windstream will install underground fiber lines to new poles as shown on UO-4
and UO-5. Relocation has been completed by Windstream.

Contact person for Windstream is Mr. Darron Deese at (980) 428-5818.

D) Water — Town of Norwood

1)

2)

4/12/21

The Town of Norwood own and operate an existing waterline and hydrant as
shown on UO-6. The existing hydrant will be relocated beyond the cut slope to
prevent a conflict with the roadway project. Relocation has been completed by the
Town of Norwood.

Contact person for Town of Norwood is Mr. Sam Smith at (704) 322-2402.

2/2



B-4407 EC-1 Stanly & Anson Counties

STABILIZATION REQUIREMENTS:
(3-11-2016)

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective April 1, 2019 issued by the North Carolina
Department of Environmental Quality Division of Water Resources. Temporary or permanent
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity,
with the following exceptions in which temporary or permanent ground cover shall be provided in
14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (West)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

Shoulder and Median Areas

August 1 - June 1 May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

T5# Hard Fescue T5# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 - June 1 May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Approved Tall Fescue Cultivars
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06 Dust

2" Millennium
3" Millennium
Apache 111
Avenger
Barlexas
Barlexas 11
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner 11
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

4-Season
Alexa Il

America
Apollo

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse 11
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte
Garrison
Gazelle 11
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno
Innovator
Integrity
Jaguar 3
Jamboree

EC-2

Justice
Kalahari
Kitty Hawk 2000
Legitimate
Lexington
LSD
Magellan
Matador
Millennium SRP
Monet
Mustang 4
Ninja 2

oI’ Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor II
Rebel Exeda
Rebel Sentry
Rebel IV
Regiment II
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket
Scorpion

Stanly & Anson Counties

Serengeti
Shelby
Sheridan
Signia

Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline
Solara
Southern Choice II
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe 11
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo

Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack I1
Xtremegreen

Approved Kentucky Bluegrass Cultivars:

Blue Velvet
Blueberry
Boomerang
Brilliant

Gladstone
Granite
Hampton
Harmonie

Quantum Leap
Rambo
Rhapsody
Rhythm



B-4407

Arcadia
Aries
Armada
Arrow
Arrowhead
Aura

Avid
Award
Awesome
Bandera
Barduke
Barnique
Baroness
Barrister
Barvette HGT
Bedazzled
Belissimo
Bewitched
Beyond
Blacksburg 11
Blackstone
Blue Note

Aurora 11
Aurora Gold
Berkshire
Bighorn GT
Chariot

Cabernet
Champagne
Champlain
Chicago II
Corsair
Courtyard
Delight
Diva
Dynamo
Eagleton
Emblem
Empire
Envicta
Everest
Everglade
Excursion
Freedom II
Freedom III
Front Page
Futurity
Gaelic
Ginney II

Approved Hard Fescue Cultivars:

Eureka II
Firefly
Granite
Heron
Nordic

EC-3

Impact
Jefferson
Juliet

Jump Start
Keeneland
Langara
Liberator
Madison
Mercury
Midnight
Midnight II
Moon Shadow
Moonlight SLT
Mystere

Nu Destiny
NuChicago
NuGlade
Odyssey
Perfection
Pinot
Princeton 105
Prosperity

Oxford
Reliant II
Reliant IV
Rescue 911
Rhino

Stanly & Anson Counties

Rita

Royce
Rubicon
Rugby II
Shiraz
Showcase
Skye

Solar Eclipse
Sonoma
Sorbonne
Starburst
Sudden Impact
Total Eclipse
Touche
Tsunami
Unique
Valor
Voyager II
Washington
Zinfandel

Scaldis II
Spartan II
Stonehenge

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant

food as a 10-20-20 analysis and as directed.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet, or Browntop Millet
shall be used in summer months and rye grain during the remainder of the year. The Engineer will
determine the exact dates for using each kind of seed.
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FERTILIZER TOPDRESSING:

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds
per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and
the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as
directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and
the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be
determined prior to the time of topdressing and the Contractor will be notified in writing of the
rate per acre, total quantity needed, and areas on which to apply the supplemental seed. Minimum
tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to
prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be used where
degree of slope prevents the use of a sod seeder.

MOWING:

The minimum mowing height on this project shall be six inches.

Native Grass Seeding And Mulching (West)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot
zone on both sides of the stream or depression, measured from top of stream bank or center of
depression. The stream bank of the stream relocation shall be seeded by a method that does not
alter the typical cross section of the stream bank. Native Grass Seeding and Mulching shall also
be performed in the permanent soil reinforcement mat section of preformed scour holes, and in
other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

August 1 - June 1 May 1 — September 1

18# Creeping Red Fescue 18# Creeping Red Fescue

8# Big Bluestem 8# Big Bluestem

6# Indiangrass 6# Indiangrass

4# Switchgrass 4# Switchgrass

35# Rye Grain 25# German or Browntop Millet
500# Fertilizer 500#  Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
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Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

REFORESTATION:

Description

Reforestation will be planted within interchanges and along the outside borders of the road, and in
other areas as directed. Reforestation is not shown on the plan sheets. See the Reforestation Detail
Sheet.

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing
activities shall be restored to the preconstruction contours and revegetated with native woody
species.

The entire Reforestation operation shall comply with the requirements of Section 1670 of the
Standard Specifications.

Materials

Reforestation shall be bare root seedlings 12"-18" tall.

Construction Methods

Reforestation shall be shall be planted as soon as practical following permanent Seeding and
Mulching. The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line,
or as directed.

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type, mixture ratio,
method of application, and the time of application shall be submitted to the Engineer for approval.
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With the approval of the Engineer, seedlings may be coated before delivery to the job or at the
time of planting, but at no time shall the roots of the seedlings be allowed to dry out. The roots
shall be moistened immediately prior to planting.

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15.

Measurement and Payment

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard
Specifications.

RESPONSE FOR EROSION CONTROL:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown herein,
by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA
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Construction Methods
Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.
Measurement and Payment
Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily
completes an erosion control action described in Form 1675. The provisions of Article 104-5 of
the Standard Specifications will not apply to this item of work.
Payment will be made under:

Pay Item Pay Unit

Response for Erosion Control Each

303(d) IMPAIRED WATERS LIST:

The Rocky River, which has been identified on the 303(d) list of impaired waters as impaired for
sedimentation and/or turbidity, is within one mile of the project and receives drainage from the
project. The Contractor shall adhere to all conditions and/or regulations required for impacts to
these waters.

ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in an Environmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbing, temporary stream crossings, and grading
operations within the Environmentally Sensitive Areas identified on the plans and as designated
by the Engineer. This also requires special procedures to be used for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the
stream or depression measured from top of streambank or center of depression.

Construction Methods
(A)  Clearing and Grubbing
In areas identified as Environmentally Sensitive Areas, the Contractor may perform

clearing operations, but not grubbing operations until immediately prior to beginning
grading operations as described in Article 200-1 of the Standard Specifications. Only
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clearing operations (not grubbing) shall be allowed in this buffer zone until immediately
prior to beginning grading operations. Erosion control devices shall be installed
immediately following the clearing operation.

(B)  Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall
progress in a continuous manner until complete. All construction within these areas shall
progress in a continuous manner such that each phase is complete and areas are
permanently stabilized prior to beginning of next phase. Failure on the part of the
Contractor to complete any phase of construction in a continuous manner in
Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension
of work in accordance with Article 108-7 of the Standard Specifications.

(C)  Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in
accordance with the requirements of Subarticle 107-12 of the Standard Specifications.

(D)  Seeding and Mulching

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard
Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Seeding and mulching shall be performed on the areas disturbed by construction
immediately following final grade establishment. No appreciable time shall lapse into the
contract time without stabilization of slopes, ditches and other areas within the
Environmentally Sensitive Areas.

(E)  Stage Seeding

The work covered by this section shall consist of the establishment of a vegetative cover
on cut and fill slopes as grading progresses. Seeding and mulching shall be done in stages
on cut and fill slopes that are greater than 20 feet in height measured along the slope, or
greater than 2 acres in area. Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this work
shall be included in the contract unit prices for the work involved.
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MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum extent
practicable. Vegetation along stream banks and adjacent to other jurisdictional resources outside
the construction limits shall only be removed upon approval of Engineer. No additional payment
will be made for this minimization work.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

Construction Materials Management
(3-19-19) (rev. 04-24-19)

Description

The requirements set forth shall be adhered to in order to meet the applicable materials handling
requirements of the NCG010000 permit. Structural controls installed to manage construction
materials stored or used on site shall be shown on the E&SC Plan. Requirements for handling
materials on construction sites shall be as follows:

Polyacrylamides (PAMS) and Flocculants

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept
under storm-resistant cover or surrounded by secondary containment structures designed to protect
adjacent surface waters. PAMS or other flocculants used shall be selected from the NC DWR List
of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not
exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance
with the manufacturer’s instructions. The NC DWR List of Approved PAMS/Flocculants is
available at:

https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ ATU/ApprovedPAMS
4 1 2017.pdf

Equipment Fluids

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled
and disposed of in a manner so as not to enter surface or ground waters and in accordance with
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applicable state and federal regulations. Equipment used on the site must be operated and
maintained properly to prevent discharge of fluids. Equipment, vehicle, and other wash waters
shall not be discharged into E&SC basins or other E&SC devices. Alternative controls should be
provided such that there is no discharge of soaps, solvents, or detergents.

Waste Materials

Construction materials and land clearing waste shall be disposed of in accordance with North
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules
governing the disposal of solid waste (15SA NCAC 13B). Areas dedicated for managing
construction material and land clearing waste shall be at least 50 feet away from storm drain inlets
and surface waters unless it can be shown that no other alternatives are reasonably available. Paint
and other liquid construction material waste shall not be dumped into storm drains. Paint and other
liquid construction waste washouts should be located at least 50 away from storm drain inlets
unless there is no alternative. Other options are to install lined washouts or use portable, removable
bags or bins. Hazardous or toxic waste shall be managed in accordance with the federal Resource
Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC,
Subchapter 13A. Litter and sanitary waste shall be managed in a manner to prevent it from entering
jurisdictional waters and shall be disposed of offsite.

Herbicide, Pesticide, and Rodenticides

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling
restrictions.

Concrete Materials

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged
from the site. (Note that discharges from onsite concrete plants require coverage under a separate
NPDES permit — NCG140000.) Concrete wash water shall be managed in accordance with the
Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in
accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide
(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site,
in accordance with state solid waste regulations.

Earthen Material Stock Piles

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and
surface waters unless it can be shown that no other alternatives are reasonably available.

Measurement and Payment

Conditions set within the Construction Materials Management provision are incidental to the
project for which no direct compensation will be made.
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WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the Contractor’s
own negligence or for his own convenience, will be paid for at the appropriate contract unit price
for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste
Site Reclamation Procedures for Contracted Projects” located at:

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamation
Procedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

TEMPORARY DIVERSION:

This work consists of installation, maintenance, and cleanout of Temporary Diversions in
accordance with Section 1630 of the Standard Specifications. The quantity of excavation for
installation and cleanout will be measured and paid for as Silt Excavation in accordance with
Article 1630-3 of the Standard Specifications.

CLEAN WATER DIVERSION:

Description

This work consists of installing, maintaining, and removing any and all material required for the
construction of clean water diversions. The clean water diversions shall be used to direct water
flowing from offsite around/away from specific area(s) of construction.

Materials

Refer to Division 10

Item Section
Geotextile for Soil Stabilization, Type 4 1056
Construction Methods

The Contractor shall install the clean water diversions in accordance with the details in the plans
and at locations indicated in the plans, and as directed. Upon installation, the excavated material
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shall be immediately stabilized as provided in Section 1620 of the Standard Specifications. Other
stabilization methods may be utilized with prior approval from the Engineer.

Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury top of slope geotextile edge in a trench at least 5"
deep and tamp securely. Make vertical overlaps a minimum of 18" with upstream geotextile
overlapping the downstream geotextile.

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less
than 6" and a throat not less than 1" in width. Place staples along outer edges and throughout the
geotextile a maximum of 3 ft. horizontally and vertically.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of
the Standard Specifications.

Stabilization of the excavated material will be paid for as Temporary Seeding as provided in
Section 1620 of the Standard Specifications.

Such price and payment shall be considered full compensation for all work covered by this section
including all materials, construction, maintenance, and removal of the clean water diversions.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. The
fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials

(A)  Safety Fencing
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Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved
by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in
color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall
be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or
set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all
backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if
power driven. Posts damaged by power driving shall be removed and replaced prior to final
acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at
the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across
each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work being
paid for as “Construction Surveying”, except that where there is no pay item for construction
surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a



B-4407 EC-14 Stanly & Anson Counties

minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand clearing
shall be identified with a different colored flagging to distinguish it from mechanized clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation
of the interior boundaries. This delineation will be considered incidental to the work being paid
for as Construction Surveying, except that where there is no pay item or construction surveying
the cost of boundary flagging delineation shall be included in the unit prices bid for the various
items in the contract. Installation for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly
visible orange flagging attached. Stakes shall be installed a minimum of 6” into the ground.
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not
substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this delineation,
as the cost of same shall be included in the unit prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and post
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

PERMANENT SOIL REINFORCEMENT MAT:

Description

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type
specified, over previously prepared areas as directed.

Materials

The product shall be a permanent erosion control reinforcement mat and shall be constructed of
synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat
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between a bottom UV stabilized netting and a heavy duty UV stabilized top net. The matting shall
be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure. The mat shall have the following minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9 %
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 1b/ft
Elongation (Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM D4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Performance Bench >8.0 1b/ft?
Stress (Vegetated) Test

Maximum Allowable Velocity Performance Bench >16.0 ft/s
(Vegetated) Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure.
Submit a certification (Type 1, 2, or 3) from the manufacturer showing:

(A)  the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification.

Construction Methods
Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications.

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying
in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

Measurement and Payment

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square
yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat is
installed and accepted. Overlaps will not be included in the measurement, and will be considered
as incidental to the work. Such payment shall be full compensation for furnishing and installing
the mat, including overlaps, and for all required maintenance.

Payment will be made under:
Pay Item Pay Unit

Permanent Soil Reinforcement Mat Square Yard
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SKIMMER BASIN WITH BAFFLES:

Description

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in
the erosion control plans. See the Skimmer Basin with Baffles Detail sheet provided in the erosion
control plans. Work includes constructing sediment basin, installation of temporary slope drain
pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, providing and placing
stone pad on bottom of basin underneath skimmer device, providing and placing a geotextile
spillway liner, providing coir fiber mat stabilization for the skimmer outlet, disposing of excess
materials, removing temporary slope drain, coir fiber baffles, geotextile liner and skimmer device,
backfilling basin area with suitable material and providing proper drainage when basin area is
abandoned.

Materials
Item Section
Stone for Erosion Control, Class B 1042
Geotextile for Soil Stabilization, Type 4 1056
Fertilizer for Temporary Seeding 1060-2
Seed for Temporary Seeding 1060-4
Seeding and Mulching 1060-4
Matting for Erosion Control 1060-8
Staples 1060-8
Coir Fiber Mat 1060-14
Temporary Slope Drain 1622-2
Coir Fiber Baffle 1640

Provide appropriately sized and approved skimmer device.

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter
shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation.

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve
as the barrel pipe through the earthen dam.

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber

mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.
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Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir
fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than
12" in length with a throat of 1" in width.

Construction Methods

Excavate basin according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Install temporary slope drain pipe and construct the
primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control
plans. Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.
Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section
1640 of the Standard Specifications.

Install skimmer device according to manufacturer recommendations. Install 4” Schedule 40 PVC
pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the
detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling connection
and skimmer according to manufacturer recommendations. The coupling shall be rigid and non-
buoyant and not exceed a diameter of 4” and 12” in length. Attach the rope included with the
skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake
or metal post. Clean out skimmer device when it becomes clogged with sediment and/or debris
and is unable to float at the top of water in skimmer basin. Take appropriate measures to avoid ice
accumulation in the skimmer device. Construct a stone pad of Class B stone directly underneath
the skimmer device at bottom of basin. The pad shall be a minimum of 12 in height, and shall
have a minimum cross sectional area of 4 ft. by 4 ft.

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and
tamp firmly. If geotextile for the primary spillway is not one continuous piece of material, make
horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream
geotextile. Secure geotextile with eleven gauge wire staples shaped into a u shape with a length
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be placed
to the bottom and across the entire width of the basin according to the Skimmer Basin with Baftles
detail. Place sealant inside basin around barrel pipe on top of geotextile with a minimum width of
6 in.

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
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reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart.

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 and
1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all bare
side slope sections immediately upon the completion of seeding and in accordance with Article
1631-3 of the Standard Specifications.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown
on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of
the Standard Specifications.

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard
Specifications.

" Skimmer will be measured in units of each. " Skimmer will be measured and paid for as the
maximum number of each size skimmer acceptably installed and in use at any one time during the
life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of 7 Skimmer is
considered incidental to the measurement of the quantity of " Skimmer and no separate payment
will be made. No separate payment shall be made if 7 Skimmer, barrel and/or arm pipe(s) are
damaged by ice accumulation.

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along
the surface of the ground over which coir fiber mat is installed and accepted.

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the
Standard Specifications.

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article
1610-4 of the Standard Specifications.

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the
Standard Specifications.

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of
the Standard Specifications.

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-
6 of the Standard Specifications.
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Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of
the Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.

Payment will be made under:

Pay Item Pay Unit
__ " Skimmer Each
Coir Fiber Mat Square Yard

TIERED SKIMMER BASIN WITH BAFFLES:

Description

Provide a tiered skimmer basin to remove sediment from construction site runoff at locations
shown in the erosion control plans. See the Tiered Skimmer Basin Detail sheet provided in the
erosion control plans. Tiered Skimmer Basins shall be installed in areas where topography creates
a large elevation difference between the inlet and outlet of a single skimmer basin. Work includes
constructing sediment basins, installation of coir fiber baffles, installation of temporary slope drain
pipe, furnishing, installation and cleanout of skimmer, providing and placing stone pad on bottom
of basin underneath skimmer device, providing and placing geotextile spillway liners, providing
coir fiber mat stabilization for the skimmer outlet, disposing of excess materials, removing
temporary slope drain pipe, coir fiber baffles, geotextile liner and skimmer device, backfilling
basin area with suitable material and providing proper drainage when basin area is abandoned.

Materials
Item Section
Stone for Erosion Control, Class B 1042
Geotextile for Soil Stabilization, Type 4 1056
Fertilizer for Temporary Seeding 1060-2
Seed for Temporary Seeding 1060-4
Seeding and Mulching 1060-4
Matting for Erosion Control 1060-8
Staples 1060-8
Coir Fiber Mat 1060-14
Temporary Slope Drain 1622-2
Coir Fiber Baftle 1640

Provide appropriately sized and approved skimmer device.
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Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter
shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation.

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve
as the barrel pipe through the earthen dam.

Anchors: Staples, stakes, or reinforcement bars shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir
fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than
12" in length with a throat of 1" in width.

Construction Methods

Excavate basins according to the erosion control plans with basin surface free of obstructions,
debris, and pockets of low-density material. Install temporary slope drain pipe and construct the
primary spillways according to the Tiered Skimmer Basin Detail sheet in the erosion control plans.
Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section
1640 of the Standard Specifications. Multiple upper basins, or Modified Silt Basins Type ‘B’ as
labeled on the detail, may be required based on site conditions and as directed.

Install skimmer device according to manufacturer recommendations. Install 4” Schedule 40 PVC
pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the
detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling connection
and skimmer according to manufacturer recommendations. The coupling shall be rigid and non-
buoyant and not exceed a diameter of 4” and 12” in length. Attach the rope included with the
skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake
or metal post. Clean out skimmer device when it becomes clogged with sediment and/or debris
and is unable to float at the top of water in skimmer basin. Take appropriate measures to avoid ice
accumulation in the skimmer device. Construct a stone pad of Class B stone directly underneath
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the skimmer device at bottom of basin. The pad shall be a minimum of 12” in height, and shall
have a minimum cross sectional area of 4 ft. by 4 ft.

Line primary spillways with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and
tamp firmly. If geotextile for primary spillways is not one continuous piece of material, make
horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream
geotextile. Secure geotextile with eleven gauge wire staples shaped into a u shape with a length
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be placed
to the bottom and across the entire width of the basin according to the Tiered Skimmer Basin with
Baffles detail.

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes,
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place
anchors along the outer edges and down the center of the matting 3 ft. apart. Place sealant inside
basin around barrel pipe on top of geotextile with a minimum width of 6 in.

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 and
1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all bare
side slope sections immediately upon the completion of seeding and in accordance with Article
1631-3 of the Standard Specifications.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications, as calculated from the typical section throughout the length of the basin as shown
on the final approved plans.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of
the Standard Specifications.

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard
Specifications.

" Skimmer will be measured in units of each. 7 Skimmer will be measured and paid for as the
maximum number of each size skimmer acceptably installed and in use at any one time during the
life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of " Skimmer is
considered incidental to the measurement of the quantity of " Skimmer and no separate payment
will be made. No separate payment shall be made if " Skimmer, barrel and/or arm pipe(s) are
damaged by ice accumulation.
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Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along
the surface of the ground over which coir fiber mat is installed and accepted.

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the
Standard Specifications.

Stone for Erosion Control, Class _ will be measured and paid for in accordance with Article
1610-4 of the Standard Specifications.

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the
Standard Specifications.

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of
the Standard Specifications.

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-
6 of the Standard Specifications.

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of
the Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.

Payment will be made under:

Pay Item Pay Unit
__" Skimmer Each
Coir Fiber Mat Square Yard

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM):

Description

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir
fiber netting. Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a
velocity break. Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.
Installation shall follow the detail provided in the plans and as directed. Work includes furnishing
materials, installation of coir fiber wattles, matting installation, PAM application, and removing
wattles.

Materials
Coir Fiber Wattle shall meet the following specifications:

100% Coir (Coconut) Fibers
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Minimum Diameter 12 in.

Minimum Density 3.5 Ib/ft® +/- 10%
Net Material Coir Fiber

Net Openings 21in.x 2 in.

Net Strength 90 1bs.

Minimum Weight 2.6 Ibs./ft. +/- 10%

Anchors: Stakes shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross
section. One end of the stake must be sharpened or beveled to facilitate driving down into
the underlying soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet
specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in
length with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.
Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material
used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with
each wattle. The PAM product used shall be listed on the North Carolina Department of
Environmental Quality Division of Water Resources web site as an approved PAM product for use
in North Carolina.

Construction Methods

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot
and at the end of each section of wattle. A minimum of 4 stakes shall be installed on the
downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and
according to the detail. Install a minimum of 2 stakes on the upstream side of the wattle according
to the detail provided in the plans. Stakes shall be driven into the ground a minimum of 10 in.
with no more than 2 in. projecting from the top of the wattle. Drive stakes at an angle according
to the detail provided in the plans.

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour
ditch slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.



B-4407 EC-24 Stanly & Anson Counties

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow
over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.
PAM applications shall be done during construction activities after every rainfall event that is
equal to or exceeds 0.50 in.

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles
are removed, and shall remove and dispose of silt accumulations at the wattles when so directed
in accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles
which are installed and accepted. Such price and payment will be full compensation for all work
covered by this section, including, but not limited to, furnishing all materials, labor, equipment
and incidentals necessary to install the Coir Fiber Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the coir fiber wattles. Such price and payment will be full compensation for all work
covered by this section, including, but not limited to, furnishing all materials, labor, equipment
and incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
Coir Fiber Wattle Linear Foot

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND
POLYACRYLAMIDE (PAM):

Description

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of
runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at
locations shown on the plans or as directed. Installation shall follow the detail provided in the
plans and as directed. Work includes furnishing materials, installation of Temporary Rock Silt
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Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks
Type A with Excelsior Matting and PAM.

Materials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard
Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of
the Standard Specifications for these stone sizes.

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard
Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.
Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM will be placed, and from offsite material used to construct the
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina Department
of Environmental Quality Division of Water Resources web site as an approved PAM product for
use in North Carolina.

Construction Methods

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A)
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided
in the plans.

Installation of matting shall be in accordance with the detail provided in the plans, and anchored
by placing Class B stone on top of the matting at the upper and lower ends.

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type
A and matting where the water is going to flow over. PAM applications shall be done during
construction activities and after every rainfall event that is equal to or exceeds 0.50 in.

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in
this contract.
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Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full
compensation for all work covered by this section, including, but not limited to, furnishing all
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
COIR FIBER MAT:
Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations
as directed. Work includes providing all materials, excavating and backfilling, and placing and
securing coir fiber mat with stakes, steel reinforcement bars or staples as directed.

Materials
Item Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or staples shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir

fiber mat.

Staples:
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Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than
12" in length with a throat of 1" in width.

Construction Methods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and
apply without stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross section
of the area covered. Bury the top slope end of each piece of mat in a narrow trench at least 6 in.
deep and tamp firmly. Where one roll of matting ends and a second roll begins, overlap the end
of the upper roll over the buried end of the second roll so there is a 6 in. overlap. Construct check
trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.
Fold over and bury mat to the full depth of the trench, close and tamp firmly. Overlap mat at least
6 in. where 2 or more widths of mat are installed side by side.

Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be
required.

Measurement and Payment

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along
the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.
Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard

FLOATING TURBIDITY CURTAIN:

Description

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and
movement of silt particles during construction. The floating turbidity curtain shall be constructed
at locations as directed.
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Materials

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating
material meeting the following specifications:

Property Value

Grab tensile strength *md-370 lbs *cd-250 lbs
Mullen burst stength 480 psi

Trapezoid tear strength *md-100 1bs *cd-60 Ibs
Apparent opening size 70 US standard sieve
Percent open area 4% permittivity 0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also
be required.

The curtain material shall be supported by a flotation material having over 29 Ibs/ft buoyancy. The
floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes
with a heavy vinyl coating as load lines.

Construction Methods

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its
removal is requested by the Engineer. The curtain shall extend to the bottom of the jurisdictional
resource. Anchor the curtain according to manufacturer recommendations.

Measurement and Payment

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of
curtain furnished as specified and accepted. Such price and payment will be full compensation for
the work as described in this section including but not limited to furnishing all materials, tools,
equipment, and all incidentals necessary to complete the work.

Payment will be made under:
Pay Item Pay Unit

Floating Turbidity Curtain Square Yard



B-4407 EC-29 Stanly & Anson Counties

STREAMBANK REFORESTATION:

Description

Streambank Reforestation will be planted in areas designated on the plans and as directed. See the
Streambank Reforestation Detail Sheets.

The entire Streambank Reforestation operation shall comply with the requirements of Section 1670
of the Standard Specifications.

Materials
Item Section
Coir Fiber Mat 1060-14

Live Stakes:

Type I Streambank Reforestation shall be live stakes, planted along both streambanks. Live stakes
shall be ’2"- 2" in diameter. Stakes shall also be 2 ft. - 3 ft. in length.

Live staking plant material shall consist of a random mix made up of 50% Black Willow (Salix
nigra) and 50% Silky Dogwood (Cornus amomum). Other species may be substituted upon
approval of the Engineer. All plant material shall be harvested locally (within the same
physiographic ecoregion and plant hardiness zone) or purchased from a local nursery, with the
approval of the Engineer. All live stakes shall be dormant at time of acquisition and planting.

Staples, stakes, or reinforcement bars shall be used as anchors and shall meet the following
requirements:

Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.

Steel Reinforcement Bars:
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir

fiber mat.

Staples:
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Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than
12" in length with a throat of 1" in width.

Bare Root Seedlings:
Type Il Streambank Reforestation shall be bare root seedlings 12"-18" tall.
Construction Methods

Coir fiber matting shall be installed on the streambanks where live staking is to be planted as
shown on the Streambank Reforestation Detail Sheets and in locations as directed. Work includes
providing all materials, excavating and backfilling, and placing and securing coir fiber mat.

Provide a smooth soil surface free from stones, clods, or debris that will prevent the contact of the
matting with the soil. Place the matting immediately upon final grading and permanent seeding.
Take care to preserve the required line, grade, and cross section of the area covered.

Unroll the matting and apply without stretching such that it will lie smoothly but loosely on the
soil surface. Bury the top slope end of each piece of matting in a narrow trench at least 6" deep
and tamp firmly. Where one roll of matting ends and a second roll begins, overlap the end of the
upper roll over the buried end of the second roll so there is a 6" overlap. Construct check trenches
at least 12" deep every 50 ft. longitudinally along the edges of the matting, or as directed. Fold
over and bury matting to the full depth of the trench, close and tamp firmly. Overlap matting at
least 6" where 2 or more widths of matting are installed side by side.

Wooden stakes, reinforcement bars, or staples may be used as anchors in accordance with the
Streambank Reforestation Detail Sheets and as directed. Place anchors across the matting at ends,
junctions, and check trenches approximately 1 ft. apart. Place anchors down the center of each
strip of matting 3 ft. apart. Place anchors along all lapped edges 1 ft. apart. Refer to the
Streambank Reforestation Detail Sheets for anchoring pattern. The Engineer may require
adjustments in the trenching or anchoring requirements to fit individual site conditions.

During preparation of the live stakes, the basal ends shall be cleanly cut at an angle to facilitate
easy insertion into the soil, while the tops shall be cut square or blunt for tamping. All limbs shall
be removed from the sides of the live cutting prior to installation.

Live stakes shall be installed within 48 hours of cutting. Outside storage locations should be
continually shaded and protected from wind and direct sunlight. Live cut plant material shall
remain moist at all times before planting.

Stakes shall be spaced approximately 4 ft. on center. Live stakes shall be installed according to
the configuration presented on the Streambank Reforestation Detail Sheets.

Tamp live stakes perpendicularly into the finished bank slope with a dead blow hammer, with buds
oriented in an upward direction. Stakes should be tamped until approximately % of the stake length



B-4407 EC-31 Stanly & Anson Counties

is within the ground. The area around each live stake shall be compacted by foot after the live
stake has been installed.

1"- 2" shall be cut cleanly off of the top of each live stake with loppers at an angle of approximately
15 degrees following installation. Any stakes that are split or damaged during installation shall be
removed and replaced.

The bare root seedlings shall be planted as soon as practical following permanent Seeding and
Mulching. The seedlings shall be planted from top of bank out, along both sides of the stream, as
designated on the plans.

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a
fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type, mixture ratio,
method of application, and the time of application shall be submitted to the Engineer for approval.

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the
time of planting, but at no time shall the roots of the seedlings be allowed to dry out. The roots

shall be moistened immediately prior to planting.

Seasonal Limitations: Streambank reforestation shall be planted from November 15 through March
15.

Measurement and Payment

Streambank Reforestation will be measured and paid for as the actual number of acres of land
measured along the surface of the ground, which has been acceptably planted in accordance with
this section.

Payment will be made under:

Pay Item Pay Unit

Streambank Reforestation Acre

CONCRETE WASHOUT STRUCTURE:
(12-10-20)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste water
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other
equipment. Concrete washouts must collect and retain all the concrete washout water and solids,
so that this material does not migrate to surface waters or into the ground water. These enclosures
are not intended for concrete waste not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete wash water.
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Materials
Item Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the
minimum setback dimensions can be achieved the liner is not required. (5 feet above groundwater,
50 feet from top of bank of perennial stream, other surface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details
and as directed if structure is not located in an area where existing erosion and sedimentation
control devices are capable to containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area,
so it is clearly visible to site personnel. Install safety fence as directed for visibility to construction
traffic.

The construction details for the above grade and below grade concrete washout structures can be
found on the following web page link:

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.
pdf

Alternate details for accommodating concrete washout may be submitted for review and approval.

The alternate details shall include the method used to retain and dispose of the concrete waste
water within the project limits and in accordance with the minimum setback requirements. (5 feet
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)

Maintenance and Removal
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a

functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.
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Remove the concrete washout structures and sign upon project completion. Grade the earth
material to match the existing contours and permanently seed and mulch area.

Measurement and Payment
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the
details. If alternate details or commercially available devices are approved, then those devices will

also be paid for per each approved and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the
Standard Specifications.

Safety Fence shall be measured and paid for as provided elsewhere in this contract.
No measurement will be made for other items or for over excavation or stockpiling.
Payment will be made under:

Pay Item Pay Unit

Concrete Washout Structure Each
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CONSTRUCTION, MAINTENANCE AND REMOVAL (12-12-13)
OF TEMPORARY ACCESS AT STATION 32+31.61 -L-

GENERAL

Construct, maintain, and remove the temporary access required to provide the working area
necessary for construction of the new bridge, construction of the temporary detour structure,
or for the removal of an existing bridge, as applicable. Temporary access may involve the
use of a rock causeway [workpad], a work bridge, or other methods; however, all types of
temporary access are required to meet the requirements of all permits, the Standard
Specifications, and this Special Provision.

TEMPORARY ROCK CAUSEWAY [WORKPAD|

At the contractor’s option, construction of a temporary rock causeway [workpad] within the
limits shown on the plans is permitted. Build the causeway [workpad] with Class II riprap
topped by a layer of Class B riprap or as otherwise designated on the plans or approved by
the Engineer. If desired, recycle the Class II riprap used in the causeway [workpad] for
placement in the final riprap slope protection as directed by the Engineer. No payment will
be made for recycled riprap as this material is considered incidental to the causeway
[workpad] placement and removal. If this option is exercised, no adjustment in contract bid
price will be allowed due to an underrun in the quantity of “Rip Rap Class II (2'-0" Thick)”.

Completely remove all causeway [workpad] material including pipes and return the entire
causeway [workpad] footprint to the original contours and elevations within 90 days of the
completion of the deck slab or as otherwise required by permits.

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or
remove causeway [workpad] during the moratorium period shown on the permit. If the
completion of the deck slab falls within the prohibitive dates for causeway [workpad]
construction or removal, begin causeway [workpad] removal immediately following the
prohibitive dates.

TEMPORARY WORK BRIDGE

At the contractor’s option, construction of a temporary work bridge in lieu of the causeway(s)
[workpad] is acceptable, provided the temporary work bridge satisfies all permits. Submit
details of the temporary work bridge to the Engineer prior to constructing the work bridge to
ensure conformance with the plans and all permits. Completely remove the temporary bridge
prior to final acceptance or as otherwise required by the permits.

BASIS OF PAYMENT

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Access
at Station 32+31.61 -L- will be full compensation for the above work, or other methods of
access, including all material, pipes, work bridge components, equipment, tools, labor,
disposal, and incidentals necessary to complete the work.
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STEEL REINFORCED ELASTOMERIC BEARINGS (6-22-16)

The 2018 Standard Specifications shall be revised as follows:
In Section 1079-2(A) — Elastomeric Bearings add the following after the second paragraph:

Internal holding pins are required for all shim plates when the contract plans indicate the structure
contains the necessary corrosion protection for a corrosive site.

Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.

Submit product data for repair material and a detailed application procedure to the Materials and
Tests Unit for approval before use and annually thereafter.

THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017)

DESCRIPTION

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the
Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on the
plans or by other Special Provisions. Use only Arc Sprayed application methods to apply TSC.
The Engineer must approve other methods of application.

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests
Unit website.

QUALIFICATIONS

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal
Sprayed Coatings (Metallization) Program.

MATERIALS

Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings
(Metallization) Program.

SURFACE PREPARATION AND TSC APPLICATION

Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal
Sprayed Coatings (Metallization) Program. Apply TSC with the alloy to the thickness specified
on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.

INSPECTION AND TESTING

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings
(Metallization) Program.

REPAIRS

Perform all shop repairs in accordance with the procedures outlined in the
Thermal Sprayed Coatings (Metallization) Program.



ST-4
B-4407 Anson/Stanly Co.

Repairs associated with field welding shall be made by removing the existing metallizing by blast
or power tool cleaning. Affected areas shall be addressed as follows:

e For Marine Environments, incorporate a minimum surface preparation in accordance with
SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy mastic
coating applied in accordance with the manufacturer’s recommendation. Apply a minimum
of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.

e For Non-Marine Environments, incorporate a minimum surface preparation in accordance
with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved organic
zinc-rich coating applied in accordance with the manufacturer’s recommendation. Apply
a minimum of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.

1. Minor localized areas less than or equal to 0.1 ft with exposed substrate shall
be repaired as outlined above for marine and non-marine environments.

2. Large localized areas greater than 0.1 ft> with exposed substrate shall require
the Contractor to submit a detailed repair procedure to the Engineer for review
and approval.

e Repair methods for areas where the substrate has not been exposed shall be mutually
agreed upon between the Contractor and TSC Contractor as approved by the Engineer.

TWELVE MONTH OBSERVATION PERIOD

All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be
evaluated twelve (12) months after project acceptance for defective materials and workmanship.

BASIS OF PAYMENT

The contract price bid for the metal component to which the TSC is applied will be full
compensation for the thermal sprayed coating.

STRIP SEAL EXPANSION JOINTS (06-25-2020)

GENERAL

This Special Provision covers furnishing and installing strip seal expansion joints as shown
on the contract drawings and in accordance with this Special Provision, the Standard
Specifications and the manufacturer’s recommendation. All materials, labor, equipment, and
incidentals necessary for proper installation of the strip seal expansion joints are included.

MATERIALS

Provide strip seal expansion joints capable of accommodating a total movement measured
parallel to the centerline of the roadway as shown on plans. The components of the expansion
joint include steel retainer rails and a neoprene seal gland.
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The steel retainer rails shall consist of a "P" shape profile configuration with anchor studs
welded to the concrete face. The rails shall have a minimum height of 8 inches, a minimum
thickness of /2 inch and a maximum top surface (at the riding surface) width of 2 inches. Use
AASHTO M270 Grade 36 or Grade 50 steel for the steel retainer rails.

The neoprene gland shall be extruded synthetic rubber with virgin polychloroprene as the
only polymer. The gland manufacturer shall provide a Type 4 certification, in accordance
with the Standard Specifications, attesting the gland has been tested and meets the following
minimum properties:

PHYSICAL PROPERTY TEST METHOD REQUIREMENTS
Tensile Strength, psi (min.) ASTM D412 2000
Elongation at break, % (min.) ASTM D412 250
Hardness, Type A durometer, points ASTM D2240 Modified 60+ 10
Oven aging, 70h @ 212°F
Tensile strength, % change (max.) -20
Elongation, % change (max.) ASTM D373 -20
Hardness, points change (max.) 0to+10
Oil Swell, ASTM Oil No. 3,
70h @ 212°F ASTM D471 45
Weight change, % (max.)
Ozone resistance
20% strain, 300 pphm in air AS&I(\)/QE;@ No cracks
70h @ 104°F
Low temperature stiffening,
7 days @ 14°F 0to+15
Hardness, Type A durometer, ASTM D2240
points change
Compression Set, ASTM D395 40%
70h @ 212°F (max.) Method B (modified) °

SHOP DRAWINGS

Submit a set of complete shop drawings to the Engineer via email for review, comments and
acceptance and carbon copy (cc) the Structures Management Unit Working Drawing Review
Group (SMU-wdr@ncdot.gov). Send the drawings well in advance of the scheduled
installation time for the strip seal expansion joint rail. Prior to submitting the shop drawings,
have someone, other than the draftsman who prepares the drawings, check all detailed
drawings and include the signatures of both the draftsman and checker on each sheet of the
drawings. The Engineer returns unchecked drawings to the Contractor.

Steel retainer rails shall consist of one-piece construction including upturns. Welding two
or more components to obtain the required cross-sectional shape is not permitted. Show all
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dimensions, anchor stud locations, welded splice details, splice locations and any other
details or data necessary to fabricate the joint on the shop drawings. Include the joint model
number and joint movement range. Draw all details to scale. Identify, in detail, welding
procedures to be performed in fabricating the joint. As a minimum, also show the following
on the drawings:

All field splice locations. Steel retainer rail field splices are only permitted at crown points,
locations with abrupt changes in the deck slab cross slope, and at travel lane lines. Splices
within travel lanes are not permitted and splicing on edge lines is not required. For the
location of travel lane markings at the strip seal expansion joint, see the structure plans.
At the field splice locations, locate the horizontal stud anchors 3 inches from the
centerline of the splice.

Details of the shipping device for the steel retainer rail assemblies. Ensure the device is
capable of resisting shipping and handling forces without causing damage to the steel
retainer rail assemblies or metallized coating.

The method of supporting steel retainer rails horizontally and vertically during joint
installation and placement of concrete to ensure stability and proper alignment. Ensure
the method is capable of resisting construction forces without causing damage to the steel
retainer rail assemblies or metalized coating and are adjustable to account for variable
temperature settings. Place supports near field splices of steel retainer rails to ensure that
splices are straight and even.

The proposed procedure to correct for the effects of beam movement and rotation when
setting width of joint opening.

The proposed installation procedure including the sequence and suggested direction of the
concrete pour(s).

The proposed mechanism to allow joint translation after the deck pour.

A section through the joint detail showing horizontal offset dimensions of the steel retainer
rails from the centerline of the joint. This detail is required when the vertical face of the
joint opening is not perpendicular to the roadway surface (e.g. when the roadway grade
is significant).

FABRICATION

Fabricate the strip seal joint components in accordance with the approved shop drawings and
the plans.

Splice sections of steel retainer rail in the shop to obtain required lengths. Do not use short
pieces of steel retainer rail less than 6 feet 0 inches long unless required at curbs, sidewalks
or staged construction locations. Splices in an individual steel retainer rail are only permitted
where a construction joint is specifically required by the plans, joint segment length exceeds
50 feet, or approved by the Engineer in writing.

At splice locations where changes in deck slab cross slope occur, cut the ends of steel retainer
rails parallel to the bridge centerline for skews less than 80° and greater than 100°.
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Provide a neoprene gland that is compatible with the steel retainer rail. Produce a single
continuous neoprene gland for the entire length of the joint. When necessary, only vulcanized
splicing of the gland in the shop is permitted. Ensure the convolution(s) of the gland does
not project above the top of the steel retainer rails when the ambient temperature results in
the minimum joint opening.

SHIPMENT

Bolt the steel retainer rails together in the shop to form matching pairs. Clearly mark each
pair to identify where they are to be placed. Ship the neoprene gland(s) together with the
steel retainer rail(s) and clearly mark them to identify where they are to be placed.

INSTALLATION

Install the strip seal expansion joint in accordance with the plan details, this Special
Provision, the Standard Specifications, and the manufacturer’s recommended installation
procedures. Have a manufacturer’s representative present during installation of the joint.

Install the steel retainer rail assemblies at proper grade and alignment. See contract drawings
for width of joint opening.

Bolt, weld or clamp steel retainer rail assemblies in position using temporary or sacrificial
brackets as required. Do not use temporary or sacrificial support brackets, bolts, clamps, etc.
between the faces of the steel retainer rails. Do not weld within 2 inches of steel retainer rail
surfaces exposed in the completed structure. Do not weld strip seal expansion joint
components to reinforcing steel or structural steel.

For staged construction, install steel retainer rail assemblies in a given subsequent stage to
align with those installed in an adjacent prior stage after deflection and rotation due to deck
casting of adjoining spans has occurred.

Protect metalized steel retainer rail assemblies during screeding operations per the
manufacturer’s recommendations. Provide temporary blocking material in the steel retainer
rail seal cavities to prevent concrete intrusion during deck pour and finishing.

Loosen any temporary or sacrificial support brackets, bolts, clamps, etc. that span across the
joint after initial set of concrete, but not more than two hours after conclusion of concrete
placement.

Install the neoprene gland after completion of deck casting. Use a single continuous
neoprene gland for the entire length of the joint. Field splicing of the neoprene gland is not
permitted. Remove all joint form material and blocking material prior to installing the gland.
Field install the gland in accordance with manufacturer’s recommendations. Thoroughly coat
all contact surfaces between the gland and the steel retainer rail seal cavities with an adhesive
lubricant before setting the gland in place. Use lubricant adhesive that conforms to ASTM
D4070 and is compatible with manufacture’s strip seal expansion joint to attach neoprene
gland to the steel retainer rails.
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The Engineer inspects the joint system for proper alignment and proper stud placement and
attachment. If any aspect of the strip seal expansion joint is deemed unacceptable, make the
necessary corrections.

When concrete is cast, use a non-aluminum, 10 foot, true-to-line straight-edge to check and
grade the top of the slab on each side of the joint to ensure smooth transition between spans.

Watertight Integrity Test

Upon completion of each strip seal expansion joint, perform a watertight integrity test on

the top surface to detect any leakage. Cover the roadway section of the joint from
curb to curb, or barrier rail to barrier rail, with water, either ponded or flowing, not
less than 1 inch above the roadway surface at all points. Block sidewalk sections and
secure an unnozzled water hose delivering approximately 1 gallon of water per
minute to the inside face of the bridge railing, trained in a downward position about
6 inches above the sidewalk, such that there is continuous flow of water across the
sidewalk and down the curb face of the joint.

Maintain the ponding or flowing of water on the roadway and continuous flow across

sidewalks and curbs for a period of 5 hours. At the conclusion of the test, the
underside of the joint is closely examined for leakage. The strip seal expansion joint
is considered watertight if no obvious wetness is visible on the Engineer’s finger after
touching a number of underdeck areas. Damp concrete that does not impart wetness
to the finger is not considered a sign of leakage.

If the joint system leaks, locate the place(s) of leakage and take any repair measures

necessary to stop the leakage at no additional cost to the Department. Use repair
measures recommended by the manufacturer and approved by the Engineer prior to
beginning corrective work.

If measures to eliminate leakage are taken, perform a subsequent watertight integrity test

subject to the same conditions as the original test. Subsequent tests carry the same
responsibility as the original test and are performed at no additional cost to the
Department.

BASIS OF PAYMENT

Basis of payment for all strip seal expansion joints will be at the lump sum contract price for
“Strip Seal Expansion Joints.” Payment will be full compensation for furnishing all material,
including any steel accessory plates for sidewalks, medians and rails, labor, tools, and
incidentals necessary for installing the strip seal expansion joint in place and including all
materials, labor, tools and incidentals for performing the original watertight integrity test.
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FALSEWORK AND FORMWORK (4-5-12)
1.0 DESCRIPTION

2.0

3.0

Use this Special Provision as a guide to develop temporary works submittals required by the
Standard Specifications or other provisions; no additional submittals are required herein.
Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic
or fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary
structure that functions as a work platform that supports construction personnel, materials,
and tools, but is not intended to support the structure. Scaffolding systems that are used to
temporarily support permanent structures (as opposed to functioning as work platforms) are
considered to be falsework under the definitions given. Shoring is a component of falsework
such as horizontal, vertical, or inclined support members. Where the term “temporary
works” is used, it includes all of the temporary facilities used in bridge construction that do
not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the
final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the
safety and quality required by the design assumptions. The Engineer has authority to reject
material on the basis of its condition, inappropriate use, safety, or nonconformance with the
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices
on the plans. Revise the plan and notify the Engineer if any change to materials or material
strengths is required.

DESIGN REQUIREMENTS
Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework and
forms on the working drawings. Include falsework footing settlements, joint take-up,
and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed ]zlr:rctli(:;ll\gg;

Type Depth, Width, Thickness, Wheel Weight, Extension
(PCG) | (inches) (inches) (inches) (Ibs.) (inches) ’

I 36 39 14 2000 26

111 45 42 14 2000 35

v 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 7 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab.

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 2" from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 lbs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.
However, for 72-inch members, the heel of the bracket shall bear on the web, near the
bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
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flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour components
when the mid-span girder deflection due to deck weight is greater than %4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other
such devices used as part of the falsework or formwork that remains in the permanent
structure. If the plan notes indicate that the structure contains the necessary corrosion
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.
Electroplating will not be allowed. Any coating required by the Engineer will be
considered incidental to the various pay items requiring temporary works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In
addition, Table 2.2A is included to provide the maximum wind speeds by county in
North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, 1b/ft> for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0 to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

county | 2>YR COUNTY YR county | 2 YR
(mph) (mph) (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required
until the drawings have been approved. Such approval does not relieve the Contractor of
the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS

All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete
structures, make sure that the calculated deflection of falsework flexural members does not
exceed 1/240 of their span regardless of whether or not the deflection is compensated by
camber strips.

Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so that
its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete
placement. Inspect other temporary works at least once a month to ensure that they are
functioning properly. Have a North Carolina Registered Professional Engineer inspect
the cofferdams, shoring, sheathing, support of excavation structures, and support systems
for load tests prior to loading.
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Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify proposed
bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout
of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted. If
preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in other
high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

5.0 REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

6.0 METHOD OF MEASUREMENT

Unless otherwise specified, temporary works will not be directly measured.

7.0 BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will
be full compensation for the above falsework and formwork.

CRANE SAFETY (6-20-19)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration (OSHA)
regulations.
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Submit all items listed below to the Engineer prior to beginning crane operations. Changes in
personnel or equipment must be reported to the Engineer and all applicable items listed below
must be updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and
rigging equipment, and safe rigging practices.

Crane Inspections: Inspection records for all cranes shall be current and readily accessible
for review upon request.

Certifications: Crane operators shall be certified by the National Commission for the
Certification of Crane Operators (NCCCO) or the National Center for Construction
Education and Research (NCCER). Other approved nationally accredited programs will
be considered upon request. In addition, crane operators shall have a current CDL
medical card. Submit a list of crane operator(s) and include current certification for each
type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and
medical evaluations for each operator.

GROUT FOR STRUCTURES (12-1-17)

1.0

2.0

DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and
place grout in accordance with the manufacturer’s recommendations, the applicable sections
of the Standard Specifications and this provision.

MATERIAL REQUIREMENTS
Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of
the Standard Specifications.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Construction loading and traffic loading shall not be allowed until the 3 day compressive
strength is achieved.
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3.0

4.0

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil,
grease and other foreign matter. Saturate concrete surfaces with clean water and remove
excess water prior to placing grout.

BASIS OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

SUBMITTAL OF WORKING DRAWINGS (1-29-21)

1.0

2.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all copies
to the Engineer. State the reason for the proposed variation in the submittal. To minimize
review time, make sure all submittals are complete when initially submitted. Provide a
contact name and information with each submittal. Direct any questions regarding submittal
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical
Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working drawings.
This includes, but is not limited to, precast concrete items, prestressed concrete items and
fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:
Via US mail: Via other delivery service:

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.
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State Structures Engineer
North Carolina Department
of Transportation

Structures Management Unit
1581 Mail Service Center
Raleigh, NC 27699-1581

Attention: Mr. J. L. Bolden, P. E.

Submittals may also be made via email.

Send submittals to:

ilbolden@ncdot.gov

(James Bolden)

Anson/Stanly Co.

State Structures Engineer
North Carolina Department
of Transportation

Structures Management Unit
1000 Birch Ridge Drive
Raleigh, NC 27610

Attention: Mr. J. L. Bolden, P. E.

Send an additional e-copy of the submittal to the following address:

eomile@ncdot.gov

(Emmanuel Omile)

mrorie(@ncdot.gov

(Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

Mr. David Hering, L. G., P. E.
Eastern Regional Geotechnical
Manager

North Carolina Department

of Transportation
Geotechnical Engineering Unit
Eastern Regional Office

1570 Mail Service Center
Raleigh, NC 27699-1570

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:

Mr. David Hering, L. G., P. E.
Eastern Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Eastern Regional Office

3301 Jones Sausage Road, Suite 100
Garner, NC 27529

Via Email: EastGeotechnicalSubmittal@ncdot.gov

Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Western Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

For projects in Divisions 8-14, use the following Western Regional Office address:
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Via Email: WestGeotechnicalSubmittal@ncdot.gov

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status™ link.

The status of the review of geotechnical-related submittals sent to the Geotechnical
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction
Submittals” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: James Bolden (919) 707 — 6408
(919) 250 — 4082 facsimile
jlbolden@ncdot.gov

Secondary Structures Contacts: Emmanuel Omile (919) 707 — 6451
Madonna Rorie (919) 707 — 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):
David Hering (919) 662 — 4710
dthering@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 — 8902
ewilliams3@ncdot.gov

3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At
the same time, submit the number of hard copies shown below of the same complete
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering
Unit.

The first table below covers “Structure Submittals”. The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management Unit.
The second table in this section covers “Geotechnical Submittals”. The Engineer will receive
review comments and drawing markups for these submittals from the Geotechnical
Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide additional
copies of any submittal as directed.
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Copies Copies
Required by  Required by
Structures  Geotechnical
Management Engineering Contract Reference .
Submittal Unit Unit Requiring Submittal
Plan Note, SN Sheet &
Arch Culvert Falsework 5 0 “Falsework and Formwork”
7 Plan Note, SN Sheet &
Box Culvert Falsework 5 0 “Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals © 9 0 “Foam Joint Seals”
Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)
Expansion Joint Seals 2. then 9 0 Modular Expa,r’lswn Joint
(modular) Seals
Expapswn Joint Seals 9 0 “Strip Seals”
(strip seals)
Falsework & Forms 2 Article 420-3 &
8 0 “« »
(substructure) Falsework and Formwork
Falsework & Forms 3 0 Article 420-3 &
(superstructure) “Falsework and Formwork™
Girder Erection over Railroad 5 0 Railroad Provisions
Maintenance and Protection of Ma1qtenance and
Protection of Traffic
Traffic Beneath Proposed 8 0
Beneath Proposed Structure
Structure . ”»
at Station
Metal Bridge Railing 8 0 Plan Note
Metal Stay-in-Place Forms 8 0 Article 420-3
Metalwork for Elastomeric )
7 0 Article 1072-8

Bearings 45
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Miscellaneous Metalwork 4

Disc Bearings 4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast
items)

Sound Barrier Wall Steel
Fabrication Plans 3

Structural Steel 4

Temporary Detour Structures

TFE Expansion Bearings 4

ST-20

13

2, then
1 reproducible

6 and
1 reproducible

2, then
1 reproducible

2, then
1 reproducible

10

2, then 7

10

Anson/Stanly Co.

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

“Optional Precast
Reinforced Concrete Box
Culvert at Station  ”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8

Article 400-3 &
“Construction,
Maintenance and Removal
of Temporary Structure at
Station  ”

Article 1072-8
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FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.
GEOTECHNICAL SUBMITTALS

Copies Copies
Required by Required by
Geotechnical  Structures

Engineering Management Contract Reference

Submittal Unit Unit Requiring Submittal !
Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crosshole Sonic Loggi CSL
rosshole Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data i
23 1 0 Subarticle 450-3(D)(2)
Forms =
Pile Drivi Anal PDA
le Driving - Analyzer (PDA) 1 0 Subarticle 450-3(F)(3)
Reports
1 drawings : . ..
. . 4 g ’
Retaining Walls | calculations 2 drawings Applicable Provisions
) “Temporary Shoring” &
Temporary Shoring * llcgfc?lﬁ;r;iis 2 drawings “Temporary Soil Nail
Walls”
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.
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2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech Forms_Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)
RENOVATION ACTIVITIES

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The
inspection must be performed by a N.C. accredited asbestos inspector with experience
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must
conduct a thorough inspection, identifying all asbestos-containing material as required by
the Environmental Protection Agency National Emission Standards for Hazardous Air
Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location
map, photos of existing structure, the date of inspection and the name, N.C. accreditation
number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and
check the appropriate box:

____ACM was found
____ ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to
be removed from a structure and this work must be completed by a contractor prequalified
by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart
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M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous
which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities. The 10 working day period
starts based on the post-marked date or date of hand delivery. Demolition that does not begin
as originally notified requires submission of a separate revision form HHCU 3768-R to
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C,
Article .0605 for directives on revision submissions.

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency

49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430




ST-24
B-4407 Anson/Stanly Co.

ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html

BASIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”. Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.
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PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 3-21-17)) Z-1a
PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT
Dredge and Fill and/or .
Work in Navigable Waters (404) U. S. Army Corps of Engincers
Water Quality (401) Division of Environmental Management, DEQ

State of North Carolina

The Contractor shall comply with all applicable permit conditions during construction of this
project. Those conditions marked by * are the responsibility of the Department and the Contractor
has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or fill
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for the
authorization of such construction method by the permitting agency. The request shall be
submitted through the Engineer. The Contractor shall not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process; however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor's activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided
that activities outside those areas is done in such a manner as to not affect the restricted
waters, wetlands or buffer zones.



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

Roy COOPER J. ERIC BOYETTE
GOVERNOR SECRETARY

April 6, 2021

MEMORANDUM TO: Mr. Brett Canipe, P.E.
Division 10 Engineer

FROM: Mﬁ;\& Philip S. Harris, 11, P.E., Manager

Environmental Analysis Unit

SUBJECT: 404 Permit and 401 Water Quality Certification for the Replacement of
Bridge 70 on US 52 over Rocky River, Anson and Stanly Counties,
Division 10; WBS No. 38356.3.2, TIP: B-4407.

Enclosed are the US Army Corps of Engineers Permit (Notice of Use), NC Division of Water Resources
Water Quality Certification, and Project Commitments (“greensheet”) for the above-referenced project.
Environmental permitting is complete for the construction of this project.

The permit package has been posted on the NCDOT website at:
https://xfer.services.ncdot.gov/pdea/PermIssued/

€C:

Mr. Ron Davenport, P.E. Contracts Management

Mr. Joel Howard, Division Environmental Officer

Dr. Majed Al-Ghandour, P.E., Programming and TIP

Mr. Stephen Morgan, P.E., Hydraulics

Mr. Brian Hanks, P.E., Structure Design

Mr. Mark Staley, Roadside Environmental

Mr. Lamar Sylvester, P.E., State Roadway Construction Engineer

Mailing Address: Location:
NC DE%ARTMENT OF TRANSPORTATION Telephone: (919) 707-6000 1000 BIRCH RIDGE DRIVE
ENVIRONMENTAL ANALYSIS UNIT Customer Service: 1-877-368-4968 RALEIGH NC 27610
1598 MAIL SERVICE CENTER )

RALEIGH NC 27699-1598 Website: www.ncdot.gov
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NATIONWIDE PERMIT 13
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Bank Stabilization. Bank stabilization activities necessary for erosion control or
prevention, such as vegetative stabilization, bioengineering, sills, rip rap, revetment, gabion
baskets, stream barbs, and bulkheads, or combinations of bank stabilization techniques,
provided the activity meets all of the following criteria:

(a) No material is placed in excess of the minimum needed for erosion protection;

(b) The activity is no more than 500 feet in length along the bank, unless the district
engineer waives this criterion by making a written determination concluding that the
discharge will result in no more than minimal adverse environmental effects (an exception is
for bulkheads — the district engineer cannot issue a waiver for a bulkhead that is greater than
1,000 feet in length along the bank);

(c) The activity will not exceed an average of one cubic yard per running foot, as
measured along the length of the treated bank, below the plane of the ordinary high water
mark or the high tide line, unless the district engineer waives this criterion by making a written
determination concluding that the discharge will result in no more than minimal adverse
environmental effects;

(d) The activity does not involve discharges of dredged or fill material into special
aquatic sites, unless the district engineer waives this criterion by making a written
determination concluding that the discharge will result in no more than minimal adverse
environmental effects;

(e) No material is of a type, or is placed in any location, or in any manner, that
will impair surface water flow into or out of any waters of the United States;

(f) No material is placed in a manner that will be eroded by normal or expected high
flows (properly anchored native trees and treetops may be used in low energy areas);

(g) Native plants appropriate for current site conditions, including salinity, must be
used for bioengineering or vegetative bank stabilization;

(h) The activity is not a stream channelization activity; and
(1) The activity must be properly maintained, which may require repairing it after

severe storms or erosion events. This NWP authorizes those maintenance and repair
activities if they require authorization.
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This NWP also authorizes temporary structures, fills, and work, including the use of
temporary mats, necessary to construct the bank stabilization activity. Appropriate measures
must be taken to maintain normal downstream flows and minimize flooding to the maximum
extent practicable, when temporary structures, work, and discharges, including cofferdams,
are necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded
by expected high flows. After construction, temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

* Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if the bank stabilization activity: (1) involves
discharges into special aquatic sites; or (2) is in excess of 500 feet in length; or (3) will
involve the discharge of greater than an average of one cubic yard per running foot as
measured along the length of the treated bank, below the plane of the ordinary high water
mark or the high tide line. (See general condition 32.) (Authorities: Sections 10 and 404)
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NATIONWIDE PERMIT 33
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Temporary Construction, Access, and Dewatering. Temporary structures, work, and
discharges, including cofferdams, necessary for construction activities or access fills or
dewatering of construction sites, provided that the associated primary activity is authorized
by the Corps of Engineers or the U.S. Coast Guard. This NWP also authorizes temporary
structures, work, and discharges, including cofferdams, necessary for construction activities
not otherwise subject to the Corps or U.S. Coast Guard permit requirements. Appropriate
measures must be taken to maintain near normal downstream flows and to minimize
flooding. Fill must consist of materials, and be placed in a manner, that will not be eroded by
expected high flows. The use of dredged material may be allowed if the district engineer
determines that it will not cause more than minimal adverse environmental effects.
Following completion of construction, temporary fill must be entirely removed to an area
that has no waters of the United States, dredged material must be returned to its original
location, and the affected areas must be restored to pre- construction elevations. The affected
areas must also be revegetated, as appropriate. This permit does not authorize the use of
cofferdams to dewater wetlands or other aquatic areas to change their use. Structures left in
place after construction is completed require a separate section 10 permit if located in
navigable waters of the United States. (See 33 CFR part 322.)

* Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if the activity is conducted in navigable waters of
the United States (i.e., section 10 waters) (see general condition 32). The pre- construction
notification must include a restoration plan showing how all temporary fills and structures
will be removed and the area restored to pre-project conditions. (Authorities: Sections 10 and
404)
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative,
said structure or work shall cause unreasonable obstruction to the free navigation of the
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such
removal or alteration.

2. Agquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing
should be designed and constructed to minimize adverse effects to aquatic life movements.

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7.  Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply
intake structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for
each activity, including stream channelization, storm water management activities, and
temporary and permanent road crossings, except as provided below. The activity must be
constructed to withstand expected high flows. The activity must not restrict or impede the
passage of normal or high flows, unless the primary purpose of the activity is to impound water
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA -approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance.

12.  Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or
no-flow, or during low tides.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization.

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers. (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a
“study river” for possible inclusion in the system while the river is in an official study status,
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unless the appropriate Federal agency with direct management responsibility for such river,
has determined in writing that the proposed activity will not adversely affect the Wild and
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, the permittee must
submit a pre-construction notification (see general condition 32). The district engineer will
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River
designation or study status.

(¢) Information on Wild and Scenic Rivers may be obtained from the appropriate
Federal land management agency responsible for the designated Wild and Scenic River or
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands.

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed
species or critical habitat, unless ESA section 7 consultation addressing the effects of the
proposed activity has been completed. Direct effects are the immediate effects on listed species
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. If pre-construction notification is required for the proposed activity,
the Federal permittee must provide the district engineer with the appropriate documentation to
demonstrate compliance with those requirements. The district engineer will verify that the
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the
respective federal agency would be responsible for fulfilling its obligation under section 7 of
the ESA.

(¢) Non-federal permittees must submit a pre-construction notification to the
district engineer if any listed species or designated critical habitat might be affected or is in the
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not
begin work on the activity until notified by the district engineer that the requirements of the
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that
might be affected by the proposed activity. The district engineer will determine whether the
proposed activity “may affect” or will have “no effect” to listed species and designated critical
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from
the Corps.

(d) As aresult of formal or informal consultation with the FWS or NMFS the
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a
threatened or endangered species as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take”
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage
in any such conduct. The word “harm” in the definition of “take" means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency
that the proposed NWP activity and the associated incidental take were considered in the
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity. The district engineer will notify the non-federal applicant within 45 days of receipt of
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the
proposed NWP activity or whether additional ESA section 7 consultation is required.

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory
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birds or eagles, including whether “incidental take” permits are necessary and available under
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the
National Register of Historic Places, the activity is not authorized, until the requirements of
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of section 106 of the National Historic Preservation Act. If pre-construction
notification is required for the proposed NWP activity, the Federal permittee must provide the
district engineer with the appropriate documentation to demonstrate compliance with those
requirements. The district engineer will verify that the appropriate documentation has been
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106.

(c) Non-federal permittees must submit a pre-construction notification to the
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the
potential to be affected by the proposed NWP activity or include a vicinity map indicating the
location of the historic properties or the potential for the presence of historic properties.
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic
Preservation Officer, or designated tribal representative, as appropriate, and the National
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of section 106 of the National Historic Preservation Act. The district engineer
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on
historic properties. The district engineer will conduct consultation with consulting parties
identified under 36 CFR 800.2(c) when he or she makes any of the following effect
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no
adverse effect, or adverse effect. Where the non-Federal applicant has identified historic
properties on which the activity might have the potential to cause effects and so notified the
Corps, the non-Federal applicant shall not begin the activity until notified by the district
engineer either that the activity has no potential to cause effects to historic properties or that
NHPA section 106 consultation has been completed.
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA
section 106 consultation is required. If NHPA section 106 consultation is required, the district
engineer will notify the non-Federal applicant that he or she cannot begin the activity until
section 106 consultation is completed. If the non-Federal applicant has not heard back from the
Corps within 45 days, the applicant must still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps,
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of
damage to the integrity of any historic properties affected, and proposed mitigation. This
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district
engineer of what you have found, and to the maximum extent practicable, avoid construction
activities that may affect the remains and artifacts until the required coordination has been
completed. The district engineer will initiate the Federal, Tribal, and state coordination
required to determine if the items or remains warrant a recovery effort or if the site is eligible
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public
comment, additional waters officially designated by a state as having particular environmental
or ecological significance, such as outstanding national resource waters or state natural
heritage sites. The district engineer may also designate additional critical resource waters after
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse environmental effects of the proposed
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)).

(e) Compensatory mitigation plans for NWP activities in or near streams or other
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the
only compensatory mitigation required. Restored riparian areas should consist of native
species. The width of the required riparian area will address documented water quality or
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the
requirement to provide wetland compensatory mitigation for wetland losses.

() Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the
activity results in no more than minimal adverse environmental effects. For the NWPs, the
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR
332.3(9)).

(3) Since the likelihood of success is greater and the impacts to potentially
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(¢c)(2)
through (14) must be approved by the district engineer before the permittee begins work in
waters of the United States, unless the district engineer determines that prior approval of the
final mitigation plan is not practicable or not necessary to ensure timely completion of the
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided.

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards,
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that
replaces or restores some of the lost waters. However, compensatory mitigation can and should
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources,
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of
the NWP verification must clearly indicate the party or parties responsible for the
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(i)  Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be
required to reduce the adverse environmental effects of the activity to the no more than
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure
that the authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e))
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone
Management Act consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest
specified acreage limit. For example, if a road crossing over tidal waters is constructed under
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district
office to validate the transfer. A copy of the nationwide permit verification must be attached to
the letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at the
time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
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validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of
ecological performance standards, will be addressed separately by the district engineer. The
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include:

(a) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the
certification must include the documentation required by 33 CFR 332.3(1)(3) to confirm that
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States. If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE)
federally authorized Civil Works project (a “USACE project”), the prospective permittee must
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre-
construction notification (PCN) as early as possible. The district engineer must determine if the
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to
be incomplete, notify the prospective permittee within that 30 day period to request the
additional information necessary to make the PCN complete. The request must specify the
information needed to make the PCN complete. As a general rule, district engineers will request
additional information necessary to make the PCN complete only once. However, if the
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prospective permittee does not provide all of the requested information, then the district
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the
complete PCN and the prospective permittee has not received written notice from the district or
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or
“no potential to cause effects” on historic properties, or that any consultation required under
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the
activity until an individual permit has been obtained. Subsequently, the permittee’s right to
proceed under the NWP may be modified, suspended, or revoked only in accordance with the
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and
include the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed activity;

(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use
to authorize the proposed activity;

(4) A description of the proposed activity; the activity’s purpose; direct and indirect
adverse environmental effects the activity would cause, including the anticipated amount of loss
of wetlands, other special aquatic sites, and other waters expected to result from the NWP
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed
mitigation measures intended to reduce the adverse environmental effects caused by the
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the
Army authorization but do not require pre-construction notification. The description of the
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be
no more than minimal and to determine the need for compensatory mitigation or other
mitigation measures. For single and complete linear projects, the PCN must include the
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker
decision. Sketches should contain sufficient detail to provide an illustrative description of the
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special
aquatic sites and other waters on the project site, but there may be a delay if the Corps does
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the
delineation has been submitted to or completed by the Corps, as appropriate;

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the
adverse environmental effects are no more than minimal and why compensatory
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that
might be affected by the proposed activity. For NWP activities that require pre-construction
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible
inclusion in the system while the river is in an official study status, the PCN must identify the
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C.
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of
Engineers federally authorized civil works project, the pre-construction notification must
include a statement confirming that the project proponent has submitted a written request for
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must
clearly indicate that it is an NWP PCN and must include all of the applicable information
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the
required information may also be used. Applicants may provide electronic files of PCNs and
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supporting materials if the district engineer has established tools and procedures for electronic
submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre-
construction notification and result in the loss of greater than 1/2-acre of waters of the United
States; (i1)) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii)) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to
provide substantive, site-specific comments. The comments must explain why the agency
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The
district engineer will indicate in the administrative record associated with each pre-construction
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there
is an unacceptable hazard to life or a significant loss of property or economic hardship will
occur. The district engineer will consider any comments received to decide whether the NWP
37 authorization should be modified, suspended, or revoked in accordance with the procedures
at 33 CFR 330.5.

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. Inreviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that
NWP, unless he or she determines, after considering mitigation, that the proposed activity will
result in more than minimal individual and cumulative adverse effects on the aquatic
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54,
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she
will also consider the cumulative adverse environmental effects caused by activities authorized
by NWP and whether those cumulative adverse environmental effects are no more than
minimal. The district engineer will also consider site specific factors, such as the
environmental setting in the vicinity of the NWP activity, the type of resource that will be
affected by the NWP activity, the functions provided by the aquatic resources that will be
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform
those functions, the extent that aquatic resource functions will be lost as a result of the NWP
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or
ecoregion), and mitigation required by the district engineer. If an appropriate functional or
condition assessment method is available and practicable to use, that assessment method may
be used by the district engineer to assist in the minimal adverse environmental effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site- specific environmental concerns.

3. If'the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will
consider any proposed compensatory mitigation or other mitigation measures the applicant has
included in the proposal in determining whether the net adverse environmental effects of the
proposed activity are no more than minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final
mitigation plan before the permittee commences work in waters of the United States, unless the
district engineer determines that prior approval of the final mitigation plan is not practicable or
not necessary to ensure timely completion of the required compensatory mitigation. If the
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of
receiving a complete PCN and determine whether the proposed mitigation would ensure the
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will
provide a timely written response to the applicant. The response will state that the NWP activity
can proceed under the terms and conditions of the NWP, including any activity-specific
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant
either: (a) that the activity does not qualify for authorization under the NWP and instruct the
applicant on the procedures to seek authorization under an individual permit; (b) that the
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan
that would reduce the adverse environmental effects so that they are no more than minimal; or
(c) that the activity is authorized under the NWP with specific modifications or conditions.
Where the district engineer determines that mitigation is required to ensure no more than
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN
period (unless additional time is required to comply with general conditions 18, 20, and/or 31,
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal
project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and

place.

Discharge: The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference: A model used to plan and design an aquatic habitat and
riparian area restoration, enhancement, or establishment activity under NWP 27. An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a
riparian area type that currently exists in the region where the proposed NWP 27 activity is
located. Alternatively, an ecological reference may be based on a conceptual model for the
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of
the proposed NWP 27 activity. An ecological reference takes into account the range of
variation of the aquatic habitat type or riparian area type in the region.

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s). Enhancement does not
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a
short duration after, precipitation events in a typical year. Ephemeral stream beds are located
above the water table year-round. Groundwater is not a source of water for the stream. Runoff
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological
site), building, structure, or other object included in, or eligible for inclusion in, the National
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Register of Historic Places maintained by the Secretary of the Interior. This term includes
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent
utility if it would be constructed absent the construction of other projects in the project area.
Portions of a multi-phase project that depend upon other phases of the project do not have
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre-
construction contours and elevations after construction, are not included in the measurement of
loss of waters of the United States. Impacts resulting from activities that do not require
Department of the Army authorization, such as activities eligible for exemptions under section
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical
year. The water table is located above the stream bed for most of the year. Groundwater is the
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the
proposed work and its anticipated environmental effects. Pre-construction notification may be
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the
implementation of appropriate legal and physical mechanisms. Preservation does not result in a
gain of aquatic resource area or functions.

Protected tribal resources: Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided
into two categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient
sections of streams. Such stream sections are recognizable by their hydraulic characteristics.
The rapid movement of water over a course substrate in riffles results in a rough flow, a
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)




P-24

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality
degradation, and flooding and mitigating the adverse effects of changes in land use on the
aquatic environment.

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances
and other pollutants) of stormwater runoft.

Stream bed: The substrate of the stream channel between the ordinary high water
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks,
are not considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef,
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water
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surface can no longer be practically measured in a predictable rhythm due to masking by other
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a wetland is adjacent to a waterbody determined to be a water of the United
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds,
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our Wilmington District and any external links to collaborating
agencies) in this document are valid at the time of publication. However, the Wilmington
District Regulatory Program web page addresses, as with other agency web sites, may change
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy
mandates or technology advances. While we will make every effort to check on the integrity of
our web links and provide re-direct pages whenever possible, we ask that you report any broken
links to us so we can keep the page information current and usable. We apologize in advanced
for any broken links that you may encounter, and we ask that you navigate from the Regulatory
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from the Corps and either NCDMF or NCWRC.

1.2 Trout Waters Moratorium

Waters of the United States in the designated trout watersheds of North Carolina are excluded
during the period between October 15 and April 15 without prior written approval from the
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife
Management (FWM) office if the project is located on EBCI trust land. (See Section 2.7 for
information on the designated trout watersheds).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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* 2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWPs. These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within waters of the United States that require a Pre-Construction
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street,
Asheville, North Carolina 28801. This PCN must be sent concurrently to the U.S. Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to the Endangered Species Act and the below
website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville U.S. Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition
18 requirements:
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a

Spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife
Service offices listed below or Corps at (910) 251-4633:

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including
Anson, Stanly, Davidson, Forsythe and Stokes Counties.

U.S. Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.

U.S. Fish and Wildlife Service
Raleigh Field Office
Post Office Box 33726
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Raleigh, NC 27636-3726
Telephone: (919) 856-4520

*2.2 Special Designation Waters

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees
shall submit a PCN to the District Engineer prior to commencing the activity (see General
Condition 32). The North Carolina waters and wetlands that require additional notification
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA),
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and
the NCWRC; or wetlands adjacent to these waters. Definitions of ORW, HQW and PNA waters
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page:
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water
classifications for waters in North Carolina can be viewed at the North Carolina Division of
Water Resources website or at the following World Wide Web Page:
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633.
2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC)
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal
Area Management Act (CAMA) must also obtain the required CAMA permit. Development
activities for non-federal projects may not commence until a copy of the approved CAMA permit
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403, (910) 251-4802 or Washington Field
Office — 2407 West 5th Street, Washington, NC 27889, (910) 251-4610).

* 2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN
to the District Engineer prior to commencing the activity (see General Condition 32).

* 2.5 Mountain or Piedmont Bogs
Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment

Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32). The latest version of NCWAM can be
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System)
website or at the following World Wide Web Page:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

* 2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the United
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32).

* 2.7 Trout Waters

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see
General Condition 32) to the District Engineer prior to commencing the activity, unless other
thresholds are established in the Regional Conditions in Section 4 (Additional Regional
Conditions for Specific Nationwide Permits). The permittee shall also provide a copy of the
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is
located on EBCI trust land), to facilitate the determination of any potential impacts to designated
Trout Waters.

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM
biologist contacted, the date of the notification, the location of work, a delineation of wetlands
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives
were not selected, and, if applicable, a plan to provide compensatory mitigation for all
unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Watersheds:

NCWRC Contact** Counties that are Counties that are
entirely within Trout partially within Trout
Watersheds* Watersheds*

Mountain Coordinator Alleghany  Jackson Burke McDowell

Balsam Depot Ashe Macon Buncombe  Mitchell

20830 Great Smoky Avery Swain Caldwell Polk

Mountain Expressway Graham Transylvania | Cherokee Rutherford

Waynesville, NC 28786 Haywood  Watauga Clay Surry

Telephone: (828) 558-6011 Henderson ~ Wilkes

Madison Yancey
For NCDOT Projects:
NCDOT Coordinator

206 Charter. Street
Albemarle, NC 28001
Telephone: (704) 982-9181
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/A gency-
Coordination/Trout/.

**]f a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14.
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions.

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to
commencing the activity in waters of the United States if the activity will occur within any of the
following identified waters in western North Carolina, within 0.5 mile on either side of these
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank
of the respective water (i.e., river, stream, or creek):

Brasstown Creek

Burningtown Creek

Cane River

Caney Fork

Cartoogechaye Creek
Chattooga River

Cheoah River

Cowee Creek

Cullasaja River

Deep Creek

Ellijay Creek

French Broad River

Garden Creek

Hiwassee River

Hominy Creek

Iotla Creek

Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River

Nolichucky River

North Fork French Broad River
North Toe River

Nottley River

Oconaluftee River (portion not located on trust/EBCI land)
Peachtree Creek

Shooting Creek

Snowbird Creek

South Toe River

Stecoah Creek

Swannanoa River

Sweetwater Creek
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River

Watauga Creek

Watauga River

Wayah Creek

West Fork French Broad River

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/A gency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit
for ephemeral and intermittent streams on a case-by-case basis and has determined that the
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic
environment. Waivers for the loss of ephemeral and intermittent streams must be in writing and
documented by appropriate/accepted stream quality assessments*. This waiver only applies to
the 300 linear feet threshold for NWPs.

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).
*NOTE: Permittees should utilize the most current methodology prescribed by Wilmington

District to assess stream function and quality. Information can be found at:
https://ribits.usace.army.mil/ribits apex/f?p=107:27:0::NO:::

3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall
provide a mitigation proposal to compensate for more than minimal individual and cumulative
adverse impacts to the aquatic environment. For stream losses of 150 linear feet or less that
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic
environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet
Prior to use of any NWP for any activity which impacts more than 150 total linear feet of

perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the
District Engineer prior to commencing the activity (see General Condition 32). This applies to
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NWPs that do not have specific notification requirements. If a NWP has specific notification
requirements, the requirements of the NWP should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the United States. Water inside coffer dams or casings that has been in contact with
wet concrete shall only be returned to waters of the United States after the concrete is set and
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and
native plants and shrubs are to be utilized to the maximum extent practicable.

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters. The placement of filter fabric is not required if the riprap will be pushed
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated
that the impacts of complying with this Regional Condition would result in greater adverse
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be
included in the construction/installation that will promote the safe passage of fish and other
aquatic organisms. The dimension, pattern, and profile of the stream above and below a pipe or
culvert should not be modified by altering the width or depth of the stream profile in connection
with the construction activity. The width, height, and gradient of a proposed culvert should be
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sufficient to pass the average historical low flow and spring flow without adversely altering flow
velocity. Spring flow is the seasonal sustained high flow that typically occurs in the spring.
Spring flows should be determined from gage data, if available. In the absence of such data,
bank-full flow can be used as a comparable indicator.

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as
designated by the Coastal Area Management Act (CAMA): All pipes/culverts must be
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below
normal bed elevation.

Circular

Culvert™ ™y [

Streambed
Material

12 Inches
|

In all other areas: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried to maintain
aquatic passage and to maintain passage during drought or low flow conditions, and every effort
shall be made to maintain the existing channel slope.

Culverts must be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested, in writing, by the
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the
request. The waiver will be issued if it can be demonstrated that the proposed design would
result in less impacts to the aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area. Additional culverts or culvert barrels at such crossings shall be
allowed only to receive bank-full flows.

Approach Fill
Eoadwray ___ﬂ___..-'"f'
Culvert buried
Bankfiall [| belowstreambed
‘/ _______ o AppIopTiate
depth (if required).

|

I
Baffles Stream
Blockage  Bottom

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to
construct or install the proposed culvert. The final width of the impacted stream at the culvert
inlet and outlet should be no greater than the original stream width. A waiver from this condition
may be requested in writing; this request must be specific as to the reason(s) for the request. The
waiver will be issued if the proposed design would result in less impacts to the aquatic
environment and/or if it can be demonstrated that it is not practicable to restore the final width of
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.

3.6.5 The width of the culvert shall be comparable to the width of the stream channel. If the
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches
and/or sills to maintain the width of the stream channel. A waiver from this condition may be
requested in writing; this request must be specific as to the reason(s) for the request. The waiver
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles,
benches or sills and the design would result in less impacts to the aquatic environment.

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing
sediment from an area closed to shell fishing where the effluent may be released to an area open
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a
temporary shellfish closure to be made. Such notification shall also be provided to the
appropriate Corps Regulatory Field Office. Any disposal of sand to the ocean beach should
occur between November 1 and April 30 when recreational usage is low. Only clean sand
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should be used and no dredged sand from closed shell fishing areas may be used. If beach
disposal were to occur at times other than stated above or if sand from a closed shell fishing area
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the
permittee.

3.8 Submerged Aquatic Vegetation

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries
Conservation and Management Act (Magnuson-Stevens Act). Permittees shall submit a PCN
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the
project would affect SAV. The permittee may not begin work until notified by the Corps that the
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is
authorized.

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures
proposed for placement in waters of the United States. The structures and measures should be
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds

Upon completion of work that involves temporary stream impacts, streambeds are to be restored
to pre-project elevations and widths using natural streambed material such that the impacted
stream reach mimics the adjacent upstream and downstream reach. The impacted area shall be
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material
can be used to provide protection of a buried structure if it provides benefits to the aquatic
environment and can be accomplished by a natural streambed design. A permittee may request a
waiver of this condition if it is determined a buried structure needs significant physical protection
beyond those provided in this condition. This condition does not apply to NWP 27 — Aquatic
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks

Upon completion of work involving temporary stream bank impacts, stream banks are to be
restored to pre-project grade and contours or beneficial grade and contours if the original bank
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide
protection of a buried structure if it provides benefits to the stream bank environment, provided it
is not in excess of the minimum amount needed for protection and does not exceed an average of
one cubic yard per running foot placed along the bank below the plane of the ordinary high water
mark. A permittee may request a waiver of this condition if it is determined a buried structure
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needs significant physical protection beyond those provided in this condition. This condition
does not apply to NWP 27 — Aquatic Habitat Restoration, Enhancement, and Establishment
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington
District Engineer. You may review the setback policy at
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This general permit does
not authorize the construction of hardened or permanently fixed structures within the Federally
Authorized Channel Setback, unless the activity is approved by the Corps. The permittee shall
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or
prior to commencing construction of any structures, authorized dredging or other work within the
right-of-way of, or in proximity to, a federally designated disposal area. The Land Use
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil

3.13 Northern Long-eared Bat — Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered
Species (SLOPES) have been approved by the Corps and the USFWS. This condition concerns
effects to the NLEB only and does not address effects to other federally listed species and/or
federally designated critical habitat.

A. Procedures when the Corps is the lead federal* agency for a project:
The permittee must comply with (1) and (2) below when:

* the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

* the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the
requirement to obtain Department of the Army authorization to impact waters of the United
States. If the project is located on federal land, contact the Corps to determine the lead
federal agency.
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(1) A permittee using a NWP must check to see if their project is located in the range of
the NLEB by using the following website:
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/ WNSZone.pdf. If the
project is within the range of the NLEB, or if the project includes percussive activities
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate
website in the paragraph below to discover if their project:

* is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR;

* involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological
Services Field Office), check the project location against the electronic maps found at:
http://www.tws.gov/asheville/htmls/project_review/NLEB _in_ WNC.html. For the eastern
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the
project location against the electronic maps found at:
https://www.fws.gov/raleigh/NLEB_RFO.html.

(2) A permittee must submit a PCN to the District Engineer, and receive written
authorization from the District Engineer, prior to commencing the activity, if the activity
will involve any of the following:

* tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

. bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB), AND/OR:

. percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps
or the USFWS, provided the activity complies with all applicable NWP terms and general
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that
the project is:

« located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

« located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;




P-38

« located in a red HUC, but the activity will NOT include: tree clearing/removal,
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency:

For projects where another federal agency is the lead federal agency - if that other federal agency
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1)
determined that the project would not cause prohibited incidental take of the NLEB, and (2)
completed coordination/consultation that is required by the USFWS (per the directions on the
respective USFWS office’s website), that project may proceed without notification to either the
USACE or the USFWS, provided all General and Regional Permit Conditions are met.

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-

Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910)
251-4633.

3.14 Work on Eastern Band of Cherokee Indians Land

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must
comply with the requirements of the latest MOU between the Wilmington District and the
Eastern Band of Cherokee Indians.
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4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #13 — Bank Stabilization
4.1.1 Unanchored trees, treetops, or debris may not be used as stream bank stabilization material.

4.1.2 Properly anchored and cabled structural stabilization techniques, such as timber crib
structures, revetments, and root wads, are acceptable materials to stabilize stream banks.

4.1.3 If riprap stabilization is needed, it should be placed only on the stream banks, or, if it is
necessary to be placed in the stream bed, the finished top elevation of the riprap should not exceed
that of the original stream bed.

4.1.4 In designated trout watersheds, PCN is not required for impacts to a maximum of 100 linear
feet (150 linear feet for temporary dewatering) of streams or waterbodies for bank stabilization
activities not adjoining, adjacent to, or in the relative vicinity of existing stabilization structures.
Materials for the stabilization structure(s) and design of the project must be constructed to
withstand normal and expected high stream flows. In designated trout waters, the permittee shall
submit a PCN (see Regional Condition 2.7 and General Condition 32) to the District Engineer
prior to commencing the activity if 1) impacts (other than temporary dewatering to work in dry
conditions) to streams and waterbodies exceed 100 linear feet; 2) temporary impacts to streams or
waterbodies associated with dewatering to work in dry conditions exceed 150 linear feet; or 3) the
activity will be constructed during the trout waters moratorium (October 15 through April 15).

4.1.5 The permittee shall submit a PCN to the District Engineer prior to commencing the activity
if the activity will involve the discharge of dredged or fill material into more than 150 linear feet
of stream channel for the construction of temporary access fills and/or temporary road crossings.
The PCN must include a restoration plan that thoroughly describes how all temporary fills will be
removed, describes how pre-project conditions will be restored, and includes a timetable for all
restoration activities.

4.0 Additional Regional Conditions for Specific Nationwide Permits

4.1 NWP #33 — Temporary Construction, Access, and Dewatering

4.1.1 The permittee shall submit a PCN to the District Engineer prior to commencing the activity
if the activity will involve the discharge of dredged or fill material into more than 1/10-acre of
wetlands or 150 linear feet of stream channel for the construction of temporary access fills and/or
temporary road crossings.

4.1.2 For activities that require a PCN, the PCN must include a restoration plan that thoroughly
describes how all temporary fills will be removed, describes how pre-project conditions will be
restored, and includes a timetable for all restoration activities.
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Governor

DIONNE DELLI-GATTI

Secretary = St
S. DANIEL SMITH NORTH CAROLINA
Director Environmental Quality
March 31, 2021
Stanly & Anson Counties
NCDWR Project No. 20201506v.1
Replace Bridge 70 on US 52
State Project No. B-4407
APPROVAL of 401 WATER QUALITY CERTIFICATION with ADDITIONAL CONDITIONS
Mr. Philip S. Harris, III, P.E., CPM
Environmental Analysis Unit Head
1598 Mail Service Center
Raleigh, NC 27699-1598
Dear Mr. Harris:
You have our approval, in accordance with the conditions listed below, for the following impacts for the purpose of
replacing bridge 70 on US 52 (B-4407) in Stanly and Anson Counties:
Stream Impacts in the Yadkin-PeeDee River Basin
Temporary Permanent Temporary Stream
Bank Fill in Fill in Fill in Total Stream Impacts
Site Stabilization | Intermittent Perennial Perennial Impact Requiring
(linear ft) Stream Stream Stream (linear ft) Mitigation
(linear ft) (linear ft) (linear ft) (linear ft)
1 causeway (Anson Co) 30 30 0
2 causeway (Stanly Co) 30 30 0
3 pipe (Stanly Co) 44 44 0
4 causeway (Stanly Co) 30 30 0
5 causeway (Anson Co) 30 30 0
6 (Anson Co) SW outlet 10 10 0
7 pipe (Anson Co) 40 40 0
8 (Anson & Stanly Co) 60 60 0
TOTAL 70 40 0 164 274 0

Total Temporary Stream Impact for Project: 144 linear feet. (several impacts overlap)
Total Permanent Stream Impacts: 70 linear feet

The project shall be constructed in accordance with your application dated received February 12, 2021 and the email
received from NC DOT ECAP on March 31, 2021. After reviewing your application, we have decided that these
impacts are covered by General Water Quality Certification Number 4134 and 4141. This certification corresponds
to the Nationwide Permit 13 and Nationwide Permit 33 issued by the Corps of Engineers. In addition, you should
acquire any other federal, state or local permits before you proceed with your project including (but not limited to)
Sediment and Erosion Control, Non-Discharge and Water Supply Watershed regulations. This approval will expire
with the accompanying 404 permit.

This approval is valid solely for the purpose and design described in your application (unless modified below).
Should your project change, you must notify the NCDWR and submit a new application. If the property is sold, the
new owner must be given a copy of this Certification and approval letter, and is thereby responsible for complying
with all the conditions. If total wetland fills for this project (now or in the future) exceed one acre, or of total

DEQ>

North Carolina Department of Environmental Quality | Division of Water Resources
512 North Salisbury Street | 1617 Mail Service Center | Raleigh, North Carolina 27699-1617
919.707.9000

of Environmental Quality
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impacts to perennial streams (now or in the future) exceed 300 linear feet, compensatory mitigation may be required
as described in 15A NCAC 2H .0506 (h) (6) and (7). For this approval to remain valid, you must adhere to the
conditions listed in the attached certification(s) and any additional conditions listed below.

Condition(s) of Certification:

Project Specific Conditions

1.

8.

The post-construction removal of any temporary bridge structures must return the project site to its
preconstruction contours and elevations. The impacted areas shall be revegetated with appropriate native
species. [15A NCAC 02H .0506(b)(2)

As a condition of this 401 Water Quality Certification, the bridge demolition and construction must be
accomplished in strict compliance with the most recent version of NCDOT’s Best Management Practices
for Construction and Maintenance Activities. [ISA NCAC 02H .0507(d)(2) and 15A NCAC 02H
.0506(b)(5)]

Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed across the
bridge and pre-treated through site-appropriate means (grassed swales, pre-formed scour holes, vegetated
buffers, etc.) before entering the stream. To meet the requirements of NCDOT’s NPDES permit
NCS000250 [delete if non-DOT project], please refer to the most recent version of the North Carolina
Department of Transportation Stormwater Best Management Practices Toolbox manual for approved
measures. [15A NCAC 02H .0507(d)(2) and 15A NCAC 02H .0506(b)(5)]

Bridge piles and bents shall be constructed using driven piles (hammer or vibratory) or drilled shaft
construction methods. More specifically, jetting or other methods of pile driving are prohibited without
prior written approval from the NCDWR first. [15A NCAC 02H.0506(b)(2)]

No drill slurry or water that has been in contact with uncured concrete shall be allowed to enter surface
waters. This water shall be captured, treated, and disposed of properly. [15A NCAC 02H .0506(b)(3)

A turbidity curtain will be installed in the stream if driving or drilling activities occur within the stream
channel, on the stream bank, or within 5 feet of the top of bank, or during the removal of bents from an old
bridge. This condition can be waived with prior approval from the NCDWR. [15A NCAC 02H
.0506(b)(3)

All bridge construction shall be performed from the existing bridge, temporary work bridges, temporary
causeways, or floating or sunken barges. If work conditions require barges, they shall be floated into
position and then sunk. The barges shall not be sunk and then dragged into position. Under no
circumstances should barges be dragged along the bottom of the surface water. [15A NCAC 02H
.0506(b)(3)

General Conditions

1. Unless otherwise approved in this certification, placement of culverts and other structures in open waters
and streams shall be placed below the elevation of the streambed by one foot for all culverts with a
diameter greater than 48 inches, and 20 percent of the culvert diameter for culverts having a diameter
less than 48 inches, to allow low flow passage of water and aquatic life. Design and placement of
culverts and other structures including temporary erosion control measures shall not be conducted in a
manner that may result in dis-equilibrium of wetlands or streambeds or banks, adjacent to or upstream
and downstream of the above structures. The applicant is required to provide evidence that the
equilibrium is being maintained if requested in writing by NCDWR. If this condition is unable to be met
due to bedrock or other limiting features encountered during construction, please contact NCDWR for
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* 6.

10.

11.

12.

guidance on how to proceed and to determine whether or not a permit modification will be required.
[15A NCAC 02H.0506(b)(2)]

If concrete is used during construction, a dry work area shall be maintained to prevent direct contact
between curing concrete and stream water. Water that inadvertently contacts uncured concrete shall
not be discharged to surface waters due to the potential for elevated pH and possible aquatic life and
fish kills. [15A NCAC 02B.0200]

During the construction of the project, no staging of equipment of any kind is permitted in waters of
the U.S., or protected riparian buffers. [15A NCAC 02H.0506(b)(2)]

The dimension, pattern and profile of the stream above and below the crossing shall not be modified.
Disturbed floodplains and streams shall be restored to natural geomorphic conditions. [I5SA NCAC
02H.0506(b)(2)]

The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for
stream stabilization shall be placed in stream channels in such a manner that it does not impede
aquatic life passage. [15A NCAC 02H.0506(b)(2)]

The Permittee shall ensure that the final design drawings adhere to the permit and to the permit
drawings submitted for approval. [15SA NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and

(©)2)]

All work in or adjacent to stream waters shall be conducted in a dry work area. Approved BMP
measures from the most current version of NCDOT Construction and Maintenance Activities manual
such as sandbags, rock berms, cofferdams and other diversion structures shall be used to prevent
excavation in flowing water. [I5A NCAC 02H.0506(b)(3) and (¢)(3)]

Heavy equipment shall be operated from the banks rather than in the stream channel in order to
minimize sedimentation and reduce the introduction of other pollutants into the stream. [15A NCAC
02H.0506(b)(3)]

All mechanized equipment operated near surface waters must be regularly inspected and maintained to
prevent contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials.
[15A NCAC 02H.0506(b)(3)]

No rock, sand or other materials shall be dredged from the stream channel except where authorized by this
certification. [I5A NCAC 02H.0506(b)(3)]

Discharging hydroseed mixtures and washing out hydroseeders and other equipment in or adjacent to
surface waters is prohibited. [15A NCAC 02H.0506(b)(3)]

The permittee and its authorized agents shall conduct its activities in a manner consistent with State water
quality standards (including any requirements resulting from compliance with §303(d) of the Clean Water
Act) and any other appropriate requirements of State and Federal law. If the NCDWR determines that
such standards or laws are not being met (including the failure to sustain a designated or achieved use) or
that State or federal law is being violated, or that further conditions are necessary to assure compliance,
the NCDWR may reevaluate and modify this certification. [15A NCAC 02B.0200]

All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3:1, unless
otherwise authorized by this certification. [15A NCAC 02H.0506(b)(2)]

A copy of this Water Quality Certification shall be maintained on the construction site at all times. In
addition, the Water Quality Certification and all subsequent modifications, if any, shall be maintained with
the Division Engineer and the on-site project manager. [15A NCAC 02H .0507(c) and 15A NCAC 02H
.0506 (b)(2) and (¢)(2)]
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15;

* 18.

20.

21.

22.

The outside buffer, wetland or water boundary located within the construction corridor approved by this
authorization shall be clearly marked by highly visible fencing prior to any land disturbing
activities. Impacts to areas within the fencing are prohibited unless otherwise authorized by this
certification. [I5A NCAC 02H.0501 and .0502]

The issuance of this certification does not exempt the Permittee from complying with any and all statutes,
rules, regulations, or ordinances that may be imposed by other government agencies (i.e. local, state, and
federal) having jurisdiction, including but not limited to applicable buffer rules, stormwater management
rules, soil erosion and sedimentation control requirements, etc.

The Permittee shall report any violations of this certification to the Division of Water Resources within
24 hours of discovery. [15A NCAC 02B.0506(b)(2)]

Upon completion of the project (including any impacts at associated borrow or waste sites), the NCDOT
Division Engineer shall complete and return the enclosed "Certification of Completion Form" to notify
the NCDWR when all work included in the 401 Certification has been completed. [15A NCAC
02H.0502(1)]

Native riparian vegetation (ex. Salix nigra, Juncus (spp), Carex (spp), et al.) must be reestablished in
the riparian areas within the construction limits of the project by the end of the growing season
following completion of construction. [15A NCAC 02B.0231(b)(6)]

There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated
with this permit without appropriate modification. Should waste or borrow sites, or access roads to waste
or borrow sites, be located in wetlands or streams, compensatory mitigation will be required since that is
a direct impact from road construction activities.[15A NCAC 02H.0506(b)(3) and (c)(3)]

Erosion and sediment control practices must be in full compliance with all specifications governing the
proper design, installation and operation and maintenance of such Best Management Practices in order to
protect surface waters standards [15A NCAC 02H.0506(b)(3) and (c)(3]):

a. The erosion and sediment control measures for the project must be designed, installed, operated,
and maintained in accordance with the most recent version of the North Carolina Sediment and
Erosion Control Planning and Design Manual.

b. The design, installation, operation, and maintenance of the sediment and erosion control measures
must be such that they equal, or exceed, the requirements specified in the most recent version of the
North Carolina Sediment and Erosion Control Manual. The devices shall be maintained on all
construction sites, borrow sites, and waste pile (spoil) projects, including contractor-owned or leased
borrow pits associated with the project.

c. For borrow pit sites, the erosion and sediment control measures must be designed, installed,
operated, and maintained in accordance with the most recent version of the North Carolina Surface
Mining Manual.

d. The reclamation measures and implementation must comply with the reclamation in accordance
with the requirements of the Sedimentation Pollution Control Act.

Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise
approved by this Certification. [15A NCAC 02H.0506(b)(3) and (¢)(3)]

If you wish to contest any statement in the attached Certification you must file a petition for an administrative
hearing. You may obtain the petition form from the office of Administrative hearings. You must file the petition
with the office of Administrative Hearings within sixty (60) days of receipt of this notice. A petition is considered
filed when it is received in the office of Administrative Hearings during normal office hours. The Office of
Administrative Hearings accepts filings Monday through Friday between the hours of 8:00am and 5:00pm, except
for official state holidays. The original and one (1) copy of the petition must be filed with the Office of
Administrative Hearings.
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The petition may be faxed-provided the original and one copy of the document is received by the Office of
Administrative Hearings within five (5) business days following the faxed transmission.
The mailing address for the Office of Administrative Hearings is:

Office of Administrative Hearings

6714 Mail Service Center

Raleigh, NC 27699-6714

Telephone: (919) 431-3000, Facsimile: (919) 431-3100

A copy of the petition must also be served on DEQ as follows:

Mr. Bill F. Lane, General Counsel
Department of Environmental Quality
1601 Mail Service Center

This letter completes the review of the Division of Water Resources under Section 401 of the Clean Water Act. If you
have any questions, please contact Donna Hood at (704) 235-2193 or donna.hood@ncdenr.gov.

Sincerely,
DocuSigned by:

Oomey Chnapman.

; 90988631?DCD474Y.,
S. Daniel Smith, Director

Division of Water Resources

Electronic copy only distribution:
Eric Alsmeyer, US Army Corps of Engineers, Raleigh Field Office
Joel Howard, Division 10 Environmental Officer
Michael Turchy, NC Department of Transportation
Holland Youngman, US Fish and Wildlife Service
Lauren Wilson, US Fish and Wildlife Service
Marla Chambers, NC Wildlife Resources Commission
Donna Hood, NC Division of Water Resources Mooresville Regional Office
File Copy
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STATE OF NORTH CAROLINA
DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF WATER RESOURCES

WATER QUALITY GENERAL CERTIFICATION NO. 4134

GENERAL CERTIFICATION FOR PROJECTS ELIGIBLE FOR US ARMY CORPS OF ENGINEERS
e NATIONWIDE PERMIT NUMBER 13 (BANK STABILIZATION),
e NATIONWIDE PERMIT NUMBER 27 (AQUATIC HABITAT RESTORATION,
ESTABLISHMENT AND ENHANCEMENT ACTIVITIES), AND
e REGIONAL GENERAL PERMIT 197800080 (BULKHEADS AND RIP-RAP)

Water Quality Certification Number 4134 is issued in conformity with the requirements of
Section 401, Public Laws 92-500 and 95-217 of the United States and subject to the North
Carolina Regulations in 15A NCAC 02H .0500 and 15A NCAC 02B .0200 for the discharge of fill
material to surface waters and wetland areas as described in 33 CFR 330 Appendix A (B) (13 and
27) of the US Army Corps of Engineers regulations and Regional General Permit 197800080.

The State of North Carolina certifies that the specified category of activity will not violate
applicable portions of Sections 301, 302, 303, 306 and 307 of the Public Laws 92-500 and 95-
217 if conducted in accordance with the conditions hereinafter set forth.

Effective date: December 1, 2017
Signed this day: December 1, 2017

By

o

for Linda Culpepper
Interim Director
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Activities meeting any one (1) of the following thresholds or circumstances require written
approval for a 401 Water Quality Certification from the Division of Water Resources (DWRY):

a)
* b)

d)

e)

f)

8)

h)

i)

*k)

If any of the conditions of this Certification (listed below) cannot be met; or
Any permanent fill into or modification of wetlands and/or waters except for single and
independent stream stabilization or enhancement projects involving in-stream
structures that meet the following criteria:
i.  Designed based on current natural channel techniques; and
ii. In-stream structures do not exceed a spacing of three structures per 100 feet of
stream length up to a total of 500 feet of streambank stabilization; or
Any stream relocation; or
Complete dewatering and drawdowns to a sediment layer related to pond/dam
maintenance or removal; or
Total temporary and permanent impacts to streambanks of greater than 150 feet for
bank stabilization projects when non-natural armoring techniques (e.g. rip-rap, gabion
baskets, deflection walls) are utilized; or
Total temporary and permanent impacts to streambanks of greater than 500 feet for
bank stabilization projects when natural techniques (e.g. sloping, vegetation, geolifts)
are used; or
Any permanent impacts to waters, or to wetlands adjacent to waters, designated as:
ORW (including SAV), HQW (including PNA), SA, WS-I, WS-II, or North Carolina or
National Wild and Scenic River.
Any permanent impacts to waters, or to wetlands adjacent to waters, designated as
Trout except for bank stabilization projects that qualify for a Nationwide Permit #13
provided that:
i.  The total impacts are less than 100 feet in length;
ii. The project is not adjacent to any other existing stabilization structures;
ii.  All conditions of this General Certification can be met, including adherence to
any moratoriums as stated in Condition #10; and
iv. A Notification of Work in Trout Watersheds Form is submitted to the Division at
least 60 days prior to commencement of work; or
Any permanent impacts to coastal wetlands [15A NCAC 07H .0205], or Unique Wetlands
(UWL); or
Any impact associated with a Notice of Violation or an enforcement action for
violation(s) of NC Wetland Rules (15A NCAC 02H .0500), NC Isolated Wetland Rules (15A
NCAC 02H .1300), NC Surface Water or Wetland Standards (15A NCAC 02B .0200), or
State Regulated Riparian Buffer Rules (15A NCAC 02B .0200); or
Any impacts to subject water bodies and/or state regulated riparian buffers along
subject water bodies in the Neuse, Tar-Pamlico, or Catawba River Basins or in the
Randleman Lake, Jordan Lake or Goose Creek Watersheds (or any other basin or
watershed with State Regulated Riparian Area Protection Rules [Buffer Rules] in effect
at the time of application) unless:
i.  The activities are listed as “EXEMPT” from these rules; or

Page 2 of 10
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ii. A Buffer Authorization Certificate is issued by the NC Division of Coastal
Management (DCM); or

iii. A Buffer Authorization Certificate or a Minor Variance is issued by a delegated or
designated local government implementing a state riparian buffer program
pursuant to 143-215.23.

Activities included in this General Certification that do not meet one of the thresholds listed
above do not require written approval.

ACTIVITY SPECIFIC CONDITIONS:

Any repairs or adjustments to the site shall be made according to the approved plans.
Repairs that result in a change from the approved plans must receive written approval from
DWR prior to commencement of the repairs. [15A NCAC 02H .0501 and .0502]

Written authorization for a compensatory mitigation project does not represent an
approval of credit yield for the project. [15A NCAC 02H .0500(h)]

For all dam removal projects meeting the definition under G.S. 143-215.25 and
requirements under G.S. 143-215.27 of a professionally supervised dam removal, the
applicant shall provide documentation that any sediment that may be released has similar
or lower level of contamination than sediment sampled from downstream of the dam in
accordance with Session Law 2017-145.

. GENERAL CONDITIONS:

When written authorization is required, the plans and specifications for the project are
incorporated into the authorization by reference and are an enforceable part of the
Certification. Any modifications to the project require notification to DWR and may require
an application submittal to DWR with the appropriate fee. [15A NCAC 02H .0501 and .0502]

No waste, spoil, solids, or fill of any kind shall occur in wetlands or waters beyond the
footprint of the impacts (including temporary impacts) as authorized in the written approval
from DWR; or beyond the thresholds established for use of this Certification without
written authorization. [15A NCAC 02H .0501 and .0502]

No removal of vegetation or other impacts of any kind shall occur to state regulated riparian
buffers beyond the footprint of impacts approved in a Buffer Authorization or Variance or
as listed as an exempt activity in the applicable riparian buffer rules. [15A NCAC 02B .0200]
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*3. In accordance with 15A NCAC 02H .0506(h) and Session Law 2017-10, compensatory
mitigation may be required for losses of greater than 300 linear feet of perennial streams
and/or greater than one (1) acre of wetlands. Impacts associated with the removal of a
dam shall not require mitigation when the removal complies with the requirements of Part
3 of Article 21 in Chapter 143 of the North Carolina General Statutes. Impacts to isolated
and other non-404 jurisdictional wetlands shall not be combined with 404 jurisdictional
wetlands for the purpose of determining when impact thresholds trigger a mitigation
requirement. For linear publicly owned and maintained transportation projects that are not
determined to be part of a larger common plan of development by the US Army Corps of
Engineers, compensatory mitigation may be required for losses of greater than 300 linear
feet per perennial stream.

Compensatory stream and/or wetland mitigation shall be proposed and completed in
compliance with G.S. 143-214.11. For applicants proposing to conduct mitigation within a
project site, a complete mitigation proposal developed in accordance with the most recent
guidance issued by the US Army Corps of Engineers Wilmington District shall be submitted
for review and approval with the application for impacts.

4. All activities shall be in compliance with any applicable State Regulated Riparian Buffer
Rules in Chapter 2 of Title 15A.

5. When applicable, all construction activities shall be performed and maintained in full
compliance with G.S. Chapter 113A Article 4 (Sediment and Pollution Control Act of 1973).
Regardless of applicability of the Sediment and Pollution Control Act, all projects shall
incorporate appropriate Best Management Practices for the control of sediment and
erosion so that no violations of state water quality standards, statutes, or rules occur. [15A
NCAC 02H .0506(b)(3) and (c){3) and 15A NCAC 02B .0200].

Design, installation, operation, and maintenance of all sediment and erosion control
measures shall be equal to or exceed the requirements specified in the most recent version
of the North Carolina Sediment and Erosion Control Manual, or for linear transportation
projects, the NCDOT Sediment and Erosion Control Manual.

All devices shall be maintained on all construction sites, borrow sites, and waste pile (spoil)
sites, including contractor-owned or leased borrow pits associated with the project.
Sufficient materials required for stabilization and/or repair of erosion control measures and
stormwater routing and treatment shall be on site at all times.

For borrow pit sites, the erosion and sediment control measures shall be designed,
installed, operated, and maintained in accordance with the most recent version of the
North Carolina Surface Mining Manual. Reclamation measures and implementation shall
comply with the reclamation in accordance with the requirements of the Sedimentation
Pollution Control Act and the Mining Act of 1971.
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If the project occurs in waters or watersheds classified as Primary Nursery Areas (PNAs), SA,
WS-1, WS-1I, High Quality Waters (HQW), or Outstanding Resource Waters (ORW), then the
sedimentation and erosion control designs shall comply with the requirements set forth in
15A NCAC 04B .0124, Design Standards in Sensitive Watersheds.

Sediment and erosion control measures shall not be placed in wetlands or waters except
within the footprint of temporary or permanent impacts authorized under this Certification.
Exceptions to this condition require application to and written approval from DWR. [15A
NCAC 02H .0501 and .0502]

Erosion control matting that incorporates plastic mesh and/or plastic twine shall not be

~ used along streambanks or within wetlands. Exceptions to this condition require

10.

application to and written approval from DWR. [15A NCAC 02B .0201]

An NPDES Construction Stormwater Permit (NCG010000) is required for construction
projects that disturb one (1) or more acres of land. The NCG010000 Permit allows
stormwater to be discharged during land disturbing construction activities as stipulated in
the conditions of the permit. If the project is covered by this permit, full compliance with
permit conditions including the erosion & sedimentation control plan, inspections and
maintenance, self-monitoring, record keeping and reporting requirements is required. [15A
NCAC 02H .0506(b)(5) and (c)(5)]

The North Carolina Department of Transportation (NCDOT) shall be required to be in full
compliance with the conditions related to construction activities within the most recent
version of their individual NPDES (NCS000250) stormwater permit. [15A NCAC 02H
.0506(b)(5) and (c)(5)]

All work in or adjacent to streams shall be conducted so that the flowing stream does not
come in contact with the disturbed area. Approved best management practices from the
most current version of the NC Sediment and Erosion Control Manual, or the NC DOT
Construction and Maintenance Activities Manual, such as sandbags, rock berms,
cofferdams, and other diversion structures shall be used to minimize excavation in flowing
water. Exceptions to this condition require application to and written approval from DWR.
[15A NCAC 02H .0506(b)(3) and (c)(3)]

If activities must occur during periods of high biological activity (e.g. sea turtle nesting, fish
spawning, or bird nesting), then biological monitoring may be required at the request of
other state or federal agencies and coordinated with these activities. [15A NCAC 02H
.0506(b)(2) and 15A NCAC 04B .0125]

All moratoriums on construction activities established by the NC Wildlife Resources
Commission (WRC), US Fish and Wildlife Service (USFWS), NC Division of Marine Fisheries
(DMF), or National Marine Fisheries Service (NMFS) shall be implemented. Exceptions to
this condition require written approval by the resource agency responsible for the given
moratorium. A copy of the approval from the resource agency shall be forwarded to DWR.
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Work within a designated trout watershed of North Carolina (as identified by the
Wilmington District of the US Army Corps of Engineers), or identified state or federal
endangered or threatened species habitat, shall be coordinated with the appropriate WRC,
USFWS, NMFS, and/or DMF personnel.

Culverts shall be designed and installed in such a manner that the original stream profiles
are not altered and allow for aquatic life movement during low flows. The dimension,
pattern, and profile of the stream above and below a pipe or culvert shall not be modified
by widening the stream channel or by reducing the depth of the stream in connection with
the construction activity. The width, height, and gradient of a proposed culvert shall be such
as to pass the average historical low flow and spring flow without adversely altering flow
velocity. [15A NCAC 02H .0506(b)(2) and (c)(2)]

Placement of culverts and other structures in streams shall be below the elevation of the
streambed by one foot for all culverts with a diameter greater than 48 inches, and 20% of
the culvert diameter for culverts having a diameter less than or equal to 48 inches, to allow
low flow passage of water and aquatic life.

If multiple pipes or barrels are required, they shall be designed to the mimic the existing
stream cross section as closely as possible including pipes or barrels at flood plain elevation
and/or sills where appropriate. Widening the stream channel shall be avoided.

When topographic constraints indicate culvert slopes of greater than 5%, culvert burial is
not required, provided that all alternative options for flattening the slope have been
investigated and aquatic life movement/connectivity has been provided when possible (e.g.
rock ladders, cross vanes, etc.). Notification, including supporting documentation to include
a location map of the culvert, culvert profile drawings, and slope calculations, shall be
provided to DWR 60 calendar days prior to the installation of the culvert.

When bedrock is present in culvert locations, culvert burial is not required provided that
there is sufficient documentation of the presence of bedrock. Notification, including
supporting documentation such as a location map of the culvert, geotechnical reports,
photographs, etc. shall be provided to DWR a minimum of 60 calendar days prior to the
installation of the culvert. If bedrock is discovered during construction, then DWR shall be
notified by phone or email within 24 hours of discovery.

If other site-specific topographic constraints preclude the ability to bury the culverts as
described above and/or it can be demonstrated that burying the culvert would result in
destabilization of the channel, then exceptions to this condition require application to and
written approval from DWR.
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Installation of culverts in wetlands shall ensure continuity of water movement and be
designed to adequately accommodate high water or flood conditions. When roadways,
causeways, or other fill projects are constructed across FEMA-designated floodways or
wetlands, openings such as culverts or bridges shall be provided to maintain the natural
hydrology of the system as well as prevent constriction of the floodway that may result in
destabilization of streams or wetlands.

The establishment of native woody vegetation and other soft stream bank stabilization
techniques shall be used where practicable instead of rip-rap or other bank hardening
methods.

Bridge deck drains shall not discharge directly into the stream. Stormwater shall be
directed across the bridge and pre-treated through site-appropriate means to the maximum
extent practicable (e.g. grassed swales, pre-formed scour holes, vegetated buffers, etc.)
before entering the stream. Exceptions to this condition require application to and written
approval from DWR. [15A NCAC 02H .0506(b)(5)]

Application of fertilizer to establish planted/seeded vegetation within disturbed riparian
areas and/or wetlands shall be conducted at agronomic rates and shall comply with all
other Federal, State and Local regulations. Fertilizer application shall be accomplished in a
manner that minimizes the risk of contact between the fertilizer and surface waters. [15A
NCAC 02B .0200 and 15A NCAC 02B .0231]

If concrete is used during construction, then all necessary measures shall be taken to
prevent direct contact between uncured or curing concrete and waters of the state. Water
that inadvertently contacts uncured concrete shall not be discharged to waters of the state.
[15A NCAC 02B .0200]

All proposed and approved temporary fill and culverts shall be removed and the impacted
area shall be returned to natural conditions within 60 calendar days after the temporary
impact is no longer necessary. The impacted areas shall be restored to original grade,
including each stream’s original cross sectional dimensions, planform pattern, and
longitudinal bed profile. For projects that receive written approval, no temporary impacts
are allowed beyond those included in the application and authorization. All temporarily
impacted sites shall be restored-and stabilized with native vegetation. [15A NCAC 02H
.0506(b}(2) and (c)(2)]

All proposed and approved temporary pipes/culverts/rip-rap pads etc. in streams shall be
installed as outlined in the most recent edition of the North Carolina Sediment and Erosion
Control Planning and Design Manual or the North Carolina Surface Mining Manual or the
North Carolina Department of Transportation Best Management Practices for Construction
and Maintenance Activities so as not to restrict stream flow or cause dis-equilibrium during
use of this Certification. [15A NCAC 02H .0506(b)(2) and {c)(2)]
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Any rip-rap required for proper culvert placement, stream stabilization, or restoration of
temporarily disturbed areas shall be restricted to the area directly impacted by the
approved construction activity. All rip-rap shall be placed such that the original stream
elevation and streambank contours are restored and maintained. Placement of rip-rap or
other approved materials shall not result in de-stabilization of the stream bed or banks
upstream or downstream of the area or in a manner that precludes aquatic life passage.
[15A NCAC 02H .0506(b)(2)]

Any rip-rap used for stream or shoreline stabilization shall be of a size and density to
prevent movement by wave, current action, or stream flows and shall consist of clean rock
or masonry material free of debris or toxic pollutants. Rip-rap shall not be installed in the
streambed except in specific areas required for velocity control and to ensure structural
integrity of bank stabilization measures. [15A NCAC 02H .0506(b)(2})]

Applications for rip-rap groins proposed in accordance with 15A NCAC 07H .1401 (NC
Division of Coastal Management General Permit for construction of Wooden and Rip-rap
Groins in Estuarine and Public Trust Waters) shall meet all the specific conditions for design
and construction specified in 15A NCAC 07H .1405.

All mechanized equipment operated near surface waters shall be inspected and maintained
regularly to prevent contamination of surface waters from fuels, lubricants, hydraulic fluids,
or other toxic materials. Construction shall be staged in order to minimize the exposure of
equipment to surface waters to the maximum extent practicable. Fueling, lubrication and
general equipment maintenance shall be performed in a manner to prevent, to the
maximum extent practicable, contamination of surface waters by fuels and oils. [L15A NCAC
02H .0506(b)(3) and (c)(3) and 15A NCAC 02B .0211 (12)]

Heavy equipment working in wetlands shall be placed on mats or other measures shall be
taken to minimize soil disturbance. [15A NCAC 02H .0506 (b)(3) and (c)(3)]

In accordance with 143-215.85(b), the applicant shall report any petroleum spill of 25
gallons or more; any spill regardless of amount that causes a sheen on surface waters; any
petroleum spill regardless of amount occurring within 100 feet of surface waters; and any
petroleum spill less than 25 gallons that cannot be cleaned up within 24 hours.

. If an environmental document is required under the State Environmental Policy Act (SEPA),

then this General Certification is not valid until a Finding of No Significant Impact (FONSI) or
Record of Decision (ROD) is issued by the State Clearinghouse. If an environmental
document is required under the National Environmental Policy Act (NEPA), then this
General Certification is not valid until a Categorical Exclusion, the Final Environmental
Assessment, or Final Environmental Impact Statement is published by the lead agency. [15A
NCAC 01C .0107(a)]
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This General Certification does not relieve the applicant of the responsibility to obtain all
other required Federal, State, or Local approvals before proceeding with the project,
including those required by, but not limited to, Sediment and Erosion Control, Non-
Discharge, Water Supply Watershed, and Trout Buffer regulations.

The applicant and their authorized agents shall conduct all activities in a manner consistent
with State water quality standards (including any requirements resulting from compliance
with §303(d) of the Clean Water Act), and any other appropriate requirements of State and
Federal Law. If DWR determines that such standards or laws are not being met, including
failure to sustain a designated or achieved use, or that State or Federal law is being violated,
or that further conditions are necessary to assure compliance, then DWR may revoke or
modify a written authorization associated with this General Water Quality Certification.
[15A NCAC 02H .0507(d)]

The permittee shall require its contractors and/or agents to comply with the terms and
conditions of this permit in the construction and maintenance of this project, and shall
provide each of its contractors and/or agents associated with the construction or
maintenance of this project with a copy of this Certification. A copy of this Certification,
including all conditions shall be available at the project site during the construction and
maintenance of this project. [15A NCAC 02H .0507 (c) and 15A NCAC 02H .0506 (b)(2) and
(c)(2)]

When written authorization is required for use of this Certification, upon completion of all
permitted impacts included within the approval and any subsequent modifications, the
applicant shall be required to return a certificate of completion (available on the DWR
website: https://edocs.deq.nc.gov/Forms/Certificate-of-Completion). [15A NCAC 02H
.0502(f)]

Additional site-specific conditions, including monitoring and/or modeling requirements,
may be added to the written approval letter for projects proposed under this Water Quality
Certification in order to ensure compliance with all applicable water quality and effluent
standards. [15A NCAC 02H .0507(c)]

If the property or project is sold or transferred, the new permittee shall be given a copy of
this Certification (and written authorization if applicable) and is responsible for complying
with all conditions. [15A NCAC 02H .0501 and .0502]

GENERAL CERTIFICATION ADMINISTRATION:

In accordance with North Carolina General Statute 143-215.3D(e), written approval for a
401 Water Quality General Certification must include the appropriate fee. An applicant for
a CAMA permit under Article 7 of Chapter 113A of the General Statutes for which a water
quality Certification is required shall only make one payment to satisfy both agencies; the
fee shall be as established by the Secretary in accordance with 143-215.3D(e)(7).
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2. This Certification neither grants nor affirms any property right, license, or privilege in any

*6.

waters, or any right of use in any waters. This Certification does not authorize any person
to interfere with the riparian rights, littoral rights, or water use rights of any other person
and this Certification does not create any prescriptive right or any right of priority regarding
any usage of water. This Certification shall not be interposed as a defense in any action
respecting the determination of riparian or littoral rights or other rights to water use. No
consumptive user is deemed by virtue of this Certification to possess any prescriptive or
other right of priority with respect to any other consumptive user regardless of the quantity
of the withdrawal or the date on which the withdrawal was initiated or expanded.

This Certification grants permission to the Director, an authorized representative of the
Director, or DWR staff, upon the presentation of proper credentials, to enter the property
during normal business hours. [15A NCAC 02H .0502(e}]

This General Certification shall expire on the same day as the expiration date of the
corresponding Nationwide Permit and/or Regional General Permit. The conditions in effect
on the date of issuance of Certification for a specific project shall remain in effect for the life
of the project, regardless of the expiration date of this Certification. This General
Certification is rescinded when the US Army Corps of Engineers reauthorizes any of the
corresponding Nationwide Permits and/or Regional General Permits or when deemed
appropriate by the Director of the Division of Water Resources.

Non-compliance with or violation of the conditions herein set forth by a specific project may
result in revocation of this General Certification for the project and may also result in
criminal and/or civil penalties.

The Director of the North Carolina Division of Water Resources may require submission of a
formal application for Individual Certification for any project in this category of activity if it
is deemed in the public’s best interested or determined that the project is likely to have a
significant adverse effect upon water quality, including state or federally listed endangered
or threatened aquatic species, or degrade the waters so that existing uses of the water or
downstream waters are precluded.

History Note: Water Quality Certification (WQC) Number 4134 issued December 1, 2017
replaces WQC March 3, 2017; WQC 3885 issued March 19, 2012; WQC Number 3689 issued
November 1, 2007; WQC Number 3626 issued March 19, 2007, WQC Number 3495 issued
December 31, 2004; and WQC Number 3399 issued March 2003.
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STATE OF NORTH CAROLINA
DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF WATER RESOURCES

WATER QUALITY GENERAL CERTIFICATION NO. 4141

GENERAL CERTIFICATION FOR PROJECTS ELIGIBLE FOR US ARMY CORPS OF ENGINEERS
e NATIONWIDE PERMIT NUMBER 33 (TEMPORARY CONSTRUCTION, ACCESS AND
DEWATERING)

Water Quality Certification Number 4141 is issued in conformity with the requirements of
Section 401, Public Laws 92-500 and 95-217 of the United States and subject to the North
Carolina Regulations in 15A NCAC 02H .0500 and 15A NCAC 02B .0200 for the discharge of fill
material to surface waters and wetland areas as described in 33 CFR 330 Appendix A (B) (33) of
the US Army Corps of Engineers regulations.

The State of North Carolina certifies that the specified category of activity will not violate
applicable portions of Sections 301, 302, 303, 306 and 307 of the Public Laws 92-500 and 95-
217 if conducted in accordance with the conditions hereinafter set forth.

Effective date: December 1, 2017
Signed this day: December 1, 2017

By

-

for Linda Culpepper
Interim Director
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Activities meeting any one (1) of the following thresholds or circumstances require written
approval for a 401 Water Quality Certification from the Division of Water Resources (DWR):

a)
b)
c)
d)
e)
f)

g)

h)

If any of the conditions of this Certification (listed below) cannot be met; or

Any permanent fill into or modification of wetlands and/or waters; or

Total temporary impacts to streams greater than 150 feet; or

Total temporary impacts to wetlands greater than 0.10 acre; or

Any stream relocation or stream restoration; or

Complete dewatering and drawdowns to a sediment layer related to pond/dam

maintenance or removal; or

Any permanent impacts to waters, or to wetlands adjacent to waters, designated as:

ORW (including SAV), HQW (including PNA), SA, WS-I, WS-II, Trout, or North Carolina or

National Wild and Scenic River; or

Any permanent impacts to coastal wetlands [15A NCAC 07H .0205], or Unique Wetlands

(UWL); or

Any impact associated with a Notice of Violation or an enforcement action for

violation(s) of NC Wetland Rules (15A NCAC 02H .0500), NC Isolated Wetland Rules (15A

NCAC 02H .1300), NC Surface Water or Wetland Standards (15A NCAC 02B .0200), or

State Regulated Riparian Buffer Rules (15A NCAC 02B .0200); or

Any impacts to subject water bodies and/or state regulated riparian buffers along

subject water bodies in the Neuse, Tar-Pamlico, or Catawba River Basins or in the

Randleman Lake, Jordan Lake or Goose Creek Watersheds (or any other basin or

watershed with State Regulated Riparian Area Protection Rules [Buffer Rules] in effect

at the time of application) unless:

i.  The activities are listed as “EXEMPT” from these rules; or
ii. A Buffer Authorization Certificate is issued by the NC Division of Coastal
Management (DCM); or
iii. A Buffer Authorization Certificate or a Minor Variance is issued by a delegated or

designated local government implementing a state riparian buffer program
pursuant to 143-215.23.

Activities included in this General Certification that do not meet one of the thresholds listed
above do not require written approval.

ACTIVITY SPECIFIC CONDITIONS:

1. For all dam removal projects meeting the definition under G.S. 143-215.25 and
requirements under G.S. 143-215.27 of a professionally supervised dam removal, the
applicant shall provide documentation that any sediment that may be released has similar
or lower level of contamination than sediment sampled from downstream of the dam in
accordance with Session Law 2017-145.
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. GENERAL CONDITIONS:

. When written authorization is required, the plans and specifications for the project are
incorporated into the authorization by reference and are an enforceable part of the
Certification. Any modifications to the project require notification to DWR and may require
an application submittal to DWR with the appropriate fee. [15A NCAC 02H .0501 and .0502]

No waste, spoil, solids, or fill of any kind shall occur in wetlands or waters beyond the
footprint of the impacts (including temporary impacts) as authorized in the written approval
from DWR; or beyond the thresholds established for use of this Certification without
written authorization. [15A NCAC 02H .0501 and .0502]

No removal of vegetation or other impacts of any kind shall occur to state regulated riparian
buffers beyond the footprint of impacts approved in a Buffer Authorization or Variance or
as listed as an exempt activity in the applicable riparian buffer rules. [15A NCAC 02B .0200]

In accordance with 15A NCAC 02H .0506(h) and Session Law 2017-10, compensatory
mitigation may be required for losses of greater than 300 linear feet of perennial streams
and/or greater than one (1) acre of wetlands. Impacts associated with the removal of a
dam shall not require mitigation when the removal complies with the requirements of Part
3 of Article 21 in Chapter 143 of the North Carolina General Statutes. Impacts to isolated
and other non-404 jurisdictional wetlands shall not be combined with 404 jurisdictional
wetlands for the purpose of determining when impact thresholds trigger a mitigation
requirement. For linear publicly owned and maintained transportation projects that are not
determined to be part of a larger common plan of development by the US Army Corps of
Engineers, compensatory mitigation may be required for losses of greater than 300 linear
feet per perennial stream.

Compensatory stream and/or wetland mitigation shall be proposed and completed in
compliance with G.S. 143-214.11. For applicants proposing to conduct mitigation within a
project site, a complete mitigation proposal developed in accordance with the most recent
guidance issued by the US Army Corps of Engineers Wilmington District shall be submitted
for review and approval with the application for impacts.

. All activities shall be in compliance with any applicable State Regulated Riparian Buffer
Rules in Chapter 2 of Title 15A.

. When applicable, all construction activities shall be performed and maintained in full
compliance with G.S. Chapter 113A Article 4 (Sediment and Pollution Control Act of 1973).
Regardless of applicability of the Sediment and Pollution Control Act, all projects shall
incorporate appropriate Best Management Practices for the control of sediment and
erosion so that no violations of state water quality standards, statutes, or rules occur. [15A
NCAC 02H .0506 (b)(3) and (c)(3) and 15A NCAC 02B .0200].

Design, installation, operation, and maintenance of all sediment and erosion control
measures shall be equal to or exceed the requirements specified in the most recent version
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of the North Carolina Sediment and Erosion Control Manual, or for linear transportation
projects, the NCDOT Sediment and Erosion Control Manual.

All devices shall be maintained on all construction sites, borrow sites, and waste pile (spoil)
sites, including contractor-owned or leased borrow pits associated with the project.
Sufficient materials required for stabilization and/or repair of erosion control measures and
stormwater routing and treatment shall be on site at all times.

For borrow pit sites, the erosion and sediment control measures shall be designed,
installed, operated, and maintained in accordance with the most recent version of the
North Carolina Surface Mining Manual. Reclamation measures and implementation shall
comply with the reclamation in accordance with the requirements of the Sedimentation
Pollution Control Act and the Mining Act of 1971.

If the project occurs in waters or watersheds classified as Primary Nursery Areas (PNAs), SA,
WS-I, WS-II, High Quality (HQW), or Outstanding Resource waters (ORW), then the
sedimentation and erosion control designs shall comply with the requirements set forth in
15A NCAC 04B .0124, Design Standards in Sensitive Watersheds.

Sediment and erosion control measures shall not be placed in wetlands or waters except
within the footprint of temporary or permanent impacts authorized under this Certification.
Exceptions to this condition require application to and written approval from DWR. [15A
NCAC 02H .0501 and .0502]

Erosion control matting that incorporates plastic mesh and/or plastic twine shall not be
used along streambanks or within wetlands. Exceptions to this condition require application
to and written approval from DWR. [15A NCAC 02B .0201]

An NPDES Construction Stormwater Permit (NCG010000) is required for construction
projects that disturb one (1) or more acres of land. The NCG010000 Permit allows
stormwater to be discharged during land disturbing construction activities as stipulated in
the conditions of the permit. If the project is covered by this permit, full compliance with
permit conditions including the erosion & sedimentation control plan, inspections and
maintenance, self-monitoring, record keeping and reporting requirements is required. [15A
NCAC 02H .0506(b)(5) and (c)(5)]

The North Carolina Department of Transportation (NCDOT) shall be required to be in full
compliance with the conditions related to construction activities within the most recent
version of their individual NPDES (NCS000250) stormwater permit. [15A NCAC O2H
.0506(b)(5) and (c)(5)]

All work in or adjacent to streams shall be conducted so that the flowing stream does not
come in contact with the disturbed area. Approved best management practices from the
most current version of the NC Sediment and Erosion Control Manual, or the NC DOT
Construction and Maintenance Activities Manual, such as sandbags, rock berms,
cofferdams, and other diversion structures shall be used to minimize excavation in flowing
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water. Exceptions to this condition require application to and written approval from DWR.
[15A NCAC 02H .0506(b)(3) and (c)(3)]

If activities must occur during periods of high biological activity (e.g. sea turtle nesting, fish
spawning, or bird nesting), then biological monitoring may be required at the request of
other state or federal agencies and coordinated with these activities. [15A NCAC 02H .0506
{(b)(2) and 15A NCAC 04B .0125]

All moratoriums on construction activities established by the NC Wildlife Resources
Commission (WRC), US Fish and Wildlife Service (USFWS), NC Division of Marine Fisheries
(DMEF), or National Marine Fisheries Service (NMFS) shall be implemented. Exceptions to
this condition require written approval by the resource agency responsible for the given
moratorium. A copy of the approval from the resource agency shall be forwarded to DWR.

Work within a designated trout watershed of North Carolina (as identified by the
Wilmington District of the US Army Corps of Engineers), or identified state or federal
endangered or threatened species habitat, shall be coordinated with the appropriate WRC,
USFWS, NMFS, and/or DMF personnel.

Culverts shall be designed and installed in such a manner that the original stream profiles
are not altered and allow for aquatic life movement during low flows. The dimension,
pattern, and profile of the stream above and below a pipe or culvert shall not be modified
by widening the stream channel or by reducing the depth of the stream in connection with
the construction activity. The width, height, and gradient of a proposed culvert shall be
such as to pass the average historical low flow and spring flow without adversely altering
flow velocity. [15A NCAC 02H .0506(b)(2) and (c)(2)]

Placement of culverts and other structures in streams shall be below the elevation of the
streambed by one foot for all culverts with a diameter greater than 48 inches, and 20% of
the culvert diameter for culverts having a diameter less than or equal to 48 inches, to allow
low flow passage of water and aquatic life.

If multiple pipes or barrels are required, they shall be designed to mimic the existing stream
cross section as closely as possible including pipes or barrels at flood plain elevation and/or
sills where appropriate. Widening the stream channel shall be avoided.

When topographic constraints indicate culvert slopes of greater than 5%, culvert burial is
not required, provided that all alternative options for flattening the slope have been
investigated and aquatic life movement/connectivity has been provided when possible (e.g.
rock ladders, cross vanes, etc.). Notification, including supporting documentation to include
a location map of the culvert, culvert profile drawings, and slope calculations, shall be
provided to DWR 60 calendar days prior to the installation of the culvert.
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When bedrock is present in culvert locations, culvert burial is not required provided that
there is sufficient documentation of the presence of bedrock. Notification, including
supporting documentation such as, a location map of the culvert, geotechnical reports,
photographs, etc. shall be provided to DWR a minimum of 60 calendar days prior to the
installation of the culvert. If bedrock is discovered during construction, then DWR shall be
notified by phone or email within 24 hours of discovery.

If other site-specific topographic constraints preclude the ability to bury the culverts as
described above and/or it can be demonstrated that burying the culvert would result in
destabilization of the channel, then exceptions to this condition require application to and
written approval from DWR.

Installation of culverts in wetlands shall ensure continuity of water movement and be
designed to adequately accommodate high water or flood conditions. When roadways,
causeways, or other fill projects are constructed across FEMA-designated floodways or
wetlands, openings such as culverts or bridges shall be provided to maintain the natural
hydrology of the system as well as prevent constriction of the floodway that may result in
destabilization of streams or wetlands.

The establishment of native woody vegetation and other soft stream bank stabilization
techniques shall be used where practicable instead of rip-rap or other bank hardening
methods.

Bridge deck drains shall not discharge directly into the stream. Stormwater shall be
directed across the bridge and pre-treated through site-appropriate means to the maximum
extent practicable (e.g. grassed swales, pre-formed scour holes, vegetated buffers, etc.)
before entering the stream. Exceptions to this condition require application to and written
approval from DWR. [15A NCAC 02H .0506(b)(5)]

Application of fertilizer to establish planted/seeded vegetation within disturbed riparian
areas and/or wetlands shall be conducted at agronomic rates and shall comply with all
other Federal, State and Local regulations. Fertilizer application shall be accomplished in a
manner that minimizes the risk of contact between the fertilizer and surface waters. [15A
NCAC 02B .0200 and 15A NCAC 02B .0231]

If concrete is used during construction, then all necessary measures shall be taken to
prevent direct contact between uncured or curing concrete and waters of the state. Water
that inadvertently contacts uncured concrete shall not be discharged to waters of the state.
[15A NCAC 02B .0200]

All proposed and approved temporary fill and culverts shall be removed and the impacted
area shall be returned to natural conditions within 60 calendar days after the temporary
impact is no longer necessary. The impacted areas shall be restored to original grade,
including each stream’s original cross sectional dimensions, planform pattern, and
longitudinal bed profile. For projects that receive written approval, no temporary impacts
are allowed beyond those included in the application and authorization. All temporarily
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impacted sites shall be restored and stabilized with native vegetation. [15A NCAC 02H
.0506(b)(2) and (c)(2)]

All proposed and approved temporary pipes/culverts/rip-rap pads etc. in streams shall be
installed as outlined in the most recent edition of the North Carolina Sediment and Erosion
Control Planning and Design Manual or the North Carolina Surface Mining Manual or the
North Carolina Department of Transportation Best Management Practices for Construction
and Maintenance Activities so as not to restrict stream flow or cause dis-equilibrium during
use of this Certification. [15A NCAC 02H .0506(b)(2) and (c)(2)]

Any rip-rap required for proper culvert placement, stream stabilization, or restoration of
temporarily disturbed areas shall be restricted to the area directly impacted by the
approved construction activity. All rip-rap shall be placed such that the original stream
elevation and streambank contours are restored and maintained. Placement of rip-rap or
other approved materials shall not result in de-stabilization of the stream bed or banks
upstream or downstream of the area or in a manner that precludes aquatic life passage.
[15A NCAC 02H .0506(b)(2)]

Any rip-rap used for stream or shoreline stabilization shall be of a size and density to
prevent movement by wave, current action, or stream flows and shall consist of clean rock
or masonry material free of debris or toxic pollutants. Rip-rap shall not be installed in the
streambed except in specific areas required for velocity control and to ensure structural
integrity of bank stabilization measures. [15A NCAC 02H .0506(b)(2)]

Applications for rip-rap groins proposed in accordance with 15A NCAC 07H .1401 (NC
Division of Coastal Management General Permit for construction of Wooden and Rip-rap
Groins in Estuarine and Public Trust Waters) shall meet all the specific conditions for design
and construction specified in 15A NCAC 07H .1405.

All mechanized equipment operated near surface waters shall be inspected and maintained
regularly to prevent contamination of surface waters from fuels, lubricants, hydraulic fluids,
or other toxic materials. Construction shall be staged in order to minimize the exposure of
equipment to surface waters to the maximum extent practicable. Fueling, lubrication and
general equipment maintenance shall be performed in a manner to prevent, to the
maximum extent practicable, contamination of surface waters by fuels and oils. [15A NCAC
02H .0506(b)(3) and (c)(3) and 15A NCAC 02B .0211 (12)]

Heavy equipment working in wetlands shall be placed on mats or other measures shall be
taken to minimize soil disturbance. [15A NCAC 02H .0506(b)(3) and (c)(3)]

In accordance with 143-215.85(b), the applicant shall report any petroleum spill of 25
gallons or more; any spill regardless of amount that causes a sheen on surface waters; any
petroleum spill regardless of amount occurring within 100 feet of surface waters; and any
petroleum spill less than 25 gallons that cannot be cleaned up within 24 hours.
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If an environmental document is required under the State Environmental Policy Act (SEPA),
then this General Certification is not valid until a Finding of No Significant Impact (FONSI) or
Record of Decision (ROD) is issued by the State Clearinghouse. If an environmental
document is required under the National Environmental Policy Act (NEPA), then this
General Certification is not valid until a Categorical Exclusion, the Final Environmental
Assessment, or Final Environmental Impact Statement is published by the lead agency. [15A
NCAC 01C .0107(a)]

This General Certification does not relieve the applicant of the responsibility to obtain all
other required Federal, State, or Local approvals before proceeding with your project,
including those required by, but not limited to, Sediment and Erosion Control, Non-
Discharge, Water Supply Watershed, and Trout Buffer regulations.

The applicant and their authorized agents shall conduct all activities in a manner consistent
with State water quality standards (including any requirements resulting from compliance
with §303(d) of the Clean Water Act), and any other appropriate requirements of State and
Federal Law. If DWR determines that such standards or laws are not being met, including
failure to sustain a designated or achieved use, or that State or Federal law is being violated,
or that further conditions are necessary to assure compliance, then DWR may revoke or
modify a written authorization associated with this General Water Quality Certification.
[15A NCAC 02H .0507(d)]

The permittee shall require its contractors and/or agents to comply with the terms and
conditions of this permit in the construction and maintenance of this project, and shall
provide each of its contractors and/or agents associated with the construction or
maintenance of this project with a copy of this Certification. A copy of this Certification,
including all conditions shall be available at the project site during the construction and
maintenance of this project. [15A NCAC 02H .0507 (c) and 15A NCAC 02H .0506 (b)(2) and

(€)(2)]

When written authorization is required for use of this Certification, upon completion of all
permitted impacts included within the approval and any subsequent modifications, the
applicant shall be required to return a certificate of completion (available on the DWR
website https://edocs.deq.nc.gov/Forms/Certificate-of-Completion). [15A NCAC O02H
.0502(f)]

Additional site-specific conditions, including monitoring and/or modeling requirements,
may be added to the written approval letter for projects proposed under this Water Quality
Certification in order to ensure compliance with all applicable water quality and effluent
standards. [15A NCAC 02H .0507(c)]

If the property or project is sold or transferred, the new permittee shall be given a copy of
this Certification (and written authorization if applicable) and is responsible for complying
with all conditions. [15A NCAC 02H .0501 and .0502]
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GENERAL CERTIFICATION ADMINISTRATION:

In accordance with North Carolina General Statute 143-215.3D(e), written approval for a
401 Water Quality General Certification must include the appropriate fee. An applicant for
a CAMA permit under Article 7 of Chapter 113A of the General Statutes for which a Water
Quality Certification is required shall only make one payment to satisfy both agencies; the
fee shall be as established by the Secretary in accordance with 143-215.3D(e)(7).

This Certification neither grants nor affirms any property right, license, or privilege in any
waters, or any right of use in any waters. This Certification does not authorize any person
to interfere with the riparian rights, littoral rights, or water use rights of any other person
and this Certification does not create any prescriptive right or any right of priority regarding
any usage of water. This Certification shall not be interposed as a defense in any action
respecting the determination of riparian or littoral rights or other rights to water use. No
consumptive user is deemed by virtue of this Certification to possess any prescriptive or
other right of priority with respect to any other consumptive user regardless of the quantity
of the withdrawal or the date on which the withdrawal was initiated or expanded.

This Certification grants permission to the Director, an authorized representative of the
Director, or DWR staff, upon the presentation of proper credentials, to enter the property
during normal business hours. [15A NCAC 02H .0502(e)]

This General Certification shall expire on the same day as the expiration date of the
corresponding Nationwide Permit and/or Regional General Permit. The conditions in effect
on the date of issuance of Certification for a specific project shall remain in effect for the life
of the project, regardless of the expiration date of this Certification. This General
Certification is rescinded when the US Army Corps of Engineers reauthorizes any of the
corresponding Nationwide Permits and/or Regional General Permits or when deemed
appropriate by the Director of the Division of Water Resources.

Non-compliance with or violation of the conditions herein set forth by a specific project may
result in revocation of this General Certification for the project and may also result in
criminal and/or civil penalties.

The Director of the North Carolina Division of Water Resources may require submission of a
formal application for Individual Certification for any project in this category of activity if it
is deemed in the public’s best interest or determined that the project is likely to have a
significant adverse effect upon water quality, including state or federally listed endangered
or threatened aquatic species, or degrade the waters so that existing uses of the water or
downstream waters are precluded.

History Note: Water Quality Certification (WQC) Number 4141 issued December 1, 2017
replaces WQC4094 issued March 3, 2017, WQC 3893 issued March 19, 2012; WQC Number
3688 issued November 1, 2007; WQC Number 3634 issued March 19, 2007; WQC Number 3366
issued March 18, 2002; WQC Number 3114 issued February 11, 1997; and WQC Number 2727
issued May 1, 1992.
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May 10, 2021 8:13 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204469 Page 1 of 7
County : Anson, Stanly
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.S.
0003  0028000000-N SP  TYPE | STANDARD APPROACH FILL Lump Sum L.S.
STATION kkkkkkkkkk
(32+31.61 -L-)
0004 0043000000-N 226 GRADING Lump Sum L.S.
0005 0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 1
BING ACR
0006 0057000000-E 226 UNDERCUT EXCAVATION 1,100
CcYy
0007 0134000000-E 240 DRAINAGE DITCH EXCAVATION 140
CcYy
0008 0195000000-E 265 SELECT GRANULAR MATERIAL 3,750
CcYy
0009 0196000000-E 270 GEOTEXTILE FOR SOIL STABILIZA- 4,450
TION sy
0010 0199000000-E SP  TEMPORARY SHORING 3,010
SF
0011 0318000000-E 300 FOUNDATION CONDITIONING MATE- 50
RIAL, MINOR STRUCTURES TON
0012 0320000000-E 300 FOUNDATION CONDITIONING GEO- 150
TEXTILE sy
0013  0335200000-E 305 15" DRAINAGE PIPE 20
LF
0014  0366000000-E 310 15" RC PIPE CULVERTS, CLASS 300
1 LF
0015  0372000000-E 310 18" RC PIPE CULVERTS, CLASS 68
1 LF
0016  0582000000-E 310 15" CS PIPE CULVERTS, 0.064" 52
THICK LF
0017  0636000000-E 310 ™" CS PIPE ELBOWS, *****" 2
THICK EA
(15", 0.064")
0018  0995000000-E 340 PIPE REMOVAL 36

LF




May 10, 2021 8:13 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204469 Page 2 of 7
County : Anson, Stanly
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0019  1308000000-E 607  MILLING ASPHALT PAVEMENT, ***" 204
TO *kkkkkn SY
(0" TO 3")
0020 1330000000-E 607 INCIDENTAL MILLING 20
SY
0021  1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 2,520
B25.0C TON
0022 1503000000-E 610 ASPHALT CONC INTERMEDIATE 1,440
COURSE, TYPE 119.0C TON
0023 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 2,060
TYPE S9.5B TON
0024 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 325
TON
0025 1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 50
REPAIR TON
0026 2000000000-N 806 RIGHT-OF-WAY MARKERS 19
EA
0027 2022000000-E 815 SUBDRAIN EXCAVATION 56
CcY
0028 2026000000-E 815 GEOTEXTILE FOR SUBSURFACE 250
DRAINS sy
0029 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 42
CcY
0030 2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 250
LF
0031 2070000000-N 815 SUBDRAIN PIPE OUTLET 1
EA
0032 2077000000-E 815 6" OUTLET PIPE 6
LF
0033 2253000000-E 840 PIPE COLLARS 0.447
CcY
0034 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 8
EA
0035 2308000000-E 840 MASONRY DRAINAGE STRUCTURES 0.74
LF
0036 2366000000-N 840 FRAME WITH TWO GRATES, STD 1

840.24

EA




May 10, 2021 8:13 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204469 Page 3 of 7
County : Anson, Stanly
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0037 2367000000-N 840 FRAME WITH TWO GRATES, STD 7
840.29 EA
0038 2556000000-E 846 SHOULDER BERM GUTTER 504
LF
0039 3030000000-E 862 STEEL BEAM GUARDRAIL 850
LF
0040 3045000000-E 862 STEEL BEAM GUARDRAIL, SHOP 137.5
CURVED LF
0041  3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 5
EA
0042  3195000000-N 862 GUARDRAIL END UNITS, TYPE AT-1 1
EA
0043 3287000000-N SP  GUARDRAIL END UNITS, TYPE TL-3 3
EA
0044  3317000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 4
B-77 EA
0045 3360000000-E 863 REMOVE EXISTING GUARDRAIL 853
LF
0046 3578000000-N SP  GENERIC FENCING ITEM 1
RESET EXISTING GATE EA
0047 3649000000-E 876 RIP RAP, CLASS B 475
TON
0048 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 1,665
SY
0049 4102000000-N 904 SIGN ERECTION, TYPE E 1
EA
0050 4116100000-N 904 SIGN ERECTION, RELOCATE TYPE 9
**** (GROUND MOUNTED) EA
(E)
0051 4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 1
CHANNEL EA
0052 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 132
SF
0053 4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 96
SF
0054 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 63
MOUNTED) SF
0055 4430000000-N 1130 DRUMS 106

EA




May 10, 2021 8:13 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204469 Page 4 of 7
County : Anson, Stanly
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0056 4445000000-E 1145 BARRICADES (TYPE IlI) 48
LF
0057 4455000000-N 1150 FLAGGER 7
DAY
0058  4465000000-N 1160 TEMPORARY CRASH CUSHIONS 6
EA
0060 4485000000-E 1170 PORTABLE CONCRETE BARRIER 1,380
LF
0062 4589000000-N SP  GENERIC TRAFFIC CONTROL ITEM Lump Sum L.S.
PROTECTIVE CANOPY
0063 4650000000-N 1251 TEMPORARY RAISED PAVEMENT 96
MARKERS EA
0064 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 13,963
LINES (4", 90 MILS) LF
0065 4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 1,665
MARKING LINES, TYPE ** (4") LF
Q)
0066 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 6,925
(4" L
0067 4891000000-E 1205 GENERIC PAVEMENT MARKING ITEM 74
THERMOPLASTIC PAVEMENT MARKING LF
LINES (24", 90 MILS)
0068 4895000000-N SP  GENERIC PAVEMENT MARKING ITEM 89
NON-CAST IRON SNOWPLOWABLE EA
PAVEMENT MARKERS
0069  4900000000-N 1251 PERMANENT RAISED PAVEMENT 7
MARKERS EA
0070  6000000000-E 1605 TEMPORARY SILT FENCE 5,880
LF
0071  6006000000-E 1610 STONE FOR EROSION CONTROL, 180
CLASS A TON
0072  6009000000-E 1610 STONE FOR EROSION CONTROL, 1,680
CLASS B TON
0073 6012000000-E 1610 SEDIMENT CONTROL STONE 770
TON
0074 6015000000-E 1615 TEMPORARY MULCHING 0.5

ACR




May 10, 2021 8:13 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204469 Page 5 of 7
County : Anson, Stanly
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0075 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 100
LB
0076 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 2
ING TON
0077  6024000000-E 1622 TEMPORARY SLOPE DRAINS 525
LF
0078  6029000000-E SP  SAFETY FENCE 1,902
LF
0079 6030000000-E 1630 SILT EXCAVATION 4,090
CcY
0080 6036000000-E 1631 MATTING FOR EROSION CONTROL 18,695
SY
0081  6037000000-E SP  COIRFIBER MAT 1,575
SY
0082 6038000000-E SP  PERMANENT SOIL REINFORCEMENT 2,270
MAT sy
0083  6042000000-E 1632 1/4" HARDWARE CLOTH 625
LF
0084 6048000000-E SP  FLOATING TURBIDITY CURTAIN 150
SY
0085 6070000000-N 1639 SPECIAL STILLING BASINS 8
EA
0086 6071012000-E SP  COIRFIBER WATTLE 420
LF
0087 6071020000-E SP  POLYACRYLAMIDE (PAM) 360
LB
0088 6071030000-E 1640 COIR FIBER BAFFLE 570
LF
0089 6071050000-E SP *** SKIMMER 4
(1-1/2") EA
0090 6071050000-E SP *** SKIMMER 1
" EA
0091  6084000000-E 1660 SEEDING & MULCHING 3
ACR
0092 6087000000-E 1660 MOWING 3
ACR
0093  6090000000-E 1661 SEED FOR REPAIR SEEDING 50
LB
0094  6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25

TON




May 10, 2021 8:13 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204469 Page 6 of 7
County : Anson, Stanly
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0095  6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50
LB
0096 6108000000-E 1665 FERTILIZER TOPDRESSING 1.5
TON
0097 6114500000-N 1667 SPECIALIZED HAND MOWING 10
MHR
0098 6117000000-N SP  RESPONSE FOR EROSION CONTROL 25
EA
0099 6117500000-N SP  CONCRETE WASHOUT STRUCTURE 2
EA
0100 6123000000-E 1670 REFORESTATION 0.43
ACR
0101  6126000000-E SP  STREAMBANK REFORESTATION 0.21
ACR
STRUCTURE ITEMS
0102 8017000000-N SP  CONSTRUCTION, MAINTENANCE, & Lump Sum L.S.
REMOVAL OF TEMP ACCESS AT STA
(32+31.61 -L-)
0103  8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION kkkkkkkhkhkk
(32+31.61 -L-)
0104  8065000000-N SP  ASBESTOS ASSESSMENT Lump Sum L.S.
0105 8105500000-E 411 **-**" DIA DRILLED PIERS IN 136.8
SOIL LF
(4'-6")
0106 8105600000-E 411 **-**"DIA DRILLED PIERS NOT 208
IN SOIL LF
(4'-6")
0107 8111000000-E 411 PERMANENT STEEL CASING FOR 354
**** D|A DRILLED PIER LF
(4-6")
0108 8112730000-N 450 PDA TESTING 2
EA
0109 8113000000-N 411 SID INSPECTIONS 12

EA




May 10, 2021 8:13 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204469 Page 7 of 7
County : Anson, Stanly
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0110  8115000000-N 411 CSL TESTING 4
EA
0111 8121000000-N 412  UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATION **##xsx
(32+31.61 -L-)
0112  8147000000-E 420 REINFORCED CONCRETE DECK SLAB 19,469
SF
0113 8161000000-E 420 GROOVING BRIDGE FLOORS 17,586
SF
0114  8182000000-E 420 CLASS A CONCRETE (BRIDGE) 338.8
CY
0115 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
(32+31.61 -L-)
0116  8217000000-E 425 REINFORCING STEEL (BRIDGE) 71,086
LB
0117  8238000000-E 425 SPIRAL COLUMN REINFORCING 19,733
STEEL (BRIDGE) LB
0118  8265000000-E 430 54" PRESTRESSED CONCRETE GIR- 2,604.17
DERS LF
0119  8328200000-E 450 PILE DRIVING EQUIPMENT SETUP 12
FOR *** STEEL PILES EA
(HP 12 X 53)
0120 8364000000-E 450 HP12X53 STEEL PILES 390
LF
0121  8503000000-E 460 CONCRETE BARRIER RAIL 1,046.67
LF
0122 8608000000-E 876 RIP RAP CLASS Il (2'-0" THICK) 1,740
TON
0123  8622000000-E 876 GEOTEXTILE FOR DRAINAGE 1,933
sy
0124  8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
0125 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.

STRIP SEAL EXPANSION JOINTS

0813/May10/Q225857.417/D555190992000/E123

Total Amount Of Bid For Entire Project :




Letting of 05/18/2021 NCDOT Detailed Bid Report

DBE Goal Set: 5.00%
DBE Goal Obtained: 5.01%

Vendor 1 of 8: SLOAN CONSTRUCTION A DIVISION OF
REEVES CONSTRUCTION CO (3747)
Call Order 009 (Proposal: C204469)

Bid Information

Proposal County: ANSON STANLY Bid Checksum: 84B4DE170F

Vendor Address: Bid Total: $5,291,749.81

Signature Check: Alexander S Fant, Jr Items Total: $5,291,749.81
Time Bid Received: May 18, 2021 12:26 PM Time Total: $0.00

Amendment Count: 1

Bidding Errors:
None.

NCDOT Page 82 of 126



Letting of 05/18/2021

NCDOT Detailed Bid Report

Vendor 1 of 8: SLOAN CONSTRUCTION A DIVISION OF
REEVES CONSTRUCTION CO (3747)
Call Order 009 (Proposal: C204469)

Bid Bond Information

Projects:

Counties:

Bond ID: CDKT-ELFA-SDML-KN3U
Paid by Check: No
Bond Percent: 5%

Bond Maximum:

State of Incorporation:
Agency Execution Date:
Surety Name:

Bond Agency Name:

MA
5/18/2021
SuretyWave

Liberty Mutual Insurance
Company

NCDOT

Page 83 of 126



Letting: L210518 North Carolina Department of Transportation Contract ID: C204469
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

DBE Load Information

Letting ID: L210518

Letting Date: 05/18/2021

Call Order: 009

Contract ID: C204469

Project: STATE FUNDEDSTATE FUNDEDSTATE FUNDEDSTATE FUNDED
Bid Total: $5,291,749.81

DBE Goal: 5.00% ($264,587.49)

Vendor ID: 3747
Vendor Name: Sloan Construction A Division of Reeves Construction Company
DBE Entered: 5.01% ($265,000.00)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount
2008 LYNN THOMAS GRADING INC False ROUTE 2, BOX SubContractor .,,265,000.00
283C , committe
POLKTON, NC
28135
Errors: No Check: 84B4DE170F

Page 2 Amendment Count: 1



Letting: L210518 North Carolina Department of Transportation
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co

BondID: CDKT-ELFA-SDML-KN3U

Surety Registry Agency: SuretyWave

Verified?: 1

Surety Agency: Liberty Mutual Insurance Company
Bond Execution Date: 5/18/2021

Errors: No
Page 6

Contract ID: C204469
Call: 009

Check: 84B4DE170F
Amendment Count: 1



Letting: L210518
05/18/2021 02:00:00 PM

North Carolina Department of Transportation
3747 - Sloan Construction A Division of Reeves Co

Line Number Item Number Quantity Unit Unit Price

Contract ID: C204469
Call: 009

Extension Price

Section 0001
ROADWAY ITEMS

0001 0000100000-N 1.000 LS $264,500.0000 $264,500.00
MOBILIZATION

0002 0000400000-N 1.000 LS $40,000.0000 $40,000.00
CONSTRUCTION SURVEYING

0003 0028000000-N 1.000 LS $25,000.0000 $25,000.00
TYPE I STANDARD APPROACH FILL STATION ***x**x%%x* (32+31,61 -L-)

0004 0043000000-N 1.000 LS $750,000.0000 $750,000.00
GRADING

0005 0050000000-E 1.000 ACR $1.0000 $1.00
SUPPLEMENTARY CLEARING & GRUB-BING

0006 0057000000-E 1100.000 cCY $7.0000 $7,700.00
UNDERCUT EXCAVATION

0007 0134000000-E 140.000 cCY $8.0000 $1,120.00
DRAINAGE DITCH EXCAVATION

0008 0195000000-E 3750.000 cCY $1.0000 $3,750.00
SELECT GRANULAR MATERIAL

0009 0196000000-E 4450.000 SY $1.0000 $4,450.00
GEOTEXTILE FOR SOIL STABILIZA-TION

0010 0199000000-E 3010.000 SF $50.0000 $150,500.00
TEMPORARY SHORING

0011 0318000000-E 50.000 TON $1.0000 $50.00
FOUNDATION CONDITIONING MATE- RIAL, MINOR STRUCTURES

0012 0320000000-E 150.000 sY $1.0000 $150.00
FOUNDATION CONDITIONING GEO- TEXTILE

0013 0335200000-E 20.000 LF $38.0000 $760.00
15" DRAINAGE PIPE

0014 0366000000-E 300.000 LF $38.0000 $11,400.00
15" RC PIPE CULVERTS, CLASS III

0015 0372000000-E 68.000 LF $42.0000 $2,856.00
18" RC PIPE CULVERTS, CLASS IIT

0016 0582000000-E 52.000 LF $38.0000 $1,976.00
15" CS PIPE CULVERTS, 0.064" THICK

0017 0636000000-E 2.000 EA $1.0000 $2.00
**%" CS PIPE ELBOWS, ****x*" THICK (15", 0.064")

0018 0995000000-E 36.000 LF $7.0000 $252.00
PIPE REMOVAL

0019 1308000000-E 204.000 SY $26.0000 $5,304.00
MILLING ASPHALT PAVEMENT, ***"TQ ***x*%*x" (" TQO 3")

0020 1330000000-E 20.000 sY $48.0000 $960.00
INCIDENTAL MILLING

0021 1491000000-E 2520.000 TON $60.2500 $151,830.00
ASPHALT CONC BASE COURSE, TYPE B25.0C

0022 1503000000-E 1440.000 TON $59.6500 $85,896.00
ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C

0023 1519000000-E 2060.000 TON $58.8500 $121,231.00
ASPHALT CONC SURFACE COURSE, TYPE S9.5B

Errors: No Check: 84B4DE170F

Page 2

Amendment Count: 1



Letting: L210518
05/18/2021 02:00:00 PM

North Carolina Department of Transportation
3747 - Sloan Construction A Division of Reeves Co

Contract ID: C204469
Call: 009

0024 1575000000-E 325.000 TON $550.0000 $178,750.00
ASPHALT BINDER FOR PLANT MIX

0025 1693000000-E 50.000 TON $65.0000 $3,250.00
ASPHALT PLANT MIX, PAVEMENT REPAIR

0026 2000000000-N 19.000 EA $125.0000 $2,375.00
RIGHT-OF-WAY MARKERS

0027 2022000000-E 56.000 CY $1.0000 $56.00
SUBDRAIN EXCAVATION

0028 2026000000-E 250.000 sY $1.0000 $250.00
GEOTEXTILE FOR SUBSURFACE DRAINS

0029 2036000000-E 42.000 cCYy $1.0000 $42.00
SUBDRAIN COARSE AGGREGATE

0030 2044000000-E 250.000 LF $1.0000 $250.00
6" PERFORATED SUBDRAIN PIPE

0031 2070000000-N 1.000 EA $1.0000 $1.00
SUBDRAIN PIPE OUTLET

0032 2077000000-E 6.000 LF $1.0000 $6.00
6" OUTLET PIPE

0033 2253000000-E 0.447 CY $5,033.5600 $2,250.00
PIPE COLLARS

0034 2286000000-N 8.000 EA $1,700.0000 $13,600.00
MASONRY DRAINAGE STRUCTURES

0035 2308000000-E 0.740 LF $325.0000 $240.50
MASONRY DRAINAGE STRUCTURES

0036 2366000000-N 1.000 EA $360.0000 $360.00
FRAME WITH TWO GRATES, STD 840.24

0037 2367000000-N 7.000 EA $385.0000 $2,695.00
FRAME WITH TWO GRATES, STD 840.29

0038 2556000000-E 504.000 LF $35.0000 $17,640.00
SHOULDER BERM GUTTER

0039 3030000000-E 850.000 LF $19.0000 $16,150.00
STEEL BEAM GUARDRAIL

0040 3045000000-E 137.500 LF $20.0000 $2,750.00
STEEL BEAM GUARDRAIL, SHOP CURVED

0041 3150000000-N 5.000 EA $11.0000 $55.00
ADDITIONAL GUARDRAIL POSTS

0042 3195000000-N 1.000 EA $550.0000 $550.00
GUARDRAIL END UNITS, TYPE AT-1

0043 3287000000-N 3.000 EA $2,850.0000 $8,550.00
GUARDRAIL END UNITS, TYPE TL-3

0044 3317000000-N 4.000 EA $1,600.0000 $6,400.00
GUARDRAIL ANCHOR UNITS, TYPE B-77

0045 3360000000-E 853.000 LF $1.0000 $853.00
REMOVE EXISTING GUARDRAIL

0046 3578000000-N 1.000 EA $1,800.0000 $1,800.00
GENERIC FENCING ITEM RESET EXISTING GATE

0047 3649000000-E 475.000 TON $32.0000 $15,200.00
RIP RAP, CLASS B

0048 3656000000-E 1665.000 SY $2.0000 $3,330.00

Errors: No
Page 3

Check: 84B4DE170F
Amendment Count: 1



Letting: L210518
05/18/2021 02:00:00 PM

North Carolina Department of Transportation Contract ID: C204469
3747 - Sloan Construction A Division of Reeves Co Call: 009

GEOTEXTILE FOR DRAINAGE

0049 4102000000-N 1.000 EA $100.0000 $100.00
SIGN ERECTION, TYPE E

0050 4116100000-N 9.000 EA $75.0000 $675.00
SIGN ERECTION, RELOCATE TYPE **** (GROUND MOUNTED) (E)

0051 4155000000-N 1.000 EA $1.0000 $1.00
DISPOSAL OF SIGN SYSTEM, U- CHANNEL

0052 4400000000-E 132.000 SF $7.5000 $990.00
WORK ZONE SIGNS (STATIONARY)

0053 4405000000-E 96.000 SF $8.2500 $792.00
WORK ZONE SIGNS (PORTABLE)

0054 4410000000-E 63.000 SF $5.0000 $315.00
WORK ZONE SIGNS (BARRICADE MOUNTED)

0055 4430000000-N 106.000 EA $62.0000 $6,572.00
DRUMS

0056 4445000000-E 48.000 LF $20.0000 $960.00
BARRICADES (TYPE III)

0057 4455000000-N 7.000 DAY $450.0000 $3,150.00
FLAGGER

0058 4465000000-N 6.000 EA $11,500.0000 $69,000.00
TEMPORARY CRASH CUSHIONS

0060 4485000000-E 1380.000 LF $36.7000 $50,646.00
PORTABLE CONCRETE BARRIER

0062 4589000000-N 1.000 LS $5,000.0000 $5,000.00
GENERIC TRAFFIC CONTROL ITEM PROTECTIVE CANOPY

0063 4650000000-N 96.000 EA $11.0000 $1,056.00
TEMPORARY RAISED PAVEMENT MARKERS

0064 4685000000-E 13963.000 LF $1.2500 $17,453.75
THERMOPLASTIC PAVEMENT MARKINGLINES (4", 90 MILS)

0065 4770000000-E 1665.000 LF $3.0000 $4,995.00
COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (4") (II)

0066 4810000000-E 6925.000 LF $1.0000 $6,925.00
PAINT PAVEMENT MARKING LINES a")

0067 4891000000-E 74.000 LF $12.0000 $888.00
GENERIC PAVEMENT MARKING ITEM THERMOPLASTIC PAVEMENT MARKING LINES (24", 90
MILS)

0068 4895000000-N 89.000 EA $60.0000 $5,340.00
GENERIC PAVEMENT MARKING ITEM NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKERS

0069 4900000000-N 7.000 EA $11.0000 $77.00
PERMANENT RAISED PAVEMENT MARKERS

0070 6000000000-E 5880.000 LF $2.9000 $17,052.00
TEMPORARY SILT FENCE

0071 6006000000-E 180.000 TON $1.0000 $180.00
STONE FOR EROSION CONTROL, CLASS A

0072 6009000000-E 1680.000 TON $1.0000 $1,680.00
STONE FOR EROSION CONTROL, CLASS B

0073 6012000000-E 770.000 TON $1.0000 $770.00
SEDIMENT CONTROL STONE

0074 6015000000-E 0.500 ACR $500.0000 $250.00

Errors: No Check: 84B4DE170F

Page 4 Amendment Count: 1



Letting: L210518

North Carolina Department of Transportation

Contract ID: C204469

05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009
TEMPORARY MULCHING

0075 6018000000-E 100.000 LB $1.5000 $150.00
SEED FOR TEMPORARY SEEDING

0076 6021000000-E 2.000 TON $400.0000 $800.00
FERTILIZER FOR TEMPORARY SEED-ING

0077 6024000000-E 525.000 LF $4.0000 $2,100.00
TEMPORARY SLOPE DRAINS

0078 6029000000-E 1902.000 LF $1.6000 $3,043.20
SAFETY FENCE

0079 6030000000-E 4090.000 cCYy $2.5000 $10,225.00
SILT EXCAVATION

0080 6036000000-E 18695.000 SY $1.0000 $18,695.00
MATTING FOR EROSION CONTROL

0081 6037000000-E 1575.000 sSY $2.8000 $4,410.00
COIR FIBER MAT

0082 6038000000-E 2270.000 SY $3.5000 $7,945.00
PERMANENT SOIL REINFORCEMENT MAT

0083 6042000000-E 625.000 LF $3.0000 $1,875.00
1/4" HARDWARE CLOTH

0084 6048000000-E 150.000 sY $40.0000 $6,000.00
FLOATING TURBIDITY CURTAIN

0085 6070000000-N 8.000 EA $1,000.0000 $8,000.00
SPECIAL STILLING BASINS

0086 6071012000-E 420.000 LF $6.7000 $2,814.00
COIR FIBER WATTLE

0087 6071020000-E 360.000 LB $1.0000 $360.00
POLYACRYLAMIDE (PAM)

0088 6071030000-E 570.000 LF $6.0000 $3,420.00
COIR FIBER BAFFLE

0089 6071050000-E 4.000 EA $780.0000 $3,120.00
*%1" SKIMMER (1-1/2")

0090 6071050000-E 1.000 EA $970.0000 $970.00
**" SKIMMER (2")

0091 6084000000-E 3.000 ACR $2,000.0000 $6,000.00
SEEDING & MULCHING

0092 6087000000-E 3.000 ACR $45.0000 $135.00
MOWING

0093 6090000000-E 50.000 LB $1.5000 $75.00
SEED FOR REPAIR SEEDING

0094 6093000000-E 0.250 TON $400.0000 $100.00
FERTILIZER FOR REPAIR SEEDING

0095 6096000000-E 50.000 LB $1.5000 $75.00
SEED FOR SUPPLEMENTAL SEEDING

0096 6108000000-E 1.500 TON $600.0000 $900.00
FERTILIZER TOPDRESSING

0097 6114500000-N 10.000 MHR $14.0000 $140.00
SPECIALIZED HAND MOWING

0098 6117000000-N 25.000 EA $1.0000 $25.00

RESPONSE FOR EROSION CONTROL

Check: 84B4DE170F
Amendment Count: 1

Errors: No
Page 5



Letting: L210518 North Carolina Department of Transportation Contract ID: C204469

05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

0099 6117500000-N 2.000 EA $500.0000 $1,000.00
CONCRETE WASHOUT STRUCTURE

0100 6123000000-E 0.430 ACR $2,500.0000 $1,075.00
REFORESTATION

0101 6126000000-E 0.210 ACR $5,200.0000 $1,092.00

STREAMBANK REFORESTATION

Section 0001 Total $2,186,503.45

Section 0004
STTRUCTURE ITEMS

0102 8017000000-N 1.000 LS $260,000.0000 $260,000.00
CONSTRUCTION, MAINTENANCE, & REMOVAL OF TEMP ACCESS AT STA (32+31.61 -L-)

0103 8035000000-N 1.000 Ls $275,000.0000 $275,000.00
REMOVAL OF EXISTING STRUCTURE AT STATION ***x*skxxkkxx (32+31.61 -L-)

0104 8065000000-N 1.000 Ls $1,500.0000 $1,500.00
ASBESTOS ASSESSMENT

0105 8105500000-E 136.800 LF $450.0000 $61,560.00
**'—xx" DIA DRILLED PIERS IN SOIL (4'-6")

0106 8105600000-E 208.000 LF $1,600.0000 $332,800.00
**'—xx" DIA DRILLED PIERS NOT IN SOIL (4'-6")

0107 8111000000-E 35.400 LF $480.0000 $16,992.00
PERMANENT STEEL CASING FOR *x 1 —%x" DIA DRILLED PIER (4'-6")

0108 8112730000-N 2.000 EA $2,500.0000 $5,000.00
PDA TESTING

0109 8113000000-N 12.000 EA $500.0000 $6,000.00
SID INSPECTIONS

0110 8115000000-N 4.000 EA $3,000.0000 $12,000.00
CSL TESTING

0111 8121000000-N 1.000 Ls $52,000.0000 $52,000.00
UNCLASSIFIED STRUCTURE EXCAVA-TION AT STATION ****#*x*% (32+31.61 -L-)

0112 8147000000-E 19469.000 SF $35.0000 $681,415.00
REINFORCED CONCRETE DECK SLAB

0113 8161000000-E 17586.000 SF $0.6100 $10,727.46
GROOVING BRIDGE FLOORS

0114 8182000000-E 338.800 CY $760.0000 $257,488.00
CLASS A CONCRETE (BRIDGE)

0115 8210000000-N 1.000 Ls $51,354.9300 $51,354.93
BRIDGE APPROACH SLABS, STATION******x*xxxxx*x (32431.61 -L-)

0116 8217000000-E 71086.000 LB $1.0000 $71,086.00
REINFORCING STEEL (BRIDGE)

0117 8238000000-E 19733.000 LB $2.0000 $39,466.00
SPIRAL COLUMN REINFORCING STEEL (BRIDGE)

0118 8265000000-E 2604.170 LF $300.0000 $781,251.00

54" PRESTRESSED CONCRETE GIR- DERS

0119 8328200000-E 12.000 EA $350.0000 $4,200.00
PILE DRIVING EQUIPMENT SETUP (HP 12 X 53)

0120 8364000000-E 390.000 LF $58.0000 $22,620.00
HP12X53 STEEL PILES

Errors: No Check: 84B4DE170F
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Letting: L210518

North Carolina Department of Transportation

Contract ID: C204469

05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

0121 8503000000-E 1046.670 LF $91.0000 $95,246.97
CONCRETE BARRIER RAIL

0122 8608000000-E 1740.000 TON $1.0000 $1,740.00
RIP RAP CLASS II (2'-0" THICK)

0123 8622000000-E 1933.000 sY $3.0000 $5,799.00
GEOTEXTILE FOR DRAINAGE

0124 8657000000-N 1.000 LS $15,000.0000 $15,000.00
ELASTOMERIC BEARINGS

0125 8860000000-N 1.000 LS $45,000.0000 $45,000.00

GENERIC STRUCTURE ITEM STRIP SEAL EXPANSION JOINTS

Section 0004 Total

$3,105,246.

36

Item Total

$5,291,749.

81

Errors: No
Page 7

Check: 84B4DE170F
Amendment Count: 1



Letting: L210518 North Carolina Department of Transportation Contract ID: C204469
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in
this electronic bid.

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under
penalty of perjury under the laws of the United States that neither he, nor
any official, agent or employee has entered into any agreement, participated
in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the
prequalified bidder has not been convicted of wviolating N.C.G.S. §133-24
within the last three years, and that the prequalified bidder intends to do
the work with his own bonafide employees or subcontractors and will not bid
for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the
Contractor is attesting his status under penalty of perjury under the laws of
the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required
statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance
by, any State Employee of any gift from anyone with a contract with the State,
or from any person seeking to do business with the State. By execution of any
response in this procurement, you attest, for your entire organization and its
employees or agents, that you are not aware that any such gift has been
offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER
Conditions for certification:
1. The prequalified bidder shall provide immediate written notice to the
Department if at any time the bidder learns that his certification was
erroneous when he submitted his debarment certification or explanation that is
file with the Department, or has Dbecome erroneous because of changed

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier

Errors: No Check: 84B4DE170F
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Letting: L210518 North Carolina Department of Transportation Contract ID: C204469
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

covered transaction, participant, person, primary covered transaction,
principal, proposal, and voluntarily excluded, as used in this provision, have
the meanings set out in the Definitions and Coverage sections of the rules
implementing Executive Order 12549. A copy of the Federal Rules requiring this
certification and detailing the definitions and coverages may be obtained from
the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not
knowingly enter into any lower tier covered transaction with a person who 1is
debarred, suspended, declared 1ineligible, or voluntarily excluded from
participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by
submitting this form he will include the Federal- Aid Provision titled
Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR
1273) provided by the Department, without subsequent modification, in all
lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a
lower tier covered transaction that he is not debarred, suspended, ineligible,
or voluntarily excluded from the covered transaction, unless he knows that the
certification is erroneous. The bidder may decide the method and frequency by
which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall Dbe construed to require
establishment of a system of records in order to render in good faith the
certification required by this provision. The knowledge and information of a
participant is not required to exceed that which is normally possessed by a
prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate
any contract 1f the bidder knowingly enters into a lower tier covered
transaction with a person who 1is suspended, debarred, ineligible, or
voluntarily excluded from participation in this transaction, 1in addition to
other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief,
that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust statutes or

Errors: No Check: 84B4DE170F
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Letting: L210518 North Carolina Department of Transportation Contract ID: C204469
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged
by a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status
changes and will show in his bid proposal an explanation for the change in
status.

If the prequalified bidder cannot certify that he is not debarred, he shall
provide an explanation with this submittal. An explanation will not

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in
the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

Errors: No Check: 84B4DE170F
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Letting: L210518 North Carolina Department of Transportation Contract ID: C204469
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects? Yes ONo ®

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid
for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number

County

Contract Number
County

Contract Number
County

Contract Number
County

Contract Number
County

Contract Number
County

It is agreed that if I am (we are) the low Bidder(s) on indicated projects,
the total value of which is more than the above stipulated award limits, the
Board of Transportation will award me (us) projects from among those indicated

Errors: No Check: 84B4DE170F
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that have a total value not to exceed the award limit and will result in the
lowest total bids to the Department of Transportation.

Errors: No Check: 84B4DE170F
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Letting: L210518 North Carolina Department of Transportation Contract ID: C204469
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

DBE List Summary

Project: STATE FUNDED Bidder ID: 3747

Bid Total: 5,291,749.81 Business Name: Sloan Construction A Division
of Reeves Construction Company

Goal: 5.00% (264,587.49)
Total Entered: 5.01% (265,000.00)

ID Name Is Supplier? Item Count Amount Is Complete?
2008 LYNN THOMAS GRADING INC False 1 265,000.00 True
Errors: No Check: 84B4DE170F
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Letting: L210518 North Carolina Department of Transportation
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co

Name: LYNN THOMAS GRADING INC ID: 2008
Address: ROUTE 2, BOX 283C , POLKTON, NC 28135

Used As: SubContractor DBE Items Total:$265,000.00

Items for LYNN THOMAS GRADING INC

Contract ID: C204469
Call: 009

0001
ROADWAY ITEMS

0004 0043000000-N 1.000 Ls
GRADING

$265,000.0000

$265,000.00

Section 0001 Total

$265,000.00

Item Total

$265,000.00

Errors: No
Page 14
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Letting: L210518 North Carolina Department of Transportation Contract ID: C204469
05/18/2021 02:00:00 PM 3747 - Sloan Construction A Division of Reeves Co Call: 009

THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 1 amendment files

000001 05/10/2021 MODIFY AND DELETE ITEMS

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in
this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature

Agency

Date

Signature

Agency

Date

Signature

Agency

Date

Errors: No Check: 84B4DE170F
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Contract Item Sheets For C204469

Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
ROADWAY ITEMS

0001  0000100000-N 800 MOBILIZATION Lump Sum 264,500.00 264,500.00
LS

0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum 40,000.00 40,000.00
LS

0003  0028000000-N SP TYPE | STANDARD APPROACH FILL Lump Sum 25,000.00 25,000.00
STATION *kkkkkkkkk LS

(32+31.61-L-)

0004  0043000000-N 226 GRADING Lump Sum 750,000.00 750,000.00
LS
0005  0050000000-E 226  SUPPLEMENTARY CLEARING & GRUB- 1 1.00 1.00
BING ACR
0006  0057000000-E 226  UNDERCUT EXCAVATION 1,100 7.00 7,700.00
CcYy
0007  0134000000-E 240 DRAINAGE DITCH EXCAVATION 140 8.00 1,120.00
CcYy
0008  0195000000-E 265 SELECT GRANULAR MATERIAL 3,750 1.00 3,750.00
CcYy
0009  0196000000-E 270  GEOTEXTILE FOR SOIL STABILIZA- 4,450 1.00 4,450.00
TION SY
0010  0199000000-E SP TEMPORARY SHORING 3,010 50.00 150,500.00
SF
0011 0318000000-E 300 FOUNDATION CONDITIONING MATE- 50 1.00 50.00
RIAL, MINOR STRUCTURES TON
0012  0320000000-E 300 FOUNDATION CONDITIONING GEO- 150 1.00 150.00
TEXTILE sy
0013  0335200000-E 305 15" DRAINAGE PIPE 20 38.00 760.00
LF
0014  0366000000-E 310 15" RC PIPE CULVERTS, CLASS 300 38.00 11,400.00
1 LF
0015  0372000000-E 310 18" RC PIPE CULVERTS, CLASS 68 42.00 2,856.00
1] LF
0016  0582000000-E 310 15" CS PIPE CULVERTS, 0.064" 52 38.00 1,976.00
THICK LF
0017  0636000000-E 310  **" CS PIPE ELBOWS, *****" 2 1.00 2.00
THICK EA
(15", 0.064")
0018  0995000000-E 340 PIPE REMOVAL 36 7.00 252.00

LF




May 28, 2021 12:35 pm North Carolina Department Of Transportation Page : 2 of 8
Contract Item Sheets For C204469

Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0019  1308000000-E 607  MILLING ASPHALT PAVEMENT, ***" 204 26.00 5,304.00
TO *kkkkkn SY
(0" TO 3")
0020  1330000000-E 607  INCIDENTAL MILLING 20 48.00 960.00
SY
0021  1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 2,520 60.25 151,830.00
B25.0C TON
0022  1503000000-E 610 ASPHALT CONC INTERMEDIATE 1,440 59.65 85,896.00
COURSE, TYPE 119.0C TON
0023  1519000000-E 610 ASPHALT CONC SURFACE COURSE, 2,060 58.85 121,231.00
TYPE S9.5B TON
0024  1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 325 550.00 178,750.00
TON
0025  1693000000-E 654  ASPHALT PLANT MIX, PAVEMENT 50 65.00 3,250.00
REPAIR TON
0026  2000000000-N 806 RIGHT-OF-WAY MARKERS 19 125.00 2,375.00
EA
0027  2022000000-E 815  SUBDRAIN EXCAVATION 56 1.00 56.00
CcY
0028  2026000000-E 815 GEOTEXTILE FOR SUBSURFACE 250 1.00 250.00
DRAINS S\'%
0029  2036000000-E 815 SUBDRAIN COARSE AGGREGATE 42 1.00 42.00
cY
0030  2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 250 1.00 250.00
LF
0031  2070000000-N 815  SUBDRAIN PIPE OUTLET 1 1.00 1.00
EA
0032  2077000000-E 815 6" OUTLET PIPE 6 1.00 6.00
LF
0033  2253000000-E 840 PIPE COLLARS 0.447 5,033.56 2,250.00
cY
0034  2286000000-N 840 MASONRY DRAINAGE STRUCTURES 8 1,700.00 13,600.00
EA
0035  2308000000-E 840 MASONRY DRAINAGE STRUCTURES 0.74 325.00 240.50
LF
0036  2366000000-N 840 FRAME WITH TWO GRATES, STD 1 360.00 360.00
840.24 EA
0037  2367000000-N 840 FRAME WITH TWO GRATES, STD 7 385.00 2,695.00

840.29 EA




May 28, 2021 12:35 pm North Carolina Department Of Transportation Page : 3 of 8
Contract Item Sheets For C204469
Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0038  2556000000-E 846 SHOULDER BERM GUTTER 504 35.00 17,640.00
LF
0039  3030000000-E 862 STEEL BEAM GUARDRAIL 850 19.00 16,150.00
LF
0040  3045000000-E 862 STEEL BEAM GUARDRAIL, SHOP 137.5 20.00 2,750.00
CURVED LF
0041 3150000000-N 862  ADDITIONAL GUARDRAIL POSTS 5 11.00 55.00
EA
0042  3195000000-N 862 GUARDRAIL END UNITS, TYPE AT-1 1 550.00 550.00
EA
0043  3287000000-N SP  GUARDRAIL END UNITS, TYPE TL-3 3 2,850.00 8,550.00
EA
0044  3317000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 4 1,600.00 6,400.00
B-77 EA
0045  3360000000-E 863 REMOVE EXISTING GUARDRAIL 853 1.00 853.00
LF
0046  3578000000-N SP GENERIC FENCING ITEM 1 1,800.00 1,800.00
RESET EXISTING GATE EA
0047  3649000000-E 876 RIP RAP, CLASS B 475 32.00 15,200.00
TON
0048  3656000000-E 876  GEOTEXTILE FOR DRAINAGE 1,665 2.00 3,330.00
SY
0049  4102000000-N 904  SIGN ERECTION, TYPE E 1 100.00 100.00
EA
0050  4116100000-N 904  SIGN ERECTION, RELOCATE TYPE 9 75.00 675.00
*** (GROUND MOUNTED) EA
(E)
0051  4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 1 1.00 1.00
CHANNEL EA
0052  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 132 7.50 990.00
SF
0053  4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 96 8.25 792.00
SF
0054  4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 63 5.00 315.00
MOUNTED) SF
0055  4430000000-N 1130 DRUMS 106 62.00 6,572.00
EA
0056  4445000000-E 1145 BARRICADES (TYPE Ill) 48 20.00 960.00

LF
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Contract Item Sheets For C204469

Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0057  4455000000-N 1150 FLAGGER 7 450.00 3,150.00
DAY
0058  4465000000-N 1160 TEMPORARY CRASH CUSHIONS 6 11,500.00 69,000.00
EA
0060  4485000000-E 1170 PORTABLE CONCRETE BARRIER 1,380 36.70 50,646.00
LF
0062  4589000000-N SP GENERIC TRAFFIC CONTROL ITEM Lump Sum 5,000.00 5,000.00
PROTECTIVE CANOPY LS
0063  4650000000-N 1251 TEMPORARY RAISED PAVEMENT 96 11.00 1,056.00
MARKERS EA
0064  4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 13,963 1.25 17,453.75
LINES (4", 90 MILS) LF
0065  4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 1,665 3.00 4,995.00
MARKING LINES, TYPE ** (4") LF
(m
0066  4810000000-E 1205 PAINT PAVEMENT MARKING LINES 6,925 1.00 6,925.00
4" LF
0067  4891000000-E 1205 GENERIC PAVEMENT MARKING ITEM 74 12.00 888.00
THERMOPLASTIC PAVEMENT MARKING LF

LINES (24", 90 MILS)

0068  4895000000-N SP GENERIC PAVEMENT MARKING ITEM 89 60.00 5,340.00
NON-CAST IRON SNOWPLOWABLE EA
PAVEMENT MARKERS
0069  4900000000-N 1251 PERMANENT RAISED PAVEMENT 7 11.00 77.00
MARKERS EA
0070  6000000000-E 1605 TEMPORARY SILT FENCE 5,880 2.90 17,052.00
LF
0071  6006000000-E 1610 STONE FOR EROSION CONTROL, 180 1.00 180.00
CLASS A TON
0072  6009000000-E 1610 STONE FOR EROSION CONTROL, 1,680 1.00 1,680.00
CLASS B TON
0073  6012000000-E 1610 SEDIMENT CONTROL STONE 770 1.00 770.00
TON
0074  6015000000-E 1615 TEMPORARY MULCHING 0.5 500.00 250.00
ACR
0075  6018000000-E 1620 SEED FOR TEMPORARY SEEDING 100 1.50 150.00

LB
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Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0076  6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 2 400.00 800.00
ING TON
0077  6024000000-E 1622 TEMPORARY SLOPE DRAINS 525 4.00 2,100.00
LF
0078  6029000000-E SP  SAFETY FENCE 1,902 1.60 3,043.20
LF
0079  6030000000-E 1630 SILT EXCAVATION 4,090 2.50 10,225.00
CcY
0080  6036000000-E 1631  MATTING FOR EROSION CONTROL 18,695 1.00 18,695.00
sY
0081  6037000000-E SP  COIRFIBER MAT 1,575 2.80 4,410.00
sY
0082  6038000000-E SP  PERMANENT SOIL REINFORCEMENT 2,270 3.50 7,945.00
MAT sy
0083  6042000000-E 1632 1/4"HARDWARE CLOTH 625 3.00 1,875.00
LF
0084  6048000000-E SP FLOATING TURBIDITY CURTAIN 150 40.00 6,000.00
sY
0085  6070000000-N 1639 SPECIAL STILLING BASINS 8 1,000.00 8,000.00
EA
0086  6071012000-E SP  COIRFIBER WATTLE 420 6.70 2,814.00
LF
0087  6071020000-E SP  POLYACRYLAMIDE (PAM) 360 1.00 360.00
LB
0088 6071030000-E 1640 COIR FIBER BAFFLE 570 6.00 3,420.00
LF
0089  6071050000-E SP  **"SKIMMER 4 780.00 3,120.00
(1-1/2") EA
0090  6071050000-E SP  **"SKIMMER 1 970.00 970.00
" EA
0091  6084000000-E 1660 SEEDING & MULCHING 3 2,000.00 6,000.00
ACR
0092 6087000000-E 1660 MOWING 3 45.00 135.00
ACR
0093  6090000000-E 1661 SEED FOR REPAIR SEEDING 50 1.50 75.00
LB
0094  6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25 400.00 100.00
TON
0095  6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50 1.50 75.00

LB
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Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0096 6108000000-E 1665 FERTILIZER TOPDRESSING 1.5 600.00 900.00
TON
0097  6114500000-N 1667 SPECIALIZED HAND MOWING 10 14.00 140.00
MHR
0098  6117000000-N SP  RESPONSE FOR EROSION CONTROL 25 1.00 25.00
EA
0099  6117500000-N SP  CONCRETE WASHOUT STRUCTURE 2 500.00 1,000.00
EA
0100  6123000000-E 1670 REFORESTATION 0.43 2,500.00 1,075.00
ACR
0101  6126000000-E SP  STREAMBANK REFORESTATION 0.21 5,200.00 1,092.00

ACR
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Line ItemNumber Sec Description Quantity Unit Bid Amount

# # Unit Price Bid

0102  8017000000-N SP CONSTRUCTION, MAINTENANCE, & Lump Sum 260,000.00 260,000.00
REMOVAL OF TEMP ACCESS AT STA LS

Tk kkkkkkkk

(32+31.61-L-)

0103  8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum 275,000.00 275,000.00
AT STATION dkkkkkkkhkkk LS
(32+31.61-L-)

0104  8065000000-N SP ASBESTOS ASSESSMENT Lump Sum 1,500.00 1,500.00
LS
0105 8105500000-E 411 *-**"DIA DRILLED PIERS IN 136.8 450.00 61,560.00
SOIL LF
(4-6")
0106  8105600000-E 411 *-**"DIA DRILLED PIERS NOT 208 1,600.00 332,800.00
IN SOIL LF
(4'-6")
0107  8111000000-E 411 PERMANENT STEEL CASING FOR 35.4 480.00 16,992.00
**.**" DIA DRILLED PIER LF
(4-6")
0108  8112730000-N 450 PDATESTING 2 2,500.00 5,000.00
EA
0109  8113000000-N 411 SID INSPECTIONS 12 500.00 6,000.00
EA
0110  8115000000-N 411 CSL TESTING 4 3,000.00 12,000.00
EA
0111 8121000000-N 412  UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum 52,000.00 52,000.00
TION AT STATION ***xxs** LS

(32+31.61-L-)

0112  8147000000-E 420 REINFORCED CONCRETE DECK SLAB 19,469 35.00 681,415.00
SF

0113  8161000000-E 420 GROOVING BRIDGE FLOORS 17,586 0.61 10,727.46
SF

0114  8182000000-E 420 CLASS A CONCRETE (BRIDGE) 338.8 760.00 257,488.00
CcYy

0115  8210000000-N 422  BRIDGE APPROACH SLABS, STATION Lump Sum 51,354.93 51,354.93
Khkkkkkkkkkkk LS

(32+31.61-L-)

0116  8217000000-E 425 REINFORCING STEEL (BRIDGE) 71,086 1.00 71,086.00
LB
0117  8238000000-E 425  SPIRAL COLUMN REINFORCING 19,733 2.00 39,466.00

STEEL (BRIDGE) LB
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Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0118  8265000000-E 430 54" PRESTRESSED CONCRETE GIR- 2,604.17 300.00 781,251.00
DERS LF
0119  8328200000-E 450  PILE DRIVING EQUIPMENT SETUP 12 350.00 4,200.00
FOR *** STEEL PILES EA
(HP 12 X 53)
0120  8364000000-E 450 HP12X53 STEEL PILES 390 58.00 22,620.00
LF
0121  8503000000-E 460 CONCRETE BARRIER RAIL 1,046.67 91.00 95,246.97
LF
0122  8608000000-E 876  RIP RAP CLASS Il (2'-0" THICK) 1,740 1.00 1,740.00
TON
0123  8622000000-E 876  GEOTEXTILE FOR DRAINAGE 1,933 3.00 5,799.00
SY
0124  8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum 15,000.00 15,000.00
LS
0125  8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum 45,000.00 45,000.00
STRIP SEAL EXPANSION JOINTS LS
TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $5,291,749.81

1235/May28/Q225857.417/D555190992000/E123



C204469

Contract No. Rev. 1-16-18
Anson Slanly

County ™

EXECUTION OF CONTRACT
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

CORPORATION

The Contractor declares (or certifies, verifies, ot states) under penalty of perjury under the laws of the United States that
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise
taken any action which is in restraint of free competitive bidding in connection with this Contract, that the Contractor has not
been convicted of violating N.C.G.S. § 7133-24 within the last three years, and that the Contractor intends to do the work with
its own bonafide employees or subcontractors and did not bid for the benefit of another contractor.

By submitting this Execution of Contract, Non-Collusion and Debarment Certification, the Contractor is certifying his status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Sloan Construction A Division of Reeves Construction Co
Full name of Corporation

250 Plemmons Road, Duncan SC 29334

Address as Prequalified

By /fl‘(x(

President/yj
Select appropriate mle Selecr

Attest

;&_“j!“w L{gh;g TDCD \| Q\&\'qﬂ, .\\‘\“H“““”’h,

Print or type Slgners name Print ot type Signewegv_ R
S v i .
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oy 8 "L o
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Contract No. _

County

€204469 Rev. 1-16-18

Anson, Stanly

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the niles implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification 1s erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No. ©204469 Rev. 1-16-18

Anson,Stanly

County

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



Contract No. C204469

County (ies): Anson, Stanly

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

[?omb( €. Davengort, Jr.

TR Contract Officer

6/17/2021

Date

Execution of Contract and Bonds
Approved as to Form:

DocuSigned by:

S——b646E313577A7476.

Attorney General

6/17/2021

Date

Signature Sheet (Bid - Acceptance by Department)



Bond No. 014224399

Contract No. £204469 Rev 5-17-11
County Anson. Stanly
CONTRACT PAYMENT BOND

Date of Payment Bond Execution June 3, 2021

Name of Principal Contractor Sloan Construction a division of Reeves Construction Company
Name of Surety: Liberty Mutual Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Five Million Two Hundred Ninety One Thousand Seven

Amount of Bond: ($5,291,749.81 ) Hundred Forty Nine Dollars and 81/100
Contract ID No.; C204469
County Name: Anson, Stanly

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL)} and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents,

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No. C204469 Rev 5-17-11
County Anson, Stanly

CONTRACT PAYMENT BOND
Affix Seal of Surety Company Liberty Mutual Insurance Company

Print or type Surety Company Name

By Eric Strba
Print, stamp or type name of Attorney-in-Fact

G . Sk

Signature of Attorney-in-Fact

Vv T ————
Signature of Witness

Holly Buffam
Print or type Signer’s name

P.O. Box 2827

Columbia, SC 29201-5803

Address of Attorney-in-Fact



Contract No.

£204469 Rev 5-17-11
County Anson, Stanly
CONTRACT PAYMENT BOND
CORPORATION
SIGNATURE OF CONTRACTOR (Principal)
Sloan Construction a division of Reeves Construction Company
Full name of Corporation
250 Plemmons Road, Duncan, SC 29334
Address as prequalified
By / f’&( e
Signature of President, i nt Vice President
Select appropriate
Todd J. Quigg ..3\\\:.:;. “"'T”l’d
Print or type Sighér'shged.." ... %0,
> Q(‘.-“ R ."'. %
S SRy
Iy ol o b < =- ™
=5 i P
- ? 4 m g . o
—o. 9 w©»n &°C
Affix Corporate Seal AP v & -
,’/ po/ ........... ) ‘6'\‘
// 7 A P n\ Q‘ \'\‘
,l D‘v . \\

Attest

Signature of Secrétary, Assistant Secretary
Select appropriate title

?g# Seaia u.q‘m- e

Print or type Signer's name




Bond No. 014224399
Contract No. C204469 Rev 5-17-11
County Anson,_Stanly

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: June 3, 2021

Name of Principal Contractor: Sloan Construction a division of Reeves Construction Company
Name of Surety: Liberty Mutual Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Five Million Two Hundred Ninety One Thousand Seven

Amount of Bond: ($5,291,749.81) _Hundred Forty Nine Dollars and 81/100
Contract ID No.: (204469
County Name: Anson, Stanly

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafier, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No, C204469 Rev 5-17-11
County Anson, Stanly

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company Liberty Mutual Insurance Company

Print or type Surety Company Name

By Eric Stiba
Print, stamp or type name of Attorney-in-Fact

F

Signature of Att_o'r-ney-in-Fact

Al VN
( Signature of Witness

Holly Buffam
Print or type Signer’s name

P.O. Box 2827

Columbta, SC 29201-5803

Address of Attorney-in-Fact



Rev 5-17-11

Contract No, 204469
County Anson, Stanly

CONTRACT PERFORMANCE BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Sloan Construction a division of Reeves Construction Company
Full name of Corporation

250 Plemmons Road, Duncan, SC_ 29334
Address as prequalified

By 2o 14%e
Signature of President, Vige uidenﬁA;sﬁant Vice President
Selec, ropriate t

Tm*ir":} _,L- (2w - 99

Print or type Signer's name i,
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Affix Corporate Seal R J
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Attest
Signature of SecPetary, Assistant Secretary

Select appropriate title

5 LM r—

Print or type Signer's name



currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note, loan, letter of credit,

This Power of Attomey limits the acts of those named herein, and they have no authority to
bind the Company sxcept in the manner and to the extent herein stated.

Liberty Mutual Insurance Company

Mutual. The Ohio Casualty insurance Company Certiicate No:_8204502-985949
S Wast American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casually Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusstts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively cafed the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Aimee R.
Perondine; Alexis Apostolidis, Bethany Stevenson; Brendan Fletcher; Bryan M. Caneschi; Cassandra Baez, Donna M. Planeta; Enc Strba; Jacqueline Susco, Janee
Wright, Joshua Sanford; Kathryn Pryor; Michelle Anne McMahon; Nicholas Turecame, Phillip Knower, Rebecca M. Stevenson; Tanya Nguyen

all of the city of Hartford slate of CT each individually if there be more than one named, its true and lawful attomey-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings. bonds, recognizances and other surely obligations, in pursuance

of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of ihe Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Atlomey has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
theretothis  17th _ day of _November , 2020 .

Liberty Mutual Insurance Company

The Ohio Casualty Insurance Company
West Ameli1can Insurance Company

/ / 7
,, Lol 7 o

David M. Carey, Assistant Secrelary

State of PENNSYLVANIA
County of MONTGOMERY I
Onthis 17th dayof November ., 2020 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secrelary of Liberty Mutual Insurance

Company, The Ohio Casualty Company, and West Amefican Insurance Company, and thal he, as such, being authorized so to do, execute the foregoing instrument for the purposes |-
therein contained by signing on behalf of the corporations by himself as a duly authorized officer,

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

COMMONWEALTH OF PENNSYLVANIA

Nolanal Seal g
Teresa Pasiella, Notary Public _’, Z E g!
Upper Metion Twp., Monigomery County By:

My Commission Expires March 28, 2021 Teresa Pastella Notary Public
Mamber Pennsytvania Assaciation of Nolanes '

This Power of Anomex;ls made and executed pursuant fo and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance
Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power ol Attormey,

Any officer or other official of the Corporation authovized for that purpose in waiting by the Chairman or the President, and subject to such limitation as the Chairman or the President
may prescribe, shall appoint such attomeys-in-fact, as may be necessary to acl in behalf of the Corporalion o make, execute, seal, acknowledge and deliver as surety any and all
undertakings, bonds, recognizances and other surely obligations. Such attomeys-in-fact, subject to the limilations set forth in their respective powers of attomey, shall have full
power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shal

be as binding as if signed by the President and atlested to by the Secretary. Any power or authority granted lo any representative or attoemey-in-fact under the provisions of this
article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granling such power or authority.

ARTICLE XIll - Execution of Contracts: Section 5. Surely Bonds and Underlakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such atlomeys-in-fact, as may be necessary to act in behalf of the Company to make, execule, seal, acknowledge and deliver as surety any and all underizkings.
bonds, recognizances and other surety obligations. Such attomeys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the

Company by their signature and execution of any such insiruments and to aiach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificate of Designation — The President of the Company, acting pursuant 1o the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attomeys-in-

fabtil as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization — By unanimous consent of the Company's Board of Directors, the Company consenis that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appeanng upon a cerlified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.

|, Renee C. Llewellyn, the undersigned. Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do
hereby certify that the original power of atiomey of which the foregeing is a full, true and correct copy of the Power of Altomey executed by said Companies, is in full force and effect and
has not been revoked.

IN TESTIMONY WHEREQF, | have hereunto set my hand and affixed the seals of said Companies this  3rd  day of June . 2021

LMS5-12873 LMIC OCIC WAIC Mutti Co_8/20

POA) vesification inquines,
Please cail 610 832-8240 or erredl rSOSL}a@ibenymTiaL

For bond and/or Power of At
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